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RECOMMENDATION  
 
Acceptance of the Status Report on the Citywide Capital Improvement Program, including Parks, 
Library, Public Safety Bond projects and Strong Neighborhoods Initiative projects funded by the 
City and Redevelopment Agency. 
 
 
OUTCOME 
 
The attached Status Report on the Citywide CIP and Strong Neighborhoods Initiative (SNI) 
projects provides an opportunity for the Mayor, Council, and Redevelopment Agency Board to 
review the status of the projects and programs in the current 5-year CIP.  
 
The report tracks the implementation schedule and budget commitments for the delivery of 
projects.  By providing the status report on the Citywide CIP and SNI projects to the Council, 
staff is able to effectively communicate the latest progress on active projects and provide updates 
on any significant changes that affect the schedule and budget commitments for specific projects.     
 
 
BACKGROUND  
 
This CIP/SNI status report provides the Mayor, City Council and the Redevelopment Agency 
Board the status of the 328 projects in the current 5-year CIP (2008-2012) and establishes staff’s 
commitment for the delivery of projects.  This report also includes funded Strong Neighborhoods 
Initiative projects.   
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ANALYSIS  
 
The Adopted 5-year CIP is $3.12 billion, of which the FY 07-08 Capital Budget is $2.0 billion.  
The City has one of the largest capital programs of any large city in the country and is actively 
awarding contracts and constructing projects throughout the neighborhoods.  The current 5-year 
CIP consists of 328 projects and 237 programs for a total of 565 projects and programs. 
 
As of February 29, 2008, the City awarded 50 construction contracts this fiscal year.  This results 
in a total of 851 projects sent into construction since the “Decade of Investment” began in 2000.  
Another 39 projects are anticipated to be awarded by the end of the fiscal year for a projected 
total of 890 construction awards during this Decade of Investment. 
 
To date in FY 07-08, 63 projects have been completed, with an estimated total of 106 projects to 
be completed by the end of June 2008.  This will result in 1,192 completed projects in the City of 
San José during the Decade of Investment and billions of capital program dollars put into the 
economy. 
 
Recent Successes 
 
The City of San José CIP teams have completed over 50 projects since the last status report.  
These projects are listed in Figure 1-4 and some highlights are listed below: 
 

 The City celebrated the groundbreaking of the new South Police Substation on February 
22, 2008. 

 Three new fire stations: (Turnkey) Fire Station No. 33 on Communications Hill, Fire 
Station No. 34 (Berryessa), and Fire Station No. 35 (Cottle/Poughkeepsie) were 
completed and are serving the citizens of San José. 

 Fire Station No. 25 (Alviso) was relocated to Wilson Way and is in operation. 
 The community celebrated the grand opening of the new 22,000 square-foot Edenvale 

Branch Library on November 3rd.  
 The Columbus Park Horseshoe Court Facility, the Discovery Community Garden, and 

the Lake Cunningham Perimeter Landscaping projects were completed. 
 Several trail projects were completed including the Airport Parkway Under-Crossing 

along the Guadalupe River and the Los Gatos Creek Trail Reach 4 from Lonus to 
Auzerais. 

 Roadway widening projects along Senter Road between Tully Road and Singleton Drive 
and Union Avenue from Ross Creek to Heather Drive were completed.  

 The community celebrated the completion of the sidewalk improvement project along 
Penitencia Creek Road at Viceroy Way on March 15th.  In addition to the construction of 
a sidewalk, this project also included the construction of ADA accessibility ramps, solar-
powered flashing beacons and median island pedestrian refuge to enhance pedestrian 
access to Penitencia Creek trail system. 

 New or modified traffic signal systems were implemented at the following intersections: 
Phelan Avenue and Seventh Street, Bucknall Road and San Tomas Aquino Road and 
Lincoln Avenue and Willow Street.    
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 A street reconstruction project in the Greater Gardner SNI area was completed.  
Improvements included new curb, gutters, sidewalk and pavement restoration along 
Spencer Avenue and Brown Avenue, between W. Virginia Street and Minor Avenue. 

 An emergency project to replace the water main that ruptured along North First Street last 
summer was completed.  

 Approximately 2,100 linear feet of sanitary sewers were rehabilitated along Cheney 
Drive from Sherman Oaks to Leigh Avenue while an additional 4,800 linear feet of 
sanitary sewer lines were rehabilitated along North Fourth Street from Commercial Street 
to Old Bayshore Boulevard. 

 
 
Looking Ahead 
 
In the coming months, the City’s CIP teams will be putting the finishing touches on a number of 
exciting projects including: Pearl Avenue, Joyce Ellington, and Willow Glen Branch Libraries, 
the relocation of Fire Station Numbers 12 (Calero) and 17 (Cambrian), Lake Cunningham Skate 
Park, City Hall Traveler Information Center, North Concourse Building at Mineta San José 
International Airport and Hamilton Avenue pedestrian and vehicle safety improvements. 
 
The next eighteen months will see a peak in construction activity for the three bond programs.  
The City expects to award several major projects including: the Bascom Library and Community 
Center, Seven Trees Community Center and Branch Library, the rebuild of Fire Station No. 2 
(Alum Rock), the relocation of Fire Station No. 19 (Piedmont) and the Alternative Disinfection 
project at the Water Pollution Control Plant.  Construction activities are now underway for 
several significant projects: the Roosevelt Community Center, the Mayfair Community Center, 
East San José Carnegie and Santa Teresa Branch Libraries, the Police Substation, and Happy 
Hollow Park and Zoo. 
 
Efforts to build a new upgraded airport for San José and Silicon Valley continue.  Demolition of 
the north end of Terminal C began in February to make way for the new Terminal B.  
Construction of the new 3,350-space rental car and public parking garage across from Terminal 
C is underway as well.  Utility construction work has commenced, while pile driving for the 
garage foundation is expected to continue through the spring.       
 
Currently a large portion of the CIP is comprised of projects in the bond programs and despite 
the near term peak, most of the bond projects will be completed in 2010.  With the completion of 
the bond programs, the size of the CIP will be reduced significantly. 
 
Deferred Maintenance and Infrastructure Backlog 
Furthermore, with these new assets added to the City’s inventory, it is critical to have adequate 
funding and resources to effectively maintain and operate these new facilities.  In October 2007, 
staff presented a report to Council on the deferred maintenance and infrastructure backlog that is 
currently being faced by the City.  The report indicated that there is an unfunded one-time need 
of $915 million and an ongoing annual need of $45 million.  Given the City’s overall structural 
budget deficit, it is unclear at this time, how much funding, if any, will be available to address  
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the infrastructure backlog.  However, it highlights the fact that planning future CIPs will 
seriously have to take into consideration the operations and maintenance costs of any new assets 
that are proposed to be added.   
 
Changes to CIP Reporting 
In the context of the declining number of bond projects and the City’s structural deficit, which 
may result in fewer CIP projects, staff is proposing changes to the tracking, monitoring and 
reporting of capital projects and programs.  The CIP/SNI Report, which had been presented to 
Council on a quarterly basis, will now be presented on a semi-annual basis.  Staff is working 
interdepartmentally to determine the most effective ongoing approach for tracking and 
monitoring capital projects in a way that will keep Council informed, while also being more 
streamlined and requiring fewer resources.  This may mean changing the current frequency and 
level of detail in project updates that are provided to Council.   
 
Green Vision 
Council adopted San José’s Green Vision in October 2007.  The Green Vision lays out 10 bold 
goals for the City to accomplish over the next 15 years.  Green Vision Goal Number 4 is to build 
or retrofit 50 million square feet of green buildings by 2022.  The City has already made a 
significant commitment to green its buildings and currently there are 19 City Facilities that are 
slated for various levels of LEED certification.  Several of the other Green Vision goals, such as 
Goal numbers 3, 9 and 10, will also factor into the planning of the CIP in the areas of renewable 
energy, transportation and trails projects. 
 
Performance Measures 
The estimated on-schedule performance for projects completing in FY 07-08 is 75%, compared 
to a performance target of 85%.  Twelve (12) projects, or over 40% of the total number of 
estimated projects with schedule extensions, were caused by either utility related delays or lack 
of adequate staffing resources.  Further discussion of this is included in Section I of the report 
and highlights some potential changes to the framework for schedule commitments. 
 
The estimated on-budget performance for projects accepted in FY 07-08 is 85%, compared to a 
performance target of 90%.  To streamline the tracking and reporting process, staff is proposing 
that the methodology be changed to where the baseline budget shall be aligned with the 
appropriated project budget whenever Council approves a change to the project budget, either 
through the annual budget process or through specific appropriation actions.  Further details 
about this proposal are included in Section I of the report.  
 
 
Strong Neighborhoods Initiative Program 
 
This report tracks the delivery of Strong Neighborhoods projects.  Section VI of this report 
captures the current status of the top ten priorities in each of the 19 SNI Neighborhoods.  As 
many of the Strong Neighborhoods' Top Ten lists are nearing completion, staff has begun work 
to develop new Top Ten lists, or "Renew the Action Agenda".  Thus far, City Council has 
approved amended Top Ten lists for Blackford in December 2006, for Winchester in May 2007, 
for Delmas Park in October 2007 and for Greater Gardner in November 2007.  Eleven 



MAYOR, CITY COUNCIL AND AGENCY BOARD 
April 17, 2008 
Status Report on the Citywide CIP and Strong Neighborhoods Initiative Projects 
Page 5 
 
neighborhoods are currently involved in the Renewing the Action Agenda process and four areas 
will begin later this year.  This process has allowed Strong Neighborhoods areas to update their 
Neighborhood Improvement Plans as well as reinvigorate their neighborhood organizations 
through extensive outreach and dynamic community workshops.   
 
Strong Neighborhoods staff has also initiated organizing efforts in the three Building Strong 
Neighborhoods pilot areas:  Seven Trees, Silver Leaf, and Hillsdale/Camden.  In November 
2007, the City Council approved the Seven Trees Neighborhood Improvement Plan presented by 
staff with 100 residents in attendance.  In February 2008, the Hillsdale/Camden area hosted 
its Day of Listening for the Donna Lane neighborhood with thirty-five community volunteers, 
including Councilmember Judy Chirco, by knocking on 200 doors, with a 40 % survey return on 
input towards developing community priorities.  The Silverleaf area hosted its presentation of 
proposed "top 10" list of priorities to Councilmember Forrest Williams with 140 residents in 
attendance.   
 
 
EVALUATION AND FOLLOW-UP 
 
The CIP/SNI Status Report tracks the implementation schedule and budget commitments for the 
delivery of capital projects.  In addition, this report provides Council with a progress update on 
current performance levels relative to the Citywide Capital Performance Measurements.  This 
report will be presented to Council and the Redevelopment Agency Board on a semi-annual 
basis. 
 
 
PUBLIC OUTREACH/INTEREST  
 
This item does not meet any of the special outreach criteria below.  Information about the Capital 
Program, including the current status of CIP projects, can be viewed online at 
http://www.sanjoseca.gov/cipat/ 
 

 Criterion 1:  Requires Council action on the use of public funds equal to $1 million or 
greater.   

 Criterion 2:  Adoption of a new or revised policy that may have implications for public 
health, safety, quality of life, or financial/economic vitality of the City.   

 Criterion 3:  Consideration of proposed changes to service delivery, programs, staffing 
that may have impacts to community services and have been identified by staff, Council or 
a Community group that requires special outreach. 
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SECTION I 
INTRODUCTION & PROGRAM SUMMARY 

 
The City’s Capital Improvement Program (CIP) remains strong and active, and continues to 
deliver a wide range of projects to San José residents during this “Decade of Investment”.  
Virtually every neighborhood in the City has seen improvements to its community facilities in 
the form of parks, libraries, community centers, transportation and infrastructure improvement 
projects. 
 
The City’s current five-year (2008-2012) CIP totals $3.12 billion including the three general 
obligation bond programs: the Park Bond (2000), the Branch Library Bond (2000), and the 
Public Safety Bond (2002), as well as the expansion projects at the Norman Y. Mineta San José 
International Airport. 
 
REPORT OBJECTIVE AND CONTENTS 
 
This report is intended to provide the Mayor, City Council, and the Redevelopment Agency 
Board information on the status of CIP and Strong Neighborhoods Initiative (SNI) projects and 
to establish a commitment for the scheduled delivery of projects.  The following three 
classifications of projects are being tracked in this report: 
 

• Construction Projects – projects that result in the construction of capital improvements.  
These projects are typically bid and awarded to a contractor.  However, projects can also 
be built by City forces, or built by other jurisdictions or entities through an agreement. 

• Non-Construction Projects – projects that indirectly lead to the construction of capital 
improvements such as feasibility studies and master planning efforts. 

• Public Art Projects – projects involving artworks that are funded by the CIP.  Public art 
projects may be associated with a specific capital improvement project or as part of a 
larger public art strategy with funding support from the CIP. 

 
The report does not include other items in the CIP budget such as staffing, services and apparatus 
purchases.   

 
In addition to this section, the report includes five other sections: 
 
 Section II Describes the status of the Park Bond projects. 
 Section III  Describes the status of the Library Bond projects. 

Section IV  Describes the status of the Public Safety Bond projects. 
 Section V Describes the status of all other CIP projects that are not in one of the voter 

approved general obligation bond measures.   
   Section VI Describes the status of the priority projects within the Strong Neighborhoods 

Initiative (SNI) program.   
 
PROJECT SCHEDULES AND BAR CHARTS 
 
A barchart schedule is provided for projects with activity during FY 07-08.  The projects are 
sorted by City Service Area (CSA) and are listed alphabetically.  As projects are completed, they 
will no longer be shown on the bar charts, but will be shown on the completed projects list 



 

(Figure 1-4).  Figure 1-4 lists all the capital and Strong Neighborhoods Initiative projects 
completed to date within the City of San José’s Decade of Investment beginning in 2000.  For 
the purposes of this report, a project is considered to be complete when it is available for use.  
There may be a significant period of time between project completion and project acceptance as 
the latter can be months or sometimes a year or more after a project is available for use (which is 
used to measure on-time performance) because of issues such as completion of punch list items 
or settling of contractor claims.   
 
Strong Neighborhoods Initiative priorities that are funded capital projects and currently moving 
forward are shown in Section V, in the appropriate CSA section responsible for the delivery of 
those projects.  SNI projects are also shown in Section VI of this report.  This allows a complete 
view of each CSA’s delivery responsibilities as provided in Section V, and a complete view of 
Strong Neighborhoods Initiative funded projects as provided in Section VI. 
 
Baseline schedules have been established for a majority of the projects and represent a 
commitment for delivery and a reference point for measuring on-time project delivery 
performance.  Baseline schedules are typically established once the project scope has been 
defined and a budget has been set.  Baseline schedules can also be derived from commitments 
that have been made through the budget process, general obligation bond programs, or Mayor 
and Council direction.  Schedules may be “reset” for some projects because the original 
committed schedule is no longer applicable due to significant scope changes or due to Council 
directed reprioritization. 
 
The schedules shown in this report reflect the project’s actual status.  The status of the projects 
shown on the bar charts will be represented by one of the following four categories: 
 
• Schedule On:  Projects are determined to be on schedule if they are to be completed within 

two months of the committed completion date.  Projects are also in this category if no 
previous schedule commitment existed, in which case a schedule is being established with this 
report.  This may include projects that had pending schedules at the time of the previous 
report.  In addition, schedules for public art projects that are adjusted in order to align with the 
implementation of their associated capital improvement projects are considered to be on 
schedule. 

• Schedule Extended:  Projects have extended schedules when the project is running more than 
two months behind the committed delivery date.  Representation of a project as “schedule 
extended” in this report does not constitute resetting the baseline schedule for the project.  
Unless the project delivery team is able to make up the delay prior to project completion, 
these projects will track as extended schedule projects in the CIP performance measurements. 

• Schedule Reset:  Projects that have their schedules reset are those where committed 
schedules are no longer feasible as a result of significant changes in scope or due to Council 
directed reprioritization.  The goal with these projects is to set realistic schedules for delivery.  
With approval of this report, the schedules shown on the bar charts will reflect the new 
baseline schedule commitments.    

• Schedule Pending:  Projects that do not have schedules at the time of this report.  The 
schedules for these projects are uncertain due to incomplete scoping, community concerns, 
real estate or funding issues.  A number of new projects beginning activity in FY 07-08 have 
not been fully scoped and are thus shown as schedule pending. 



 

In addition to FY 07-08 projects, future projects (FY 09-12) are listed by the fiscal year of start 
of activity since detailed schedules for these projects have not yet been determined.  In many 
instances, potential future projects are captured as reserves in the CIP budget and, therefore, are 
not included in the list of future projects.  Also included in this report are the various capital 
annual programs that are typically recurring capital expenses that departments have over multiple 
years.  Many of these programs result in the creation of individual projects through the course of 
the year.  It is important that these items are included so that the entire CIP is captured. 
 
BUDGET INFORMATION 
 
Project specific budget information can be found on the bar charts in Sections II through V of 
this report.  Included for currently active projects, this budget information is intended to reflect 
the current funding programmed for the particular project in the City's CIP.  This includes all 
past, current and future fiscal years of funding.   
 
In addition, all Strong Neighborhoods Initiative projects that have approved funding for FY 07-
08 that are not yet completed are included on the bar charts in Section VI of this report.  The 
budgets shown for these projects include future programmed funding as well as currently 
appropriated funding.   
 
Baseline budgets are usually set once the project scope is complete and a schedule has been 
determined.  The baseline budgets can also be derived from the adopted capital budget and serve 
as a commitment for delivery and a reference point for measuring “on-budget” project delivery 
performance.  It is important to note that the baseline budget for a project may not match the 
budget amount shown in the Adopted Capital Budget and 5-Year CIP.  A project may be 
sufficiently funded in the CIP yet exceeded its original committed baseline budget and therefore 
may not be considered “on-budget” for performance measurement purposes.  Projects that have 
their baseline budgets reset are those where committed budget amounts are no longer feasible as 
a result of significant changes in scope.  Recommended baseline budget resets are discussed later 
in this report. 
 
CIP SUMMARY 
 
The City’s current five-year (2008-2012) CIP totals $3.12 billion.  The healthy CIP continues to 
inject dollars into the local economy by providing jobs and business opportunities.  The 
investment in the City’s infrastructure through completion of capital projects helps to attract 
businesses and families to live and work in San José.  Currently, the CIP funds a total of 328 
projects and 237 programs for a total of 565 projects and programs, as shown in the table below. 

Future Projects (FY 09-12)
Total Projects

Annual Programs
Total Projects and Programs

38
35
328
237
565

Schedule Pending Projects

Summary of 2008-2012 CIP

Current Project Count

255Active Projects



 

Figure 1-1 represents the schedule status for the active FY 07-08 projects.  
 

 
Figure 1-2 represents CIP project construction awards and project completions by fiscal year 
since the start of the City’s Decade of Investment.  From July 2000 to June 2007, the City 
awarded 801 construction contracts.  To date in FY 07-08, the City has awarded 50 contracts 
totaling over $150 million. 
 

Figure 1-1

Citywide Capital Improvement Program Schedule Status
(FY 07-08 Projects)
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Figure 1-2
Citywide Capital Improvement Program
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Staff continues to make significant progress in delivering projects to the community, as Figure 1-
2 shows that the number of project completions has been continuously high since 2000.  With the 
inclusion of Public Art projects funded by the CIP, the City completed 1,086 projects from July 
2000 to June 2007.  To-date in FY 07-08, 63 projects have been completed, for a total of 1,149 
projects completed since July 2000.  An additional 43 projects are estimated to complete by the 
end of June 2008.  This will result in 1,192 completed projects in the City of San José during the 
Decade of Investment and billions of capital program dollars being put into the economy.  Figure 
1-3 below depicts an up-to-date summary of project completions by City Service Area since the 
start of the Decade of Investment (FY 00-01). 
 
Figure 1-4 provides the names of projects completed (sorted by fiscal year, then Council District) 
since FY 00-01 through currently completed projects in FY 07-08.  

 
BASELINE BUDGET AND SCHEDULE CHANGES 
 
Projects are often re-scoped to take advantage of additional funding or to address the changing 
needs of a community.  In order to realign the project delivery commitment with a revised scope, 
a baseline budget or schedule adjustment (reset) may be proposed.  This report discusses each 
baseline budget and schedule adjustment and establishes a new commitment for delivering the 
project.  The project budgets and schedules recommended for reset in this report are listed in the 
following table along with the implementing CSA and section of the report where a discussion of 
each project can be found.  The new baseline budgets and schedules described for each project 
throughout the report will be the new proposed baseline commitments.     
 

Figure 1-3 
City of San José's Progress-to-date during the 

Decade of Investment 
Project Completions by CSA

*1,149 TOTAL PROJECTS COMPLETED

Community & Economic 
Development
90 projects

Environmental & Utility 
Services

150 projects

Neighborhood Services
360 projects

Public Safety
35 projects

Strategic Support
35 projects

Transportation & Aviation 
Services

479 projects



 

 Recommended Baseline Budget Resets  
* see individual report sections for baseline budget discussions. CSA Rep. Sect. 
05-06 TDA3 Carola/Clarita TAS V 
05-06 TDA3 Cypress/Linden Oaks (Completed) TAS V 
05-06 TDA3 Penitencia/Viceroy (Completed) TAS V 
Alum Rock Park Waterline Relocation NS V 
Bascom Library and Community Center NS II, III 
Columbus Park Horseshoe Court Facility (Completed) NS V 
Downer Canoas Injection Station EUS V 
Fire Station No. 2 (Alum Rock ) PS IV 
Lake Cunningham Perimeter Landscaping Construction (Completed) NS V 
Lake Cunningham Regional Skate Park NS V 
PAB Site Security and Fence PS V 
Police - Substation PS IV 
Roosevelt Skate Park NS V 
Seven Trees Community Center & Branch Library NS II, III 
Traffic Signal Installation at Seventh St and San Salvador St TAS V 
TRAIL: Airport Parkway Under-Crossing (Completed) NS V 
Villa Vista Reservoir Rehabilitation EUS V 
Yerba Buena/San Felipe Corner Park Improvements NS V 

Recommended Baseline Schedule Resets 
* see individual report sections for baseline schedule discussions. CSA Rep. Sect. 
ADA Accessibility Ramps – Citywide 06-07 (Completed) TAS V 
Bascom Library & Community Center NS II, III 
Downer Canoas Injection Station EUS V 
Fire Station No. 2 (Alum Rock ) PS IV 
Fire Station No. 36 – New (Silver Creek/Yerba Buena) PS  IV 
Fire Training Center - Remodel PS IV 
Lake Cunningham Regional Skate Park NS V 
LRT Signal Controller Upgrade TAS V 
Overfelt Gardens Irrigation Renovation NS V 
PAB Noise Control for Interview Rooms PS V 
PAB Site Security and Fence PS V 
Police - Substation PS IV 
Roosevelt Community Center – Multi-Service NS II 
Seismic Retrofit – E. William Street TAS V 
Seismic Retrofit – Julian Street TAS V 
Seismic Retrofit – Southwest Expressway TAS V 
Seven Trees Community Center & Branch Library NS II, III 
Silicon Valley ITS – West Corridor TAS V 
SJ-14 Pump Stations 5 & 8/11 Reliability Project EUS V 
Theodore Lenzen Park NS V 
Traffic Signal Modification at 7th St & Margaret/I-280 TAS V 
Traffic Signal Modification at 7th St & Virginia/I-280 TAS V 
CSA acronyms:   
CED:  Community and Economic Development      EUS:  Environmental and Utility Services 
   NS:  Neighborhood Services                                     PS:  Public Safety                            
   SS:   Strategic Support                                           TAS:  Transportation and Aviation Services 
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PERFORMANCE MEASUREMENTS 
 
A set of consistent and comprehensive performance measurements along with targets and goals 
are in effect for the entire capital program.  The table below lists the City-wide capital program 
performance measurement results for FY 07-08. 
 
 

 
 
On-Time Performance 
As the City approaches the latter part of the Decade of Investment, the majority of projects 
funded by the three voter approved bond programs from 2000 and 2002 have been delivered to 
the community.  As a result, the City is beginning to see a reduction in the overall number of 
delivered capital projects.  For FY 07-08, it is estimated that City staff will deliver 106 projects 
to the community, compared to 136 projects delivered in FY 06-07.  While the City has been 
successful in delivering over 1,100 projects to the community since the year 2000, it is expected 
that the overall number of active projects will continue to decline in the coming years.  In terms 
of on-time delivery performance, it is estimated that 75% of the projects delivered in FY 07-08 
will be delivered within baseline schedules.  While this is below the 85% performance target, 
City staff has identified potential project-related issues that have impacted timely project 
delivery.  Two of the most significant reasons for project schedule extensions include 
coordination with other utility agencies (PG&E-related utility connections and resolution of 
utility conflicts) and a shortage of City staff resources. 
 
Twelve (12) projects, or over 40% of the total number of projects with schedule extensions, were 
caused by utility related delays or lack of adequate staffing resources.  Though both of these are 
significant and real issues, staff is not proposing schedule resets since the recommendations for 
resets need to be balanced against the accountability and commitment to the community.  
However, staff believes that these issues must be highlighted in order to provide a better 
framework for future commitments, as well as to direct Council attention to the adverse impacts 
that these two issues have on timely delivery of capital projects. 
 
 



 

 Utility related delays – Of the projects with extended schedules that are expected to 
complete this fiscal year, four have been significantly impacted by PG&E related delays.  
Staff has gone to extraordinary lengths to ensure timely coordination on many of these 
projects, such as initial verbal and written communications, repeated phone calls and e-
mails and coordination meetings with PG&E.  However, due to PG&E’s internal staffing 
model and resource limitations, this has still not precluded delayed coordination and 
schedule extensions.  Staff is making every effort to factor these utility related challenges 
into future schedule commitments and this may cause schedules for new projects to be 
longer than normally anticipated.  In addition, staff will continue to be proactive in 
coordinating City projects with PG&E with the goal of minimizing the schedule impacts 
from PG&E-related delays.  

 
 Shortage of Staff Resources – Of the projects with extended schedules that are expected 

to complete this fiscal year, eight have been significantly impacted by the shortage of 
project delivery staff resources.  There continues to be a significant lack of staffing 
resources in some project delivery areas due to a high rate of attrition.  As discussed 
above, the CIP is anticipated to shrink significantly in the upcoming years and this is an 
important consideration in the decision making process of adding more resources. 
Balancing the staffing needs for the current CIP while taking into consideration the 
impending changes provides certain challenges and this has resulted in schedule 
extensions on some projects.  It is important to note that as staff attempts to continue to 
balance the projects with the available resources, it may mean that some of the current 
and future projects may have longer schedules or may need to be deferred. 

 
 
On-Budget Performance 
On-budget performance is measured after all costs have been accounted for and after recordation 
of project acceptance by the County of Santa Clara.  Project acceptance can occur months or 
sometimes a year or more after a project reaches beneficial use because of such issues as the time 
required to complete punch list items or resolve contractor claims.  Of the 41 projects estimated 
to accept in FY 07-08 and included in the on-budget performance calculation, an estimated 85% 
will be delivered on-budget as compared to project baseline budgets.  This is below the 90% on-
budget performance target.  Some projects went over-budget due to project schedule-related 
delays, which often required additional costs to staff, consultants, and/or contractors.  In 
addition, some projects experienced higher than anticipated right-of-way costs and utility 
conflicts, which often required significant redesigns.   
 
It is important to note that all projects are delivered within the Council approved budget.  
Currently, any change to the project’s original baseline-budget requires a reset to be approved in 
a separate action by the Council. Staff is proposing that the methodology be changed to where 
the baseline budget will be aligned with the appropriated project budget whenever Council 
approves a change to the project budget either through the annual budget process or through 
specific appropriation actions due to changes in scope or fluctuations in market conditions. 
Resets shall be brought forward when project budgets are changed due to reasons other than the 
ones mentioned above.  
  
 



 

Quality 
The performance measurement for quality is derived from surveys in which operations and 
maintenance groups provide their opinions on completed capital projects.  Operations groups 
measure how well the projects function and serve the purposes specified during project scoping.  
Maintenance groups respond to how well projects are sustainable in terms of maintenance.  
Because most projects have a one-year warranty period provided by the contractors and because 
of the training of operators and maintenance staff on new or modified facilities, surveys for 
capital projects are conducted after a facility has been in beneficial use for one year.  Operations 
and maintenance surveys are being conducted in FY 07-08 for a representative sample of 
projects that reached beneficial use in FY 06-07.  Survey results will be included in the next 
status report.  
 
Customer Satisfaction 
The customer satisfaction performance measures gather public feedback on completed capital 
projects.  These surveys are conducted after a project has been delivered and is in use.  Most 
CSAs conducted surveys on users of facilities, such as in libraries, parks, and public buildings.  
Some CSAs are conducting surveys of residents and businesses impacted by project construction 
activities, as it is difficult to obtain useful public feedback on projects such as sewers, sidewalks, 
and traffic signals. 
 
Customer satisfaction surveys are being conducted for a representative sample of projects that 
have reached beneficial use in FY 07-08.  As of this report, survey results for a sampling of 
projects in the Environmental and Utility Services CSA are available, and indicate customers 
were generally pleased with the new capital improvements and staff’s efforts to minimize 
construction impacts, giving an average rating of 85%.  CSA’s are continuing their survey efforts 
and additional survey results will be included in the next status report.  In addition, staff is 
evaluating more effective methods of conducting these surveys, including improvements to the 
structure and format, which will yield a higher response rate. 
 
 
 
 
 



Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts

Projects Completed in FY 07-08
Project Name CSA

District 1
1 05-06 TDA3 Cypress/Linden Oaks Transportation & Aviation Services
2 WSJCC Sign and Landscaping Neighborhood Services
3 Traffic Signal Modifications at Bucknall Rd & San Tomas Aquino Rd Transportation & Aviation Services

District 2
4 Edenvale Branch Library Neighborhood Services (Library Bond)
5 Edenvale Branch Library - Public Art Community & Economic Development
6 Fire Station #35 (Cottle/Poughkeepsie) Public Safety
7 Fire Station #35 - Public Art Community & Economic Development
8 Miyuki Dog Park Upgrade Neighborhood Services
9 SNI E/GO04: Discovery Community Garden Neighborhood Services

10 TRAIL: Coyote-Alamitos Canal Engineering Study Neighborhood Services
District 3

11 84-inch RCP Interceptor Rehabilitation Phase VIB Environmental & Utility Services
12 Autumn Street Corridor Planning Transportation & Aviation Services
13 Columbus Park Horseshoe Court Facility Neighborhood Services
14 Downtown Streetlight Improvements Transportation & Aviation Services
15 Hobson-Walnut Area Sanitary Sewer Rehabilitation Phase I Environmental & Utility Services
16 San Jose Redundant Fiber Link Transportation & Aviation Services
17 SNI 13S01d: Couplet Conversion Design - Julian St. & St. James St. Transportation & Aviation Services
18 SNI GG01f: Gardner Area Street Reconstruction Spencer Av & Brown St. Transportation & Aviation Services
19 SNI WA08b: Alleyway Closure C3 & C4 Transportation & Aviation Services
20 South First & Reed Streetscape(William to Reed) Transportation & Aviation Services
21 Traffic Signal Modifications at Santa Clara St & Seventh St Transportation & Aviation Services

District 4
22 05-06 TDA3 Penitencia/Gridley Transportation & Aviation Services
23 05-06 TDA3 Penitencia/Viceroy Transportation & Aviation Services
24 Fire Station No. 25 - Relocate (Alviso) Public Safety
25 Fortune Drive Sidewalk Improvement Transportation & Aviation Services
26 North First Street Emergency Main Replacement Environmental & Utility Services
27 TRAIL: Airport Parkway Under-Crossing Neighborhood Services
28 TRAIL: Lower Guadalupe River Interim Improvements Neighborhood Services

District 5
29 Fleming Park Master Plan Neighborhood Services
30 Lower Silver Creek Master Plan Neighborhood Services
31 SNI GE05f: Plata Arroyo Park Improvements Part 3 Neighborhood Services

District 6
32 Bird Avenue Storm Pump Station Environmental & Utility Services
33 Cheney Drive Sanitary Sewer Replacement Environmental & Utility Services
34 Tamarack Ave Sanitary Sewer Replacement Environmental & Utility Services
35 Traffic Signal Modifications at Lincoln Ave and Willow St Transportation & Aviation Services
36 TRAIL: Los Gatos Creek Reach 4 (Coe to Auzerais) Neighborhood Services (Bond)
37 West San Carlos Median Uplights Retrofit Transportation & Aviation Services

District 7
38 Nisich Park Master Plan Neighborhood Services
39 SNI WE03a: New Park at 1588 Aborn Rd (West Evergreen Park) Neighborhood Services
40 Senter Road: Tully to Singleton Transportation & Aviation Services
41 Singleton Road Landfill Flaring System Environmental & Utility Services
42 Solari Park Master Plan Neighborhood Services
43 Traffic Signal Installation at Phelan & 7th Transportation & Aviation Services

District 8
44 Forestwood Drive Main Replacement Environmental & Utility Services
45 Fowler Creek Park Phase 1 Neighborhood Services
46 Lake Cunningham Perimeter Landscaping Construction Neighborhood Services
47 Traffic Signal Modifications at Aborn Rd and Ruby Ave Transportation & Aviation Services

District 9
48 Butcher Dog Park Construction Neighborhood Services
49 Union Avenue at Ross Creek Transportation & Aviation Services

District 10
50 Fire Station No. 22 Upgrade (Bose Lane) Public Safety
51 Fontana Dog Park - Phase II Neighborhood Services
52 Wooded Hills Sanitary Sewer Rehabilitation Environmental & Utility Services

Citywide
53 ADA Accessibility Ramps - CDBG 2007 Transportation & Aviation Services
54 ADA Accessibility Ramps - Citywide 06-07 Transportation & Aviation Services
55 Alma Storm Drain Pump Station Modification Environmental & Utility Services
56 Aquatics Study Neighborhood Services
57 Fire Station No. 34 - New (Berryessa) Public Safety
58 FIS 3rd Floor Project (Airport) Transportation & Aviation Services
59 Police Firing Range Target System Retrofit Public Safety (Non Bond)

(Projects completed since the last report are shown in bold text)



Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 07-08 (continued)

Citywide (continued)
60 Refurbish/Replacement of Parking Cashier Booths (Airport) Transportation & Aviation Services
61 Replace/Upgrade US @ ACC (Airport) Transportation & Aviation Services
62 STP Street Resurfacing/Rehabilitation Project Transportation & Aviation Services
63 Trail: Ped Bridge Assessment Neighborhood Services

Projects Completed in FY 06-07
Project Name CSA

District 1
1 Calabazas BMX Park Neighborhood Services
2 Quito Road: Saratoga to Bucknall Transportation & Aviation Services
3 Rule 20B Undergrounding District - Saratoga: I280 to Kiely Community & Economic Development
4 Saratoga Creek Dog Park Neighborhood Services
5 SNI BLK02a: Starbird Youth Center Neighborhood Services
6 SNI WIN01e: Winchester ADA Accessibility Ramps Transportation & Aviation Services
7 Williams Road Traffic Improvements Transportation & Aviation Services

District 2
8 Bailey Avenue Street Resurfacing Transportation & Aviation Services
9 Fire Station 18 - Upgrade (Monterey Highway) Public Safety

District 3
10 04-05 TDA3 Marburg Way/33rd St Sidewalk Improvement Transportation & Aviation Services
11 4th and Santa Clara Streets Sidewalk Improvement Transportation & Aviation Services
12 Columbus Park Ballfield Renovation Neighborhood Services
13 Columbus Park Horseshoe Courts (master plan) Neighborhood Services
14 Orvis Avenue Sanitary Sewer Replacement Environmental & Utility Services
15 Park Avenue Streetscape Improvements Transportation & Aviation Services
16 Rosemary Area Sanitary Sewer Rehabilitation Environmental & Utility Services
17 Ryland Dog Park - Public Art Community & Economic Development
18 SJ-13 SJ-SC Coleman Ave Connection Environmental & Utility Services
19 SNI 13S01f: Hensley Historic District Pedestrian Stree Lighting Phase II Transportation & Aviation Services
20 SNI 13S08b:  Backesto Park Perimeter Lighting Transportation & Aviation Services
21 SNI GG01d: Gardner Area Street Reconstruction - W. Virignia St. Transportation & Aviation Services
22 SNI GG01e: Gardner Area Street Reconstruction - Prevost St. Transportation & Aviation Services
23 SNI GG02: Pedestrian Access to Gardner Academy Transportation & Aviation Services
24 SNI MA06: Design and Implement Pedestrian and Bike Safety Improvements Transportation & Aviation Services
25 SNI SK02e: Additional Traffic Calming Improvements Transportation & Aviation Services
26 SNI SK08: Improve Access to Elementary Schools Transportation & Aviation Services
27 SNI WA03: Alma Storm Drain Environmental & Utility Services
28 SNI WA04a: Traffic Signal Installation at Oak/Almaden and Oak/Vine Transportation & Aviation Services
29 SNI WA05: Washington School Improvements Neighborhood Services
30 Second/San Carlos Garage Seismic Upgrade Transportation & Aviation Services
31 Selma Olinder Dog Park Master Plan Neighborhood Services
32 Seventh Street Traffic Calming Transportation & Aviation Services
33 Taylor Street: First to Coleman Transportation & Aviation Services
34 Taylor Underpass Pedestrian Improvements Transportation & Aviation Services
35 Traffic Signal Modification at 11th & I-280 Transportation & Aviation Services
36 Traffic Signal Modification at Almaden Blvd. & San Fernando St. Transportation & Aviation Services
37 Traffic Signal Modification at Santa Clara St and Twenty-Eighth St Transportation & Aviation Services

District 4
38 Fire Station No. 5 - Upgrade (N 10th St) Public Safety
39 Gold Street Storm Junction Structure Flapgate Environmental & Utility Services
40 Oakland Road: Brokaw to Montague Transportation & Aviation Services
41 TRAIL: Bay Trail Reach 9B Study Amendment Neighborhood Services
42 TRAIL: Penitencia Creek Reach 1 Master Plan Neighborhood Services
43 TRAIL: Penitencia Creek Reach 2b Neighborhood Services
44 TRAIL: Penitencia Creek Reach 6c (King to Mabury) Design Neighborhood Services
45 Zanker Road Median Island Improvements Transportation & Aviation Services

District 5
46 Alum Rock Median Island Modification Transportation & Aviation Services
47 Emma Prusch Memorial Park Neighborhood Services (Bond)
48 Emma Prusch Memorial Park - LeFevre House Neighborhood Services (Bond)
49 Emma Prusch Park Public Art Community & Economic Development
50 Hillview Branch Library Neighborhood Services (Library Bond)
51 Hillview Branch Library - Public Art Community & Economic Development
52 Mayfair Center and Park Master Plan Neighborhood Services
53 Overfelt Amphitheater Renovation Neighborhood Services
54 SNI EV06: Capitol Park Neighborhood Center Neighborhood Services
55 SNI GE05b: Zolezzi Park Improvements Neighborhood Services
56 SNI GE05c:  Plata Arroyo Park Improvements Neighborhood Services
57 SNI GE05e: Plata Arroyo Park Restroom Neighborhood Services
58 SNI GE08: Traffic Calming Study (Gateway East) Transportation & Aviation Services
59 SNI GE10a: Enhance Public Lighting Levels Transportation & Aviation Services
60 SNI MA07a: Traffic Signal Installation at Balbach St and Market St Transportation & Aviation Services



Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 06-07 (continued)
Project Name CSA

District 5 (continued)
61 SNI MAY07a: Traffic Calming Studies Transportation & Aviation Services
62 SNI MAY07b: Mayfair ADA Accessibility Ramps Transportation & Aviation Services
63 TRAIL: Silver Creek Reach 12A (Dobern Bridge) Neighborhood Services
64 TRAIL: Silver Creek Reach 13 (Wenlock Drive) Neighborhood Services

District 6
65 Cinnabar Commons Park Development (master plan) Neighborhood Services
66 Davis Street Sanitary Sewer Replacement Environmental & Utility Services
67 Fire Station 10 - Upgrade (S. Monroe Street) Public Safety
68 Forest Rosa Sanitary Sewer Rehab Phase V Environmental & Utility Services
69 Hester Park Playground Renovation Neighborhood Services
70 Keeble Avenue Sanitary Sewer Replacement Environmental & Utility Services
71 Lincoln Avenue Enhanced Crosswalks Phase II Transportation & Aviation Services
72 Lincoln-Brace Storm Drain Improvements Environmental & Utility Services
73 Rubino Park Minor Improvements Neighborhood Services
74 SNI BRBK02a: Auzerais Ave Improvements Transportation & Aviation Services
75 SNI BRBK02b: Scott St Improvements Transportation & Aviation Services
76 SNI DP07: Street and Sidewalk Improvements Transportation & Aviation Services
77 Street Lights Hannah-Gregory Neighborhood Transportation & Aviation Services
78 Traffic Signal Modification at Booksin Av & Curtner Av Transportation & Aviation Services
79 Traffic Signal Modification at Naglee Av & Park Av Transportation & Aviation Services
80 Willow Glen Way: Guadalupe River Bridge Transportation & Aviation Services

District 7
81 04-05 TDA3 Phelan Ave./Roberts Ave. Pedestrian Improvements Transportation & Aviation Services
82 Bellevue Site Phase I Development Neighborhood Services
83 Fair Swim Center Locker Room Improvements Neighborhood Services
84 Holly Hill Infrastructure Improvements Transportation & Aviation Services
85 SNI TS10: Lucretia Avenue Improvements Transportation & Aviation Services

District 8
86 Boys and Girls Club Soccer Field (acquisition) Neighborhood Services
87 Evergreen Branch Library Neighborhood Services (Library Bond)
88 Evergreen Branch Library Public Art Community & Economic Development
89 SJ-11 Zone 3 Reservoir-Old Yerba Buena Road Environmental & Utility Services
90 SNI KO07a : Welch Park Improvements Neighborhood Services
91 SNI WE06: Improve and Beautify Lower Silver Creek Neighborhood Services
92 SNI WE08: ADA Pedestrian Ramps Transportation & Aviation Services

District 9
93 Cambrian Branch Library Neighborhood Services (Library Bond)
94 Cambrian Branch Library Public Art Community & Economic Development
95 Camden Park - Public Art Community & Economic Development
96 Dent Avenue Storm Drain Improvement (Design) Environmental & Utility Services
97 New Jersey Storm Drain Improvements Environmental & Utility Services
98 Traffic Signal Modification at Hillsdale Av and Ross Av Transportation & Aviation Services
99 Traffic Signal Modification at Leigh Av and Los Gatos-Almaden Rd Transportation & Aviation Services

100 Union Avenue at Los Gatos-Almaden Blvd. Transportation & Aviation Services
101 Willow Union Trunk Sewer Environmental & Utility Services

District 10
102 Cahalan Park Field Improvements Neighborhood Services
103 Chateau Drive Storm Drain Improvement, Phase I Environmental & Utility Services
104 Doris Dillon - Public Art Community & Economic Development
105 Downer-Canoas Trunk Sanitary Sewer System Cleaning Environmental & Utility Services
106 SNI H/VM01: Hoffman/Via Monte SNI Neighborhood Center Neighborhood Services
107 SNI H/VM04b: Alleyway Enhancement (slurry/asphalt) Transportation & Aviation Services
108 TRAIL: Guadalupe Creek Reach 6a-1 Interim Improvements Neighborhood Services
109 TRAIL: Los Alamitos/Calero Creek Pedestrian Safety Improvements Neighborhood Services (Bond)

Multi-Dist.
110 SNI KO09: ADA Pedestrian Ramps Transportation & Aviation Services

Citywide
111 ADA Accessibility Ramps 2006 Transportation & Aviation Services
112 AOA Fence Replacement (Airport) Transportation & Aviation Services
113 Building Modifications - FIS Canopy of Exterior FIS Belt Bag (Airport) Transportation & Aviation Services
114 Building Modifications - T/A Bag Claim Carousel Feed Door (Airport) Transportation & Aviation Services
115 CDBG 05-06 Curb Ramps Transportation & Aviation Services
116 Central Service Yard, Phase 2 Strategic Support
117 Cesar Chavez Water Fountain Recirculation System Neighborhood Services
118 Citywide Accessibility Ramp Project Transportation & Aviation Services
119 Citywide Skate Park at Lake Cunningham Master Plan Neighborhood Services
120 DAF Pressure Retention Tanks & Valves Replacement (WPCP) Environmental & Utility Services
121 FMC Site Clearance and Preparation (Airport) Transportation & Aviation Services
122 Feasibility Study for Hidalgo Radio Site Strategic Support
123 Joint Library - Public Art Community & Economic Development
124 New Civic Center - Off-Site Parking Garage Strategic Support



Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 06-07 (continued)
Project Name CSA

Citywide (continued)
125 Part 139 Compliance Projects (Airport) Transportation & Aviation Services
126 Renzel Airfield Improvements 2005 (Airport) Transportation & Aviation Services
127 SC-5 Recycled Water Line Extension - Coleman Av Environmental & Utility Services
128 Scum Digestion Environmental & Utility Services
129 Street Lights Minor Requests Transportation & Aviation Services
130 Street Resurfacing 2006 Transportation & Aviation Services
131 Taxiway D Re-Opening (Airport) Transportation & Aviation Services
132 Terminal A Door Replacement, Phase 2 (Airport) Transportation & Aviation Services
133 Terminal C Mezzanine Fire Sprinklers (Airport) Transportation & Aviation Services
134 Traffic Signals LED Conversion, Phase 2 Transportation & Aviation Services
135 Utility Infrastructure - N.C. Roof Drainage (Airport) Transportation & Aviation Services
136 Water Pollution Control Plant Infrastructure Upgrade Strategic Support

Projects Completed in FY 05-06
Project Name CSA

District 1
1 Albany-Kiely Storm Drain Improvements, Phase II Environmental & Utility Services
2 Fire Station No. 14 Upgrade Public Safety
3 Fire Station No. 15 Upgrade Public Safety
4 SNI BLK01: Improve Lighting Transportation & Aviation Services
5 SNI BLK02c: West San Jose Community Center Neighborhood Services
6 SNI BLK09: Blackford Storm Drain Improvements Environmental & Utility Services
7 San Tomas Aquino Creek Trunk Phase III Environmental & Utility Services
8 TRAIL: San Tomas Aquino/Saratoga Creek Reach 6 Neighborhood Services (Bond)
9 West Community Policing Center Public Safety

District 2
10 Avenida Espana Play Lot Addition Neighborhood Services
11 Bailey Extension Segment C - Bailey Overcrossing @ Monterey Rd/UPRR Transportation & Aviation Services
12 Edenvale Well #4 Phase I Environmental & Utility Services
13 Edenvale Garden Park Public Art Community & Economic Development
14 Improvement District 99-218SJ (Hellyer-Piercy) - Contract #3 Community & Economic Development
15 Los Paseos Youth and Family Center Neighborhood Services
16 SNI E/GO05: Edenvale/Great Oaks Skatepark Neighborhood Services
17 SNI E/GO07: Traffic Calming Improvements Transportation & Aviation Services
18 Southside Community Center Phase III - Multi Service Neighborhood Services (Bond)
19 US 101/Bailey Avenue Interchange Riparian Mitigation Project Transportation & Aviation Services

District 3
20 Civic Plaza/Fifth St Streetscape Transportation & Aviation Services
21 Columbus Park Restroom Neighborhood Services
22 Hobson Walnut Area (Study) Environmental & Utility Services
23 Parking Guidance System, Phase I Transportation & Aviation Services
24 Roosevelt Park Roller Hockey Rink Relocation Neighborhood Services
25 Selma Olinder Park Restroom (formerly Williams St. Park Restroom) Neighborhood Services (Bond)
26 SNI 13S01b: Railroad Crossing Construction for 3rd & 4th Couplet Conversion Transportation & Aviation Services
27 SNI 13S01c: Couplet Conversion - 3rd/4th from Julian to Jackson Transportation & Aviation Services
28 SNI 13S08b:  Backesto Park Irrigation Renovation Neighborhood Services
29 SNI DP04: West San Carlos Streetscape Enhancements Transportation & Aviation Services
30 SNI FWBT02: McLaughlin Ave Improvements Transportation & Aviation Services
31 SNI FWBT05: Selma Olinder Park Neighborhood Services
32 SNI FWBT06: William Street Improvements Transportation & Aviation Services
33 SNI SK01b: Martha St Bridge (Feasibility) Neighborhood Services
34 SNI SK02a: Traffic Signal Installation at Martha St & Seventh St Transportation & Aviation Services
35 SNI SK02c: Bulb Outs - 10th St & Martha St. Transportation & Aviation Services
36 SNI SK02d: Bulb Outs - 11th St & Martha St. Transportation & Aviation Services
37 SNI UN01: O'Donnell's Gardens Park Neighborhood Services
38 SNI UN08: Historic Streetlights Transportation & Aviation Services
39 Spartan Keyes Curb Ramps Transportation & Aviation Services
40 Third Street Garage Lighting Replacement Transportation & Aviation Services
41 Traffic Signals - Santa Clara Street Transportation & Aviation Services
42 Traffic Signal Modification at Airport Pkway/Tech. Dr. (RT. 87) Transportation & Aviation Services
43 Traffic Signal Modification at Market St. & John Transportation & Aviation Services
44 Traffic Signal Modification at Mission and San Pedro Transportation & Aviation Services

District 4
45 60" Brick Interceptor Phase IB Environmental & Utility Services
46 Fire Station No. 25 - Construction Phase I Public Safety
47 Gold Street Main Relocation Environmental & Utility Services
48 Lower Guadalupe Trail Master Plan (880 to Gold St) Neighborhood Services
49 Morrill (Berryessa) Community Youth Center Neighborhood Services (Bond)
50 North First Street Parallel Main Phase II Environmental & Utility Services
51 Sierra Road Emergency Repair Transportation & Aviation Services



Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 05-06 (continued)
Project Name CSA

District 4 (continued)
52 TRAIL: Coyote Creek Reach 3A/3B (River Oaks, 237 to Montague) Neighborhood Services

District 5
53 Dr. Roberto Cruz Alum Rock Branch Library (Library Bond) Neighborhood Services (Library Bond)
54 Dr. Roberto Cruz Alum Rock Branch Library Parking Lot Neighborhood Services
55 Dr. Roberto Cruz Alum Rock Branch Library Public Art Community & Economic Development
56 Overfelt House Renovation Neighborhood Services
57 Pedro St.: Lincoln Ave. to 250 Ft. West (TDA) Transportation & Aviation Services
58 SNI EV05b: FY 04-05 Sidewalk Installation & Repair Transportation & Aviation Services
59 SNI EV10: Parking Prohibition for Street Sweeping Transportation & Aviation Services
60 SNI GE02: Sanitary Sewer Improvements (Gateway East) Environmental & Utility Services
61 SNI GE07a: Traffic Signal Installation at King Rd & Wilshire Bl Transportation & Aviation Services
62 SNI MAY04b: Improve Neighborhood Street Lighting - Phase 2 Transportation & Aviation Services
63 Traffic Signal Installation at La Pala & McKee Transportation & Aviation Services

District 6
64 Fremont Storm Drain Improvement Environmental & Utility Services
65 Lincoln/Willow Sanitary Sewer Rehabilitation Environmental & Utility Services
66 River Glen Park Minor Improvements (lighting) Neighborhood Services
67 Rosegarden Branch Library (LIBRARY BOND) Neighborhood Services (Library Bond)
68 Rosegarden Branch Library Public Art Community & Economic Development
69 SNI BRBK03: Freeway Park Over I-280 (Feasibility Study) Neighborhood Services
70 SNI GG03: Fuller Ave Linear Park Neighborhood Services
71 Willow Glen - Guadalupe Storm System Improvements, Phase II Environmental & Utility Services
72 Willow Street Storm Pump Station Environmental & Utility Services

District 7
73 05-06 TDA3 Senter-Burke Transportation & Aviation Services
74 Senter Road - Singleton to Monterey Transportation & Aviation Services
75 SNI TS02b: McLaughlin Av Improvements Transportation & Aviation Services
76 SNI TS04: Tully/Senter Traffic Calming Transportation & Aviation Services
77 SNI WE01a: Meadowfair Park Improvements Neighborhood Services
78 Story Road Widening - Senter Rd to McLaughlin Ave Transportation & Aviation Services
79 Towers Lane Transportation & Aviation Services
80 Traffic Signal at Lightland and McLaughlin Transportation & Aviation Services
81 Traffic Signal Installation at Burke and Senter Transportation & Aviation Services

District 8
82 04-05 TDA3 Sugarplum Dr/Peppermint Dr Ped Improvements Transportation & Aviation Services
83 Falls Creek Master Plan Neighborhood Services
84 Fire Station No. 11 Upgrade Public Safety
85 Remington Drive Main Replacement Environmental & Utility Services
86 SNI WE04a: Enhanced Crosswalk - Aborn Rd & Irwindale Dr Transportation & Aviation Services
87 Taffy Drive Main Replacement Environmental & Utility Services
88 TDA3 05-06 Yerba Buena-Thompson Creek Transportation & Aviation Services

District 9
89 Camden Center Improvements - Multi Service Neighborhood Services (Bond)
90 Camden Park Renovation Neighborhood Services
91 Fire Station No. 9 - Front Yard Improvements Public Safety
92 Traffic Signal Installation at Bascom & Foxworthy Transportation & Aviation Services

District 10
93 Almaden Community Center and Branch Library Neighborhood Services (Library Bond)
94 Almaden Community Center and Branch Library Neighborhood Services (Bond)
95 Almaden Community Center and Branch Library Public Art - Phase I Community & Economic Development
96 Almaden Community Center and Branch Library Public Art - Phase II Community & Economic Development
97 Almaden Community Center and Branch Library Public Art - Phase III Community & Economic Development
98 Cahalan Park Hardcourt Reconfiguration Neighborhood Services
99 Fontana Dog Park Neighborhood Services

Multi-Dist.
100 (D3 & D5) East San Jose Phase III Environmental & Utility Services
101 (D5 & D7) King/Story Road Street & Sidewalk Improvements Transportation & Aviation Services
102 (D3 & D6) SNI GG01b: Gardner Area Street Reconstruction - Minor Av Transportation & Aviation Services
103 (D3 & D6) SNI GG01c: Gardner Area Street Reconstruction - Spencer Av Transportation & Aviation Services
104 (D3 & D6) SNI GG06: W. Virginia Streetscape Transportation & Aviation Services
105 (D3 & D6) SNI GG07: Delmas Avenue Streetscape Transportation & Aviation Services
106 (D3 & D7) SNI WA10b: Improve Street Lighting Transportation & Aviation Services
107 (D3 & D7) SNI WA02: Alma Senior & Teen Center (Acquisition) Neighborhood Services
108 (D1 & D6) SNI WIN07: Residential Speeding and Traffic Mitigation Study Transportation & Aviation Services
109 (D6 & D9) Traffic Signal Installation at Harris & Leigh Transportation & Aviation Services
110 (D3 & D6) Traffic Signal at Montgomery St & Park Ave Transportation & Aviation Services

Citywide
111 ACM Site Preparation/RTR Demolition Transportation & Aviation Services
112 ADA Curb Ramps 2005 Transportation & Aviation Services
113 Administration Building Security Improvements (WPCP) Environmental & Utility Services



Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 05-06 (continued)
Project Name CSA

Citywide (continued)
114 Airfield Sign Replacement Transportation & Aviation Services
115 Alum Rock Park Creek Realignment Study Neighborhood Services
116 Alum Rock Park Service Yard Improvements Neighborhood Services
117 Animal Care Center - Tenant Improvements #1 Neighborhood Services
118 BNR (Biological Nutrient Removal) Air Upgrade (WPCP) Environmental & Utility Services
119 Building Modifications - Biffy House Roof Replacement Transportation & Aviation Services
120 Building Trade Contract - ATS Lab Transportation & Aviation Services
121 Building Trade Contract - Glass Walls at Various Locations Transportation & Aviation Services
122 Building Trades Contract - Terminal A Auto Door Replacement, Phase I Transportation & Aviation Services
123 Cell Phone Waiting Area Transportation & Aviation Services
124 CPMS Enhancement Project, Phase 3 Strategic Support
125 CM Construction Trailers Demolition Transportation & Aviation Services
126 Elements of the Master Plan - Landscape Master Plan Transportation & Aviation Services
127 Elements of the Master Plan Studies - Backup Power Transportation & Aviation Services
128 Elements of the Master Plan - Hydrant Fueling Study (Feasibility) Transportation & Aviation Services
129 Fire Station Emergency Generators - 4, 13, 26 Public Safety
130 FMC Building Demolition (Airport) Transportation & Aviation Services
131 FY 2004-05 Arterial Street Sealing Transportation & Aviation Services
132 FY 2004-05 Residential Street Sealing Transportation & Aviation Services
133 Filter Influent and Effluent Meters Replacement Environmental & Utility Services
134 Filter Influent Pumps 1-4 Controller Replacement Environmental & Utility Services
135 Lake Cunningham Telephone Conduit Replacement Neighborhood Services
136 Land Improvements - Vehicle Pump Repair Transportation & Aviation Services
137 LIMS Replacement Environmental & Utility Services
138 Municipal Golf Course Cart Barn Conversion Neighborhood Services
139 New Civic Center - Rotunda Bid Package (3B) Strategic Support
140 New Fuel Farm Review (Feasibility) Transportation & Aviation Services
141 North Concourse Building - Site Prep & Excavation (Pk 1) Transportation & Aviation Services
142 North Concourse Permanent Utilities (Design) Transportation & Aviation Services
143 Safe Streets Initiative Transportation & Aviation Services
144 Silicon Valley-ITS Web Traveler Phase II Transportation & Aviation Services
145 Street Lighting Technology Report Transportation & Aviation Services
146 Street Lights Citywide 2002 - Phase 2 Transportation & Aviation Services
147 Terminal C Apron Lighting Transportation & Aviation Services
148 Terminal Zone Development Strategy Study Transportation & Aviation Services
149 Terminal Modifications - FIS Tertiary Bypass Transportation & Aviation Services
150 Terminal Modifications - Replacement of FIS Recheck Roll-up Door Transportation & Aviation Services
151 Traffic Signals LED Conversions Transportation & Aviation Services
152 San Jose Grand Prix Project - Course 2 Transportation & Aviation Services
153 San Jose Grand Prix 2006 Transportation & Aviation Services

Projects Completed in FY 04-05
Project Name CSA

District 1
1 Bucknall Road: Villanova to Maroel (TDA) Transportation & Aviation Services
2 San Tomas Expressway Trunk Sanitary Sewer Rehab Phase II Environmental & Utility Services
3 Saratoga Creek Park Irrigation Renovation Neighborhood Services
4 SNI BLK04:Williams/Boynton Improvements Community & Economic Development
5 SNI BLK05: Street Tree Planting & Removal Phases 1 & 2 Transportation & Aviation Services
6 SNI BLK06a: Enhanced Crosswalk - Boynton Av & Rhoda Dr Transportation & Aviation Services
7 SNI BLK06b: Enhanced Crosswalk - Oakmont Pl & Williams Rd Transportation & Aviation Services
8 SNI BLK08: Improve Appearance of Colonial Gardens Apartment Community & Economic Development
9 SNI WIN01a: Winchester Blvd Median Landscape Transportation & Aviation Services

10 SNI WIN01d: Street Tree Planting Transportation & Aviation Services
District 2 

11 Bailey Avenue Extension Project Transportation & Aviation Services
12 Edenvale Garden Park Parking Garage Fire Service Connection Neighborhood Services
13 Monterey-Riverside Sanitary Sewer Rehab Phase III Environmental & Utility Services
14 Monterey-Riverside Sanitary Sewer Phase IV Environmental & Utility Services
15 North Coyote Valley Water System Environmental & Utility Services
16 North Coyote Valley Well #23 Environmental & Utility Services
17 SNI E/GO01: Great Oaks Neighborhood Community Facility Neighborhood Services
18 SNI E/GO02:  Replace Existing Non-Code Compliant Portable Neighborhood Services
19 SNI E/GO03a: Edenvale/Great Oaks Community Center (Programming) Neighborhood Services
20 SNI E/GO08: Curb Ramp Improvements for SNI (CDBG) Transportation & Aviation Services
21 SNI E/GO10: Improve Street Lighting Transportation & Aviation Services
22 SNI FWBT08: Housing Rehabilitation Program Community & Economic Development

District 3
23 4th, 5th, 6th & 7th St. City Facilities Service Conversions Community & Economic Development
24 84-Inch RCP 60-Inch Brick Interceptor Phase VIB (Design) Environmental & Utility Services



Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 04-05 (continued)
Project Name CSA

District 3 (continued)
25 Fire Station No. 3 Upgrade (Martha St) Public Safety
26 Fire Station No. 8 Upgrade (E Santa Clara St) Public Safety
27 Gardner Community Center - Multi Service (PARK BOND) Neighborhood Services (Bond)
28 Gardner Community Center Public Art (Circle of Heroes) Community & Economic Development
29 Old Oakland Road M.I.L. (Rt. 101 to Hedding St.) Transportation & Aviation Services
30 Route 101: Trimble Interchange Upgrade (Study) Transportation & Aviation Services
31 San Jose Civic Center - Santa Clara St. Pavement Rehab. Transportation & Aviation Services
32 San Jose Civic Center Public Art Phase I (City Hall Water Feature) Community & Economic Development
33 San Jose Civic Center Public Art Phase II (Parade of Floats) Community & Economic Development
34 San Jose Grand Prix Transportation & Aviation Services
35 San Pedro Improvments (Dog Park) Neighborhood Services
36 Sixth and Bestor Park Development Neighborhood Services
37 SJ-10 San Jose Civic Center Recycled Water Line (Storm) Environmental & Utility Services
38 SNI 13S01a: Couplet Conversion Design -3rd & 4th from Julian to Jackson Transportation & Aviation Services
39 SNI 13S02a: Facade Improvement at 601 N. 13th St. Community & Economic Development
40 SNI 13S02b: Facade Improvement at 602 N. 13th St. Community & Economic Development
41 SNI 13S02c: Facade Improvement at 604 N. 13th St. Community & Economic Development
42 SNI 13S02f: Facade Improvement at 852 N. 13th St. Community & Economic Development
43 SNI 13S03: 13th St Sidewalk and Street Lighting Improvements Transportation & Aviation Services
44 SNI DP02: Neighborhood Traffic Study Transportation & Aviation Services
45 SNI FWBT01: William and 24th Redevelopment Community & Economic Development
46 SNI MA04: Establish Market/Almaden as Conservation Area Community & Economic Development
47 SNI SK03: Improve Keyes Street Streetscape Transportation & Aviation Services
48 SNI SK03b: Sidewalk Replacement on Keyes St Transportation & Aviation Services
49 SNI SK07: Noise Study Transportation & Aviation Services
50 SNI SK04c: Revitalize Neighborhood at 1098 S. 3rd & 135-145 Keyes Community & Economic Development
51 SNI UN05: Pedestrian Corridor Enhancement (E Reed from 6th to 7th) Transportation & Aviation Services
52 SNI WA01:  Parque de San Mateo Sheedy Neighborhood Services
53 SNI WA09: Goodyear-Mastic Traffic and Pedestrian Enhancements Transportation & Aviation Services
54 SNI WA10a: Harliss Av Streetlights Transportation & Aviation Services
55 Street Lights: Delmas Park Transportation & Aviation Services
56 Third Street Garage Seismic Upgrade Transportation & Aviation Services

District 4
57 60-inch RCP Interceptor Rehabilitation Phase VB Environmental & Utility Services
58 84" RCP Interceptor Phase VB Environmental & Utility Services
59 Berryessa Branch Library Neighborhood Services (Library Bond)
60 Berryessa Branch Library Public Art Community & Economic Development
61 Berryessa Road: Route 101 to Coyote Creek Transportation & Aviation Services
62 Elizabeth Street Improvement Project (Phase I) Transportation & Aviation Services
63 Hope Street Retaining Wall Transportation & Aviation Services
64 Hostetter Road: Sierra Creek to Stone Creek Transportation & Aviation Services
65 King Road Widening Phase II (Berryessa to Commodore) Transportation & Aviation Services
66 Noble Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
67 Rincon Storm System Improvements, Phase II Environmental & Utility Services
68 Suncrest Avenue Sanitary Sewer Repair (MRP 96-7) Environmental & Utility Services
69 Trimble-Morrill Sanitary Sewer Rehabilitation Phase I Environmental & Utility Services
70 Trimble Road Sidewalk Improvements Transportation & Aviation Services

District 5
71 Fischer Middle School Athletic Field and Track Improvements Neighborhood Services
72 Harvest Drive: Blue Mountain to Rocky Mountain (TDA) Transportation & Aviation Services
73 Irrigation Improvement (Prusch Park Farm) Neighborhood Services
74 King & Story Road Public Art Community & Economic Development
75 Lower Silver Creek Sanitary Realignment Environmental & Utility Services
76 SNI EV03: Dev't of Affordable Housing (21 units completed 03-04) Community & Economic Development
77 SNI EV04: Noise Study Transportation & Aviation Services
78 SNI EV05: Sidewalk Installation & Repair Transportation & Aviation Services
79 SNI GE03: Curb & Gutter Improvements Transportation & Aviation Services
80 SNI GE04: Housing Improvements Community & Economic Development
81 SNI GE05a: Plata Arroyo Park Skate Facility Neighborhood Services
82 SNI MAY04a: Perform Streetlight Study & Improve Neighborhood Lighting Transportation & Aviation Services
83 Traffic Signal Installation at Alum Rock Av and McCreery Av Transportation & Aviation Services
84 Traffic Signal Installation at Challenger-Francis & McKee Transportation & Aviation Services
85 White Road: Penitencia to McKee Transportation & Aviation Services

District 6
86 Bramhall Park Improvements Neighborhood Services
87 Emory Street and Chapman Street (TDA) Transportation & Aviation Services
88 Fire Station No. 4 Upgrade (Leigh Ave) Public Safety
89 Fire Station No. 7 Upgrade (Emory St) Public Safety
90 Lincoln Avenue Enhanced Crosswalks Transportation & Aviation Services
91 Los Gatos Creek Trail Reach 4 Development (PARK BOND) Neighborhood Services (Bond)



Figure 1-4
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by Council Districts
Projects Completed in FY 04-05 (continued)
Project Name CSA

District 6 (continued)
92 SNI BRBK07: Richmond/Menker Apartment Improvements Phase 1 Community & Economic Development
93 The Alameda at Cleaves Improvements Community & Economic Development
94 Traffic Signal Modification at Cottle & Curtner Transportation & Aviation Services
95 Willow Glen High School Track Grant Neighborhood Services

District 7
96 Andrew Hill High School Athletic Field Renovation Neighborhood Services
97 Fire Station No. 16 Upgrade (S King Rd) Public Safety
98 Fire Station No. 26 Upgrade (Tully Road) Public Safety
99 Lone Bluff Park Neighborhood Services

100 Oakland Road Bridge Mitigation Transportation & Aviation Services
101 SNI TS01a: Define Scope & Concep. Design for School Community Hub Phase 1 Neighborhood Services
102 SNI TS02a: McLaughlin Av Tree Planting Transportation & Aviation Services
103 SNI TS03: Mini Park at Nisich Drive Acquisition Neighborhood Services
104 SNI TS09: Soundwall and Decorative Fence Transportation & Aviation Services
105 TRAIL: Coyote Creek Reach 5/6 Infrastructure Evaluation Study Neighborhood Services
106 Tully Community Branch Library Neighborhood Services (Library Bond)
107 Tully Community Branch Library Public Art (Two Clouds) Community & Economic Development

District 8
108 Evergreen Center Expansion Rebid Neighborhood Services
109 Groesbeck Hill Park Minor Improvements Neighborhood Services
110 Hillstone Park Site Development Neighborhood Services
111 SNI KO01: Housing Improvement Program Community & Economic Development
112 SNI KO03: Coordinate w/Boys/Girls Club to improve bldg. & facilities Neighborhood Services
113 Traffic Signal Installation at Colt & Silver Creek Transportation & Aviation Services
114 Traffic Signal Installation at Brigadoon & Daniel Maloney Transportation & Aviation Services
115 TRAIL: Thompson Creek Reach 1 to 4 Master Plan Neighborhood Services

District 9
116 Camden Community Center Public Art (Hand in Hand) Community & Economic Development
117 Fire Station No. 9 Upgrade (Ross Ave) Public Safety
118 Fire Station No. 13 Upgrade (Pearl Ave) Public Safety
119 SNI Union/Curtner 01: Facade Improvements Community & Economic Development
120 Traffic Signal Installation at Camden Dr & Merrill Loop Transportation & Aviation Services

District 10
121 Almaden Lake Park Improvement Phase I Neighborhood Services (Bond)
122 Almaden Winery Park Youth Lot Development Neighborhood Services
123 Almaden Winery Community Center Seismic Retrofit Project Neighborhood Services
124 Cathedral Oaks Park Minor Improvments Neighborhood Services
125 SNI H/VM 01a: Hoffman Via Monte Neighborhood Center (Acquisition) Neighborhood Services
126 SNI H/VM04a: Alleyway Enhancement (Pioneer H.S. Fence) Community & Economic Development
127 SNI H/VM06: Residential Landscape Improvements (Phase 1) Community & Economic Development

Multi-Dist.
128 (D2 & D10) Coyote Alamitos Canal Feasibility Study Neighborhood Services
129 (D3 & D4) Fourth St/Zanker Rd Sanitary Sewer Rehabilitation Environmental & Utility Services
130 (D3 & D7) Monterey Rd Median Island Landscape (Keyes/Curtner) Transportation & Aviation Services
131 (D3 & D7) Seismic Bridge Retrofit - Tully Road Transportation & Aviation Services
132 (D3 & D6) SNI GG01a: Gardner Area Street Reconstruction (Delmas Avenue) Transportation & Aviation Services
133 (D7 & D8) SNI KO04: Traffic Calming Improvements Phase 1 Transportation & Aviation Services
134 (D3 & D7) SNI WA08a: Alley Reconstruction C1 & C2 Transportation & Aviation Services
135 (D7 & D8) SNI WE10: KLOK Property Improvements - King Rd Transportation & Aviation Services
136 (D5 & D6) Street Lights: Lenzen-White Transportation & Aviation Services
137 (D3 & D4) Taylor Street at Route 101 Transportation & Aviation Services
138 (D5 & D10) TRAIL: Callboxes - Plata Arroyo & Zollezzi, Guad. River Rch 12 Neighborhood Services
139 (D3 & D6) Traffic Signal Modification at Julian & Stockton Transportation & Aviation Services
140 (D2 & D7) Traffic Signal Installation at El Cajon Dr & Senter Rd Transportation & Aviation Services
141 (D3 & D7) Traffic Signal Modification at Monterey & Phelan Transportation & Aviation Services

Citywide
142 (D3 & D7) University Area Sanitary Sewer Rehabilitation Environmental & Utility Services
143 Airline Maintenance Facility (Feasibility) Transportation & Aviation Services
144 Almaden-Vine Area Sanitary Sewer Rehabilitation Environmental & Utility Services
145 Alternative Disinfection Study (WPCP) Environmental & Utility Services
146 Alum Rock Park Penitencia Creek Entrance Neighborhood Services
147 Alum Rock Park Quail Hollow Bridge Replacement Neighborhood Services
148 Animal Care Center Neighborhood Services
149 Animal Care Center Landscape Improvements  Phase I Neighborhood Services
150 Building Modifications - Terminal C Break & Locker Rooms Transportation & Aviation Services
151 Cargo Ramp Security and Taxiway Improvements Transportation & Aviation Services
152 Checkpoint Term. C - Alarm System Inst., Alaska Airlines & Togo's Consol Transportation & Aviation Services
153 Checkpoint Terminal C - Alaska Holdroom Transportation & Aviation Services
154 CRSTI - Electrical Panel Relocation Transportation & Aviation Services
155 CRSTI - Southeast Area Paving Transportation & Aviation Services
156 Diversion Pipe Chlorination Environmental & Utility Services



Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 04-05 (continued)
Project Name CSA

Citywide (continued)
157 East Primary Effluent Channel Repair (WPCP) Environmental & Utility Services
158 Elements of the Master Plan Studies - Parking Transportation & Aviation Services
159 Elements of the Master Plan Studies - Roadway Transportation & Aviation Services
160 Elements of the Master Plan Studies - Signage Transportation & Aviation Services
161 Extend and Strengthen Runway 30L - 9 Par Site Soil Removal/Stockpiling Transportation & Aviation Services
162 Fiber Optic Cable - Response Center Transportation & Aviation Services
163 Gate A1-C Relocation Transportation & Aviation Services
164 Guadalupe Gardens Class I Soil Removal Neighborhood Services
165 Guadalupe Gardens Improvements Phase I Neighborhood Services
166 ITS San Jose Signal Retiming Transportation & Aviation Services
167 Lake Cunningham Pathway Repair Neighborhood Services
168 Land Improvements - Roadway Imp. @ TSA Bomb Disposal Site Transportation & Aviation Services
169 New Civic Center - Curtain Wall Bid Package (3A) Strategic Support
170 New Civic Center - Elevators Bid Package (4B) Strategic Support
171 New Civice Center - Finishes Core and Shell Bid Package (5B) Strategic Support
172 New Civic Center - General Requirements Bid Package (2C) Strategic Support
173 New Civic Center - Improvements Bid Package (2C) Strategic Support
174 New Civic Center - Interiors Bid Package (6) Strategic Support
175 New Civic Center - Mech/Elect/Plumbing Bid Package (5A) Strategic Support
176 New Civic Center - Sitework Bid Package (7) Strategic Support
177 New Civic Center - Super Structure (Concrete) Bid Package (4C) Strategic Support
178 New Civic Center - Super Structure (Steel) Bid Package (4A) Strategic Support
179 Motor Control Center G1/G2 & DAFT Console A Replacement (WPCP) Environmental & Utility Services
180 North Concourse Roadway Mitigations (Feasibility) Transportation & Aviation Services
181 Plaza de Cesar Chavez Electrical Improvements Neighborhood Services
182 Railroad Crossing Safety Improvements 2004-05 Transportation & Aviation Services
183 Raw Sewage & Effluent Sampling Station Environmental & Utility Services
184 Relocate Parking Control Buildings (Feasibility) Transportation & Aviation Services
185 Remote Transmitter Receiver Relocation Transportation & Aviation Services
186 Revenue Control Equipment Replacement Transportation & Aviation Services
187 Runway 30L Extension Transportation & Aviation Services
188 School Access Enhanced Crosswalks Transportation & Aviation Services
189 Silicon Valley - ITS Infrastructure Master Planning Transportation & Aviation Services
190 Streetlights Citywide 2003 Transportation & Aviation Services
191 Streetlights Crackdown 2004 Transportation & Aviation Services
192 Street Lights: Neighborhood Enhancement Transportation & Aviation Services
193 Terminal Modifications - Glass Partition Wall Transportation & Aviation Services

Projects Completed in FY 03-04
Project Name CSA

District 1
1 Bicycle & Pedestrian Facilities - Payne Avenue and Eden Avenue (TDA) Transportation & Aviation Services
2 Cypress Center Renovation Neighborhood Services
3 Gleason Avenue Streetscape Neighborhood Services
4 Loma Linda Neighborhood Traffic Calming Transportation & Aviation Services
5 Lynhaven Neighborhood Enhanced Crosswalk Transportation & Aviation Services
6 Mise Park Restroom (PARK BOND) Neighborhood Services (Bond)
7 Moreland Way at San Tomas Aquino Road Transportation & Aviation Services
8 Rainbow Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
9 San Tomas Aquino Creek SS Rehabilitation Phase II Environmental & Utility Services

10 San Tomas Aquino Road and Payne Avenue Sidewalk Transportation & Aviation Services
11 Saratoga Creek Park Youth Lots Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
12 SNI BLK02b: Property Acquisition for 3707 Williams Road Neighborhood Services
13 Westmont High School Enhanced Crosswalk Transportation & Aviation Services

District 2 
14 Basking Ridge Tot Lot Development Neighborhood Services
15 Century Oaks Water Service & Irrigation POC (Century Oaks Site Development) Neighborhood Services
16 Edenvale Garden Park Perimeter Fencing Neighborhood Services
17 Edenvale Reservoir Site Restoration Environmental & Utility Services
18 Great Oaks-State Route 85 Community Facilities District Community & Economic Development
19 Improvement District 99-218SJ (Hellyer-Piercy) Contract #1 Community & Economic Development
20 Improvement District 99-218SJ (Hellyer - Piercy)  Contract #2 Community & Economic Development
21 Southside Center Phase II Renovation Neighborhood Services
22 Southside Community Center Tot Lot Renovation Neighborhood Services

District 3
23 Backesto Park Restroom Renovation Neighborhood Services
24 Bernal Park Expansion Neighborhood Services
25 Bestor Park Public Art (South Fished Street) Community & Economic Development
26 Biebrach Park Youth & Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
27 Bonita Park Sound Feasibility Study Neighborhood Services
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Projects Completed in FY 03-04 (continued)
Project Name CSA

District 3 (continued)
28 Coleman Avenue: Hedding to Taylor Widening Study Transportation & Aviation Services
29 Coyote Creek Trail Study Neighborhood Services
30 Dog Park at Watson Park Neighborhood Services
31 First Street/Skyport Drive Improvements Transportation & Aviation Services
32 Forestdale Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
33 King Road: Penetencia to McKee: King Rd Widening Phase 1 (Mabury to McKee) Transportation & Aviation Services
34 Japantown Gateway Transportation & Aviation Services
35 Martin Park Youth and Tot Lot Renovation  (PARK BOND) Neighborhood Services (Bond)
36 Northside Community Center Neighborhood Services
37 Paseo de San Antonio Public Art (Convergence) Community & Economic Development
38 Roosevelt Park Roller Hockey Rink, Phase II Neighborhood Services
39 San Carlos Street: Los Gatos Creek Bridge Study Transportation & Aviation Services
40 Second/San Carlos Garage - Traffic Coating Replacement Transportation & Aviation Services
41 South 5th & 6th City Facilities Service Conversion Community & Economic Development
42 SNI DP01: Residential Permit Parking Transportation & Aviation Services
43 SNI SK02b: Installation of Road Humps on 8th St & 9th St Transportation & Aviation Services
44 SNI UN02: 5th/6th Street Alley Reconstruction (University) Transportation & Aviation Services
45 SNI WA06a: Rehab of Commercial Property @Oak & 1st (Phase 1) Community & Economic Development
46 Taylor/First Area Mitigation Transportation & Aviation Services
47 Traffic Calming - Improvements of Martha St at S. 10th St and S. 11th St (design only) Transportation & Aviation Services
48 Traffic Signal at Fourth Street and Mission Street Transportation & Aviation Services
49 Traffic Signal at Santa Clara St & Sixth St Transportation & Aviation Services
50 Underground Street Lights on Oaks and Edwards Street Transportation & Aviation Services
51 Watson Park Youth and Tot Lot Renovation  (PARK BOND) Neighborhood Services (Bond)

District 4
52 Alviso Branch Library Public Art Community & Economic Development
53 Bay Trail Development Strategy Neighborhood Services
54 Central Community Police Center Public Safety
55 Educational Center Site Restoration Environmental & Utility Services
56 Fill Placement at Educational Center Environmental & Utility Services
57 Flickinger Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
58 Mabury Park/ Penitencia Creek Park Chain Reach 6 Phase 1 Improvements Neighborhood Services
59 North San Jose Bike Lanes Transportation & Aviation Services
60 Oakland Road: Route 101 to Brokaw Transportation & Aviation Services
61 Oakland Road at Wayne Ave/UPRR Transportation & Aviation Services
62 Sanitary Sewer Master Plan for the North Area Environmental & Utility Services
63 Townsend Park Youth and Tot Lot Renovation  (PARK BOND) Neighborhood Services (Bond)
64 Traffic Signal Installation at Berger Dr & Oakland Rd Transportation & Aviation Services
65 Trimble-Morrill SS Rehabilitation - Phase II Environmental & Utility Services
66 Zanker Road Sidewalk Improvements at Bering Dr Transportation & Aviation Services

District 5
67 Overfelt House Renovation (design) Neighborhood Services
68 PAL Boxing Facility Public Art (Triumph) Community & Economic Development
69 PAL Fitness Center Neighborhood Services
70 Pala School Field Renovation Neighborhood Services
71 Plata Arroyo Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
72 Prusch Park Perimeter Improvements Neighborhood Services
73 Rule 20B Undergrounding District - McKee/Toyon Community & Economic Development
74 Silvia Cassell Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
75 Street Lighting at Elementary Schools Transportation & Aviation Services
76 Street Lighting Installation (Mayor) Transportation & Aviation Services
77 Traffic Signal at Mt. McKinley and White Transportation & Aviation Services

District 6
78 Corlista Dr Median Island Transportation & Aviation Services
79 Gregory Street Bridge Neighborhood Services
80 Hester Park Minor Renovations Neighborhood Services
81 Hoover School Performing Arts Center Neighborhood Services
82 Newhall Traffic Diversion Transportation & Aviation Services
83 Palm Haven Pillars Restoration Community & Economic Development
84 Pedestrian Crosswalk at W. San Carlos St. and Menker Ave. Transportation & Aviation Services
85 Railroad Crossing Safety Improvements Transportation & Aviation Services
86 River Glen Restroom (PARK BOND) Neighborhood Services (Bond)
87 SNI BRBK01a: Buena Vista Park Development Neighborhood Services
88 SNI BRBK05: Program Services Inventory & Facility Needs Assessment Neighborhood Services
89 Traffic Calming - Coe/Delmas/Hull Median Island Transportation & Aviation Services
90 Traffic Calming - North Buena Vista Neighborhood Transportation & Aviation Services
91 Traffic Calming - Shasta/Hanchett Circles Transportation & Aviation Services
92 Wallenberg Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
93 West Hedding and Elm Median Landscaping Transportation & Aviation Services
94 Willow Glen Bank of America Parking Lot Improvements Transportation & Aviation Services
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Projects Completed in FY 03-04 (continued)
Project Name CSA

District 6 (continued)
95 Willow Glen & Rose Garden Area Sanitary Sewer Rehabilitation Environmental & Utility Services

District 7
96 Animal Shelter Public Art Community & Economic Development
97 Communications Hill Blvd Median Island Community & Economic Development
98 Hillsdale Avenue and Communications Hill Boulevard Community & Economic Development
99 Evergreen Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services

100 Japanese Friendship Garden - Lower Gate Neighborhood Services
101 Leininger Trailer Installation Neighborhood Services
102 Los Lagos Golf Course Sink Hole Repair Neighborhood Services
103 Ramblewood Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
104 Route 101: Tully Interchange Upgrade PSR - Central Corridor Study Transportation & Aviation Services
105 Stonegate Skatepark Neighborhood Services
106 Story Road Mitigation Project Transportation & Aviation Services
107 Traffic Signal Installation at Senter Rd & Wool Creek Dr Transportation & Aviation Services
108 Traffic Signal at Lucretia Ave and Summerside Dr Transportation & Aviation Services
109 Tully Road Ball Field Development - Phase II Neighborhood Services
110 Tully Road Ball Field Development - Phase III Neighborhood Services
111 Tully Road: Monterey to Lucretia Transportation & Aviation Services

District 8
112 Boggini Park Little League Field Upgrade Neighborhood Services
113 Fowler Creek Park Updated Master Plan Neighborhood Services
114 Groesbeck Hill Park Improvements Neighborhood Services
115 Montgomery Hill Bridge Neighborhood Services
116 Traffic Signal at Flint Drive and Tully Road Transportation & Aviation Services

District 9
117 Camden Center Room 113 HVAC Replacement Neighborhood Services
118 Camden Gymnasium Bleachers Renovation Neighborhood Services
119 Cilker Park Neighborhood Services
120 Doerr Park Youth Lot Renovation Neighborhood Services
121 Kirk Center Patio Improvements Neighborhood Services
122 Kirk Park Youth and Tot Lot Renovation  (PARK BOND) Neighborhood Services (Bond)
123 Paul Moore Park Restroom (PARK BOND) Neighborhood Services (Bond)
124 Terrell Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)

District 10 
125 Almaden Expressway Pedestrian Overcrossing Study Neighborhood Services
126 Carrabelle Park Play Area Upgrade Neighborhood Services
127 Glenview Park Tot Lot Renovation Neighborhood Services
128 Guadalupe Oak Grove Restoom (PARK BOND) Neighborhood Services (Bond)
129 Guadalupe Creek Trail Master Plan Neighborhood Services
130 Guadalupe River Bridge at Almaden Lake Neighborhood Services
131 Guadalupe River South Reach 12 Neighborhood Services
132 Jeffrey Fontana Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
133 Jeffrey Fontana Park Public Art (Memorial) Community & Economic Development
134 Meadows Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
135 Parkview I Park Play  Area Renovation (PARK BOND) Neighborhood Services (Bond)
136 Parkview II Park Play  Area Renovation (PARK BOND) Neighborhood Services (Bond)
137 Parma Park Master Plan (PARK BOND) Neighborhood Services (Bond)
138 Playa Del Rey Sewer Rehabilitation Environmental & Utility Services
139 Redmond Ave.Median Island Improvements(Meridian-Strelow) Transportation & Aviation Services
140 TJ Martin Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
141 Vineland Branch Library (LIBRARY BOND) Neighborhood Services (Library Bond)
142 Vineland Branch Library Public Art Community & Economic Development
143 Waterford Park Renovation Neighborhood Services
144 Winfield Boulevard at Los Alamitos Creek Community & Economic Development

Multi-Dist.
145 (D3 & D7) Alma/Almaden Median Island Public Art (We Live Here) Community & Economic Development
146 (D3 & D4) DOT Miscellaneous Sanitary Sewer Rehab Projects Environmental & Utility Services
147 (D3 & D6) Hester-Naglee Area Sanitary Sewer Rehabilitation Phase I Environmental & Utility Services
148 (D3 & D6) Julian-Sunol Sanitary Sewer Rehabilitation Phase III Environmental & Utility Services
149 (D3 & D4) Route 101 at Mabury Interchange Upgrade (Study) Transportation & Aviation Services
150 (D3 & D4) San Jose - LRT Signal Retiming Transportation & Aviation Services
151 (D2 & D8) Silver Creek Pipeline Project Environmental & Utility Services
152 (D1 & D6) SNI WIN02: Eden Avenue Traffic Calming Transportation & Aviation Services
153 (D4 & D5) White Road MIL - Penitencia to Mabury Transportation & Aviation Services

Citywide
154 2002-03 Street Resurfacing Project SNI Areas Transportation & Aviation Services
155 Airline Ticket Counter Transportation & Aviation Services
156 Airport Boulevard/Airport Parkway Grade Separation (Feasibility) Transportation & Aviation Services
157 Alum Rock Park Trail Neighborhood Services
158 Alum Rock Park 1998 Storm Damage Repair (Phase 2) Neighborhood Services
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Projects Completed in FY 03-04 (continued)
Project Name CSA

Citywide (continued)
159 Battery Recharge Stations Terminal A Transportation & Aviation Services
160 Building Modifications - Fire Suppression in Various Locations Transportation & Aviation Services
161 Central Terminal Building Feasibility Transportation & Aviation Services
162 Cherry Flat Dam Evaluation Neighborhood Services
163 CIP Database Enhancement Project - Phase II Strategic Support
164 Convention Center Sound System Renovation Community & Economic Development
165 Digester Gas Holder Rehabilitation (WPCP) Environmental & Utility Services
166 East Primary Tanks Sluice Gates Replacement (WPCP) Environmental & Utility Services
167 Edenvale Garden Park Phases IV and V Neighborhood Services
168 Elements of the Master Plan Studies - Electrical Master Plan Transportation & Aviation Services
169 Elements of the Master Plan Studies - Utility Master Plan Transportation & Aviation Services
170 ESB Lighting Control Environmental & Utility Services
171 Filter Influent PS Variable Frequency Drive No. 5 Environmental & Utility Services
172 Fire Dispatch Channel Expansion - Interference with North Bay Agencies Strategic Support
173 Guadalupe River Park Contracts I & II Redesign Neighborhood Services
174 ITS: Airport Area - San Jose International Airport Advanced Traffic Management System Transportation & Aviation Services
175 ITS: Web Traveler Silicon Valley Smart Corridor Phase I Transportation & Aviation Services
176 Kelley Park Maintenance Area Improvement Neighborhood Services
177 Lake Cunningham Perimeter Landscaping Design Neighborhood Services
178 Land Improvements - Norman Y. Mineta San Jose International Airport Modular Parking Office Transportation & Aviation Services
179 Municipal Rose Garden (PARK BOND) Neighborhood Services (Bond)
180 New Civic Center - Foundation Bid Package (2B) Strategic Support
181 New Civic Center - Plaza Structural Deck Bid Package (4D) Strategic Support
182 Nitrification Waste Activated Sludge Pump Replacement (WPCP) Environmental & Utility Services
183 North Concourse Site Facility Relocations Transportation & Aviation Services
184 Prusch Park Irrigation System Renovation Neighborhood Services
185 Restroom Upgrades, Terminals-Facilities Restroom Plumbing Transportation & Aviation Services
186 Route 880: Stevens Creek Interchange Upgrade (Study) Transportation & Aviation Services
187 Sanitary Sewer Master Plan for the Central Area Environmental & Utility Services
188 Sanitary Sewer Master Plan for the South Area Environmental & Utility Services
189 Saratoga, Story & McLaughlin City Facilities SE Community & Economic Development
190 School Radar Signs Transportation & Aviation Services
191 Skyport Drive Grade Separation Transportation & Aviation Services
192 Street Lights Backlog 2002 Transportation & Aviation Services
193 Street Lights Citywide 2002 Transportation & Aviation Services
194 Street Lights Crackdown 2003 Transportation & Aviation Services
195 Street Lights: Strong Neighborhoods 2003 Transportation & Aviation Services
196 Taxiway Y Reconstruction (Feasibility) Transportation & Aviation Services
197 Terminal A South Planter Area Improvements Transportation & Aviation Services
198 Terminal Modifications A & C - T/A Carpet Replacement Transportation & Aviation Services
199 Traffic Signal at Edenbury/Pearl, McKay/Ringwood, 5th/Julian, Ringwood/Tradezone, Transportation & Aviation Services
200 Traffic Signal at Auzerais/Bird, Goodyear/Vine, Curtner/New Jersey, Martha/3rd (01C) Transportation & Aviation Services
201 Traffic Signal at Concourse/Lundy,Julian/19,San Ped./S.Clara,Galahad/Story (01A) Transportation & Aviation Services
202 Traffic Signal at Alvin/Fontain, Blossom/Santa Teresa, Glen Angus/Tully (01B) Transportation & Aviation Services
203 Traffic Signal at McLaughlin/Sylvia, Magliocco/Winchester (01D) Transportation & Aviation Services
204 Watershed Data Base Systems (WPCP) Environmental & Utility Services

Projects Completed in FY 02-03 
Project Name CSA

District 1
1 Boynton Avenue Sidewalk Installation Transportation & Aviation Services
2 Calabazas Park Restroom (PARK BOND) Neighborhood Services (Bond)
3 Community Gardens at Latimer School Neighborhood Services
4 Hathaway Park Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
5 Mise/Saratoga Creek Lighting Neighborhood Services
6 Moreland Way: Flora to Rosalia (TDA) Transportation & Aviation Services
7 Murdock Park Youth Lot Renovation (PARK BOND) Neighborhood Services (Bond)
8 San Tomas Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
9 San Tomas Restroom Renovation (PARK BOND) Neighborhood Services (Bond)

10 West Valley Branch Library Neighborhood Services
11 West Valley Branch Library Public Art Community & Economic Development
12 Williams Road Sidewalk Transportation & Aviation Services

District 2
13 Davis School Track Repairs (grant) Neighborhood Services
14 Great Oaks Park Renovation (PARK BOND) Neighborhood Services (Bond)
15 Los Paseos Park Youth Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
16 Melody Park Youth Lot Renovation (PARK BOND) Neighborhood Services (Bond)
17 Monterey-Riverside Sanitary Sewer Rehab Phase II Environmental & Utility Services
18 Monterey-Riverside Supplement Sanitary Sewer Environmental & Utility Services
19 Santa Teresa Blvd. M.I.L. Improvements (Cottle-Blossom) Transportation & Aviation Services



Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 02-03 (continued)
Project Name CSA

District 2 (continued)
20 Shady Oaks Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
21 Silver Leaf Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
22 SNI E/GO09: Residential Speeding & Traffic Mit. (Edenvale/Great Oaks) Transportation & Aviation Services

District 3
23 Adobe Loading Dock Public Art (Big Flowers) Community & Economic Development
24 Almaden Blvd Sanitary Sewer Rehabilitation Environmental & Utility Services
25 Backesto Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
26 Burton Circles Transportation & Aviation Services
27 Columbus Park Irrigation Renovation Neighborhood Services
28 East San Jose Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services
29 Julian St./McKee St. Overpass Transportation & Aviation Services
30 Julian Street Median Island at Pellier Park Improvements Transportation & Aviation Services
31 McEnery Park Public Art (Wildlife of Guadalupe River) Community & Economic Development
32 Newhall Avenue Sanitary Sewer Rehabilitation Environmental & Utility Services
33 Northside Community Center Public Art (Capriz 2003) Community & Economic Development
34 Northside Community Center Public Art (Transcendence) Community & Economic Development
35 Play Equipment at Washington School Grant Neighborhood Services
36 Roosevelt Roller Hockey Rink Neighborhood Services
37 Ryland Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
38 Sanitary Junction Structure Rehabilitation Phase I Environmental & Utility Services
39 Sixth and Bestor Park Development (scope) Neighborhood Services
40 SNI UN07a: Rehabilitation of Commercial Building at 10th/11th (Phase 1) Community & Economic Development
41 South First Street Tree Planting Transportation & Aviation Services
42 Spartan Stadium Improvements Grant Neighborhood Services
43 Watson Park Restroom and Ramp (PARK BOND) Neighborhood Services (Bond)
44 West Virginia Street Sidewalk Transportation & Aviation Services
45 Wooster Ave: Silver Creek Bridge Transportation & Aviation Services

District 4
46 Alviso Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
47 Berryessa Community Center Public Art (Valley of Hearts Delight) Community & Economic Development
48 Berryessa Road MIL Improvements Transportation & Aviation Services
49 Cataldi Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
50 Fourth Interceptor Phase V/VA Environmental & Utility Services
51 Northwood Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
52 Old Oakland Road Storm Drain Pump Station Environmental & Utility Services
53 Vinci Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)

District 5
54 Alum Rock/King Streetscape Imp Project (N. 34th St./ Jackson Ave.) Transportation & Aviation Services
55 Capitol Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
56 Children of the Rainbow Youth Lot Renovation (PARK BOND) Neighborhood Services (Bond)
57 Cimarron Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
58 Hillview Park Play Area and Restroom (PARK BOND) Neighborhood Services (Bond)
59 McKee Road at Capitol Avenue Transportation & Aviation Services
60 Story Road and Lido Way Sidewalk Replacement Transportation & Aviation Services
61 Street Lighting at Schools Transportation & Aviation Services
62 Street Lights Mayfair 2002 Transportation & Aviation Services
63 Traffic Signal at Dobern/Jackson Transportation & Aviation Services

District 6
64 498 Menker Avenue House Removal Neighborhood Services
65 Almaden Road Sidewalk Repair Transportation & Aviation Services
66 Bird and Fisk Pocket Park (Hummingbird Park) Neighborhood Services
67 Buchser Way Curb and Gutter Repair Transportation & Aviation Services
68 Forest-Rosa Sanitary Sewer Rehabilitation Phase IV Environmental & Utility Services
69 Hamann Park Youth Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
70 Lincoln High School Frontage (TDA) Transportation & Aviation Services
71 Lincoln High School Theater grant Neighborhood Services
72 Nightingale- Redbird Storm Drain Environmental & Utility Services
73 O'Connor (Midtown) Park Development Neighborhood Services
74 Roy Avenue Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
75 Scott Street Sidewalk Improvement Transportation & Aviation Services
76 SNI BRBK08: West San Carlos/Bascom Ave Economic Dev' Strategy Phase 1 Community & Economic Development
77 The Alameda at Sunol and Wilson Sidewalk Replacement Transportation & Aviation Services
78 Turnkey Park:  Cahill Phase III Neighborhood Services
79 Williams Road and Boynton Avenue Sidewalk Transportation & Aviation Services
80 Willow Glen Pedestrian Street Lighting Transportation & Aviation Services
81 Willow Street/Bramhall Park Restroom (PARK BOND) Neighborhood Services (Bond)

District 7
82 Cedro St: Cas/Buckeye Transportation & Aviation Services
83 Coyote Garden Fence Replacement Neighborhood Services
84 Lewis Road between Monterey Road and Aiello Drive Transportation & Aviation Services



Figure 1-4
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by Council Districts
Projects Completed in FY 02-03 (continued)
Project Name CSA

District 7 (continued)
85 Police Stables Turnout Field Fencing Improvements Neighborhood Services
86 Radio Street Improvement Environmental & Utility Services
87 Rule 20B Undergrounding District - McLaughlin/Story Community & Economic Development
88 Rule 20B Undergrounding District - Senter Road Community & Economic Development
89 Solari Park Play Area and Restroom (PARK BOND) Neighborhood Services (Bond)
90 South Central Swim Center Development (Fair Swim Center) Neighborhood Services
91 Stonegate Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
92 Story Road MIL Improvements (Senter to Highway 101) Transportation & Aviation Services
93 Tully Road Ballfield Development, Phase I Neighborhood Services
94 Tully Road Men's Locker Room Relocation Neighborhood Services
95 Tully Road Stables Locker Room Neighborhood Services
96 Tully Road Turn Out Field Relocation Neighborhood Services
97 Turtle Rock Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)

District 8
98 Aborn Square Loop Sidewalk Installation Transportation & Aviation Services
99 Boggini Park Restroom and Tot Lot Neighborhood Services

100 Brigadoon Park Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
101 Evergreen Park Irrigation Renovation Neighborhood Services
102 Evergreen Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
103 Fernish Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
104 Fernish Park Trail Neighborhood Services
105 Groesbeck Hill Park Public Art (Meditation Bench) Community & Economic Development
106 Meadowfair Center Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
107 Scenic Meadow Park Neighborhood Services
108 SNI WE05a: Barberry Lane Sidewalk Installation Phase 2 (West Evergreen) Transportation & Aviation Services
109 Welch Park Restroom (PARK BOND) Neighborhood Services (Bond)

District 9
110 Butcher Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
111 Camden Community Center Parking Lot Expansion Neighborhood Services
112 Camden Avenue M.I.L. Improvements (Blossom Hill-Kooser) Transportation & Aviation Services
113 Doerr Park Youth Lot Renovation (design) Neighborhood Services
114 Doerr Restroom Neighborhood Services
115 Erickson Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
116 Huerta Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
117 Kirk Center Play Lot Renovation Neighborhood Services
118 Paul Moore Park Renovation Neighborhood Services
119 Reed Elementary School Playground Grant Neighborhood Services
120 Thousand Oaks Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
121 Union and Foxworthy Avenues Improvement Transportation & Aviation Services

122 Almaden Winery Park Enhancements Neighborhood Services
123 Almaden Meadows Park Youth Lot Renovation (PARK BOND) Neighborhood Services (Bond)
124 Camden Avenue at Mt. Forest Uplit Crosswalk Project Transportation & Aviation Services
125 McAbee Road M.I.L. Improvements (Golden Oak-Porto Alegre) Transportation & Aviation Services
126 Meridian at Oakglen Uplit Crosswalk Project Transportation & Aviation Services
127 Parkview III Park Renovation Neighborhood Services
128 Paseo Pueblo Dr. Golf Crk SS Lat. Reconstr. & Abandonment Environmental & Utility Services
129 Redmond Avenue and Firefly Drive Environmental & Utility Services
130 Redmond Avenue Sanitary Sewer I&I Reduction Environmental & Utility Services
131 Santa Teresa Median Island Community & Economic Development
132 Traffic Calming Priority List - Bret Harte Drive Improvements Transportation & Aviation Services
133 Vista Park Phase II Development (PARK BOND) Neighborhood Services (Bond)

Multi-Dist.
134 (D1 & D6) ITS: Stevens Creek (West) - Sil. Vly ITS West Corridor Project (Design) Transportation & Aviation Services
135 (D3 & D5) Pala Youth Center Public Art Community & Economic Development
136 (D3 & D7) SNI WA06: Rehabilitation of Commercial Property at Oak and First (Washington) Community & Economic Development
137 (D3 & D5) Traffic Calming Priority List - School Access Enhancements Transportation & Aviation Services

Citywide
138 2001-02 Street Rehabilitation Project Measure A/B Funded Transportation & Aviation Services
139 2001-02 Street Resurfacing Project SNI Areas Transportation & Aviation Services
140 Airport Boulevard - Terminal Drive Improvements Transportation & Aviation Services
141 Alternative Fueling Station Transportation & Aviation Services
142 Alum Rock Park Creek Realignment Study Neighborhood Services
143 Alum Rock Park - Water Line Relocation Neighborhood Services
144 Blower Building Office and Shop Remodel Environmental & Utility Services
145 Building Modifications - Improve Air Quality at Terminal A Garage Transportation & Aviation Services
146 Building Modifications - Fire Station No. 20 Remodel Transportation & Aviation Services
147 Center for the Performing Arts Wall Treatment Neighborhood Services
148 Central Service Yard (Phase 2 ) Study Strategic Support
149 CIP Database Enhancement Project Strategic Support

District 10



Figure 1-4
Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 02-03 (continued)
Project Name CSA

Citywide (continued)
150 Compaq Arena Water Pressure Repairs Strategic Support
151 Computer Control Room Modifications (WPCP) Environmental & Utility Services
152 Ekaterinburg, Russia and Pune, India Sister Seating Project Neighborhood Services
153 Fire Stations Diesel Exhaust Phase 6 Public Safety
154 HVAC Fire Stations 3, 5, and 10 Public Safety
155 Interim Air Cargo Ramp Extension (Design) Transportation & Aviation Services
156 Interim Federal Inspection Services Building Transportation & Aviation Services
157 ITS: Enhancements - Silicon Valley Smart Corridor (Design) Transportation & Aviation Services
158 ITS: Proactive Signal Retiming Transportation & Aviation Services
159 Lagoon Mudcat Anchor Environmental & Utility Services
160 Lake Cunningham Overflow Parking Lot (Phase 2) Neighborhood Services
161 Lake Cunningham Skatepark Feasibility Study Neighborhood Services
162 Main Gate Security System Environmental & Utility Services
163 MLK Library Public Art (Recolleciones) Community & Economic Development
164 New Civic Center - Excavation Bid Package Strategic Support
165 New Civic Center - Piles Bid Package Strategic Support
166 North First Street Parallel Main Environmental & Utility Services
167 Outfall Road Wetlands Mitigation Project Environmental & Utility Services
168 Overfelt Gardens Improvements Neighborhood Services
169 P&E Building Raw Sewage Wetwell Ventilation (WPCP) Environmental & Utility Services
170 Police Administration Building Chiller Replacement Public Safety
171 Police Administration Building Seismic Upgrade Public Safety
172 Public Education and Awareness Campaign for Traffic Calming (MBM) Transportation & Aviation Services
173 Public Safety Mobile Computer Upgrade Strategic Support
174 Resurfacing (MBM) Transportation & Aviation Services
175 Runway 30L Reconstruction Transportation & Aviation Services
176 San Jose Family Camp Restrooms, Phase 2 Neighborhood Services
177 SBWR Chlorine Residual Analyzer Station Environmental & Utility Services
178 Security System Upgrades Transportation & Aviation Services
179 Silicon Valley Intelligent Transportation System Fremont Milpitas Projec Transportation & Aviation Services
180 Smart Intersections Program 2002 Phase 1, Package A Transportation & Aviation Services
181 Southeast Air Cargo (Design) Transportation & Aviation Services
182 Southeast GA Tenant Hanger Demolition Transportation & Aviation Services
183 Storm Drain Infrastructure Needs Assesment Environmental & Utility Services
184 Street Lights Citywide 2001 Transportation & Aviation Services
185 Street Lights Crackdown 2002 Transportation & Aviation Services
186 Taxiway Y Reconstruction Study Transportation & Aviation Services
187 Taxiway Z Extension - South (Design) Transportation & Aviation Services
188 TPS Bldg Roof Stairway Project Environmental & Utility Services
189 T. Signal at Aborn/Brigadoon., Barberry/King, Felds./Senter, Hamilton/Sagemont,        

Leeward/Story
Transportation & Aviation Services

190 Traffic Signal at Camden/Meridian,Hedding/Park, Lyndale/Story, Meridian/Park, Transportation & Aviation Services
191 Traffic Signal at McLaughlin/Sylvia, Magliocco/Winchester (01D) Transportation & Aviation Services
192 Vehicle Fuel Dispenser Replacement Environmental & Utility Services

Projects Completed in FY 01-02
Project Name CSA

District 1
1 Mise Park Tot Lot Renovation Neighborhood Services
2 Murdock Park Restrooms Neighborhood Services
3 San Tomas Expressway Trunk Rehabilitation Ph I Environmental & Utility Services

District 2
4 Chynoweth Park Tot Lot Renovation Neighborhood Services
5 Lean Avenue Median Improvements Transportation & Aviation Services
6 Los Paseos Park Renovation Neighborhood Services

District 3
7 4th and San Fernando Parking Garage Public Art (ECHO) Community & Economic Development
8 521 S. Sixth Street House Removal Project Neighborhood Services
9 5th Street Sanitary Sewer and Storm Drain Relocation Environmental & Utility Services

10 Delmas Avenue Sanitary Sewer Replacement (MRP 97-6) Environmental & Utility Services
11 Delno Street Reconstruction Transportation & Aviation Services
12 Fire Station 30 Seismic Upgrade & Remodeling Public Safety
13 Horace Mann School Public Art (Nature of Life) Community & Economic Development
14 McLaughlin Ave: Williams to Route 280 Transportation & Aviation Services
15 North Seventh Street Sidewalk Improvement Project Transportation & Aviation Services
16 Street Lights - Monterey Pedestrian Transportation & Aviation Services
17 Street Lights Rosemary Gardens 2001 Transportation & Aviation Services
18 Taylor Street Brick Sewer Rehabilitation Environmental & Utility Services
19 Third and Fourth Street Conversion EIR Transportation & Aviation Services
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Completed Capital Projects during the Decade of Investment

by Council Districts
Projects Completed in FY 01-02 (continued)
Project Name CSA

District 3 (continued)
20 Traffic Signal at Ninth/San Fernando Transportation & Aviation Services
21 Traffic Signal at Taylor St/21st St Transportation & Aviation Services
22 University Neighborhood Alley Reconstruction Transportation & Aviation Services
23 West Virginia Street Alley Improvements Transportation & Aviation Services

District 4
24 Berryessa Creek Park Irrigation Neighborhood Services
25 Brooktree Park Tot Lot Neighborhood Services
26 Hope Street Improvement Project Transportation & Aviation Services
27 North San Jose EIR Environmental & Utility Services
28 Trimble Road at Guadalupe River Transportation & Aviation Services

District 5
29 Kammerer Ave Sidewalk Improvement Project Transportation & Aviation Services
30 Parque de la Amistad Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
31 Street Lights Mayfair 2001 Transportation & Aviation Services
32 Welch Park Public Art (Perro Feliz) Community & Economic Development

District 6
33 Canoas Park Tot Lot Renovation Neighborhood Services
34 Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase III Environmental & Utility Services
35 Hensley Historic District, W. San Carlos, and E. Santa Clara Street Transportation & Aviation Services
36 La Barbera Way Sidewalk Improvement Project Transportation & Aviation Services
37 Lincoln Glen Park Play Areas Neighborhood Services
38 River Glen Park Renovation (PARK BOND) Neighborhood Services (Bond)
39 The Alameda at Martin Improvements Transportation & Aviation Services
40 Traffic Signal at Atherton Ave/Hamilton Ave. Transportation & Aviation Services
41 Traffic Signal at Curci/Meridian Transportation & Aviation Services
42 West San Carlos Street Median Island Improvements Transportation & Aviation Services
43 West San Carlos Street Sidewalk Replacement Transportation & Aviation Services
44 Willow Street Pump Station and Force Main Environmental & Utility Services

District 7
45 Curtner Avenue Infrastructure Improvement Transportation & Aviation Services
46 Hillsdale Avenue Sidewalk Installation Transportation & Aviation Services
47 Phelan Avenue Storm Drainage Improvements Environmental & Utility Services
48 Street Lights Tropicana 2001 Transportation & Aviation Services
49 Tuers Capitol Golf Course Neighborhood Services
50 Tuers Golf Course Habitat Mitigation Neighborhood Services
51 Umbarger Walkway Security Lights Transportation & Aviation Services
52 Windmill Springs Park Tot Lot Renovation Neighborhood Services

District 8
53 Traffic Signal at Country Club/Silver Creek Valley, Courtside/Farnsworth Transportation & Aviation Services

District 9
54 DeAnza Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
55 Fire Station 9 Parking Public Safety
56 Houge Park Play Area Renovations (PARK BOND) Neighborhood Services (Bond)
57 Lone Hill Park Play Areas and Restroom (PARK BOND) Neighborhood Services (Bond)
58 Median Island Landscaping - Bascom 2, 3 Transportation & Aviation Services
59 Meridian Avenue Soundwall Transportation & Aviation Services

60 Cahalan Park Play Areas and Restroom Renovation (PARK BOND) Neighborhood Services (Bond)
61 Foxworthy Ave: Guadalupe River Bridge Transportation & Aviation Services
62 Graystone Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
63 Median Island Landscaping - Narvaez Transportation & Aviation Services
64 Parkview II Park Renovation Neighborhood Services
65 Parma Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
66 Playa del Rey Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
67 Route 87 at Branham Lane Overcrossing Trail and Landscape Transportation & Aviation Services
68 Traffic Signal at Bret Hart/Via Valiente Transportation & Aviation Services

Multi-Dist.
69 (D2 & D10) Colleen Drive Transportation & Aviation Services
70 (D1 & D6) SNI WIN08: Winchester Public Telephone Nuisance (Winchester) Community & Economic Development
71 (D3 & D6) Traffic Signal at Santa Clara/Market, Bascom/Hedding, San Antonio/10th Transportation & Aviation Services

Citywide
72 Airfield Lighting Vault Relocation Transportation & Aviation Services
73 Animal Care Center - Site Grading and Utilities Neighborhood Services
74 CAE - Door Hardware Upgrades Neighborhood Services
75 Center for the Performing Arts Acoustical Shell Replacement Neighborhood Services
76 Central Service Yard Emergency Generator Strategic Support
77 City Hall Hallway Improvements Strategic Support
78 Communications Building Re-roof Public Safety
79 Construction of the 2000-01 Wheelchair Ramps Projects Transportation & Aviation Services
80 Convention Center Expansion Joint Neighborhood Services

District 10



Figure 1-4
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by Council Districts
Projects Completed in FY 01-02 (continued)
Project Name CSA

Citywide (continued)
81 Happy Hollow Infrastructure Renovation (Phase 1) Neighborhood Services
82 Heating, Ventilation, and Air Conditioning at Fire Stations 2, 14, and 16 Public Safety
83 Japanese Friendship Garden Restroom/Picnic Renovations Neighborhood Services
84 Measure A/B Funded Street Resurfacing 2000-01 Transportation & Aviation Services
85 Muni Water/Tuers Yard Building B Modification Environmental & Utility Services
86 Municipal Rose Garden West Irrigation Renovation Neighborhood Services
87 Pavement Repair 2001 Transportation & Aviation Services
88 PSR - Route 101: Trimble Interchange Upgrade Transportation & Aviation Services
89 PSR - Route 880: Coleman Interchange Upgrade Transportation & Aviation Services
90 Repertory Theater Modifications - PSM Neighborhood Services
91 Runway 30R Extension A to N Transportation & Aviation Services
92 Street Lights - Major Area 98 Transportation & Aviation Services
93 Street Lights Citywide 2000 Phase C Transportation & Aviation Services
94 Street Lights Crackdown 2001 Transportation & Aviation Services
95 Street Lights Neighborhood 99 Transportation & Aviation Services
96 Street Lights - Underground Service Conversions 2000 Transportation & Aviation Services
97 Traffic Signal at Alameda/Lenzen, Lenn/Meridian, Mabury/White, Ringwood/Tradezone, 

Union/Woodard, 1st/Nicholson, Lucretia/Phelan, Market/San Fernando, Branham/Branham Plaza
Transportation & Aviation Services

Projects Completed in FY 00-01 
Project Name CSA

District 1
1 Calabazas Ballfield Renovation Neighborhood Services
2 Murdoch Park Public Art (Commemoration to Carol Murdoch) Community & Economic Development
3 Fire Station 15 Seismic Upgrade Public Safety
4 Hathaway Park Youth Lot Renovation Neighborhood Services
5 Moorpark-Saratoga Sanitary Sewer Rehabilitation Phase I Environmental & Utility Services
6 San Tomas Aquino Creek Trunk Rehabilitation Environmental & Utility Services
7 Starbird Park Renovation Neighborhood Services

District 2
8 Downer-Canoas Sewer Rehabilitation Phase V Environmental & Utility Services
9 Edenvale Garden Park Basketball Court Neighborhood Services

10 Edenvale Signage Installation Transportation & Aviation Services
11 La Colina Park Development Neighborhood Services
12 Median Island Landscaping - Monterey Road (Rebid) Transportation & Aviation Services
13 Silicon Valley Blvd. Bridge-Phase II Transportation & Aviation Services

District 3
14 815 Locust Street Sanitary Sewer Lateral Relocation Environmental & Utility Services
15 CDBG: Minor Street Reconstruction Phase IV Transportation & Aviation Services
16 Fire Station 1 Construction Public Safety
17 Fire Station 1 Public Art (A Small Part of What We Do) Community & Economic Development
18 Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase II Environmental & Utility Services
19 Julian Street: Route 101 to 24th Transportation & Aviation Services
20 Market/St. James Sanitary Sewer Rehabilitation Environmental & Utility Services
21 North Relief Trunk Sewer Rehabilitation Phase II Environmental & Utility Services
22 Olinder Community Facilities Neighborhood Services
23 Pueblo Uno Streetscape South Side (Phase 1) Transportation & Aviation Services
24 Route 87 - Detour 2 Sanitary Sewer Reconstruction Environmental & Utility Services
25 San Pedro Street Sanitary Sewer Rehabilitation Environmental & Utility Services
26 Second & Third Streets Sanitary Sewer Rehabilitation Environmental & Utility Services
27 Traffic Signal Installation at 1st and Martha-Oak Streets Transportation & Aviation Services
28 Washington Neighborhood Alley Reconstruction Transportation & Aviation Services
29 Washington Square Brick Sewer Rehabilitation Environmental & Utility Services

District 4
30 60" Brick and 84" RCP Phase IIIB and IVB Environmental & Utility Services
31 Boulder Drive Sanitary Sewer Emergency Reconstruction Environmental & Utility Services
32 Oakland Road: Coyote Creek Bridge Transportation & Aviation Services
33 Sophist Drive Storm Drain Improvement Environmental & Utility Services
34 Wildlife Center Relocation Neighborhood Services

District 5
35 East Hills Drive Improvement Transportation & Aviation Services
36 King-San Antonio Sanitary Sewer Rehabilitation Environmental & Utility Services
37 LoBue Park Development Neighborhood Services
38 PAL Modular Public Safety
39 Rancho del Pueblo Driving Range Netting Enhancements Neighborhood Services

District 6
40 Forest-Rosa Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services
41 Forest-Rosa Sanitary Sewer Rehabilitation Phase III Environmental & Utility Services
42 Hester Elementary Public Art (Spirit Gate) Community & Economic Development
43 Padres-Guadalupe Environmental & Utility Services
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Projects Completed in FY 00-01 (continued)
Project Name CSA

District 7
44 La Ragione Community Garden Neighborhood Services
45 Phelan Avenue Infrastructure Improvements Environmental & Utility Services
46 Phelan Avenue Interim Improvement Transportation & Aviation Services
47 Rancho del Pueblo Golf Course Public Art (Foretokens) Community & Economic Development

District 8
48 Capitol Expressway Landscaping Transportation & Aviation Services
49 Contract #14 - Yerba Buena Road Median Landscaping Transportation & Aviation Services
50 Evergreen Community Center Parking Expansion Neighborhood Services
51 Meadowfair Park Public Art (Vessel Seats) Community & Economic Development
52 Ramblewood Park Improvements Neighborhood Services
53 Silver Creek Linear Park (Phase 2) Neighborhood Services

District 9
54 Butcher Park Irrigation Renovation Neighborhood Services
55 Camden Center Public Art (Swimmers) Community & Economic Development
56 Camden Center Rest Room Renovation Neighborhood Services
57 Kirk Community Center HVAC (Phase 2) Neighborhood Services
58 Koch Lane Sanitary Sewer Rehabilitation Environmental & Utility Services

District 10
59 Meadows Park Improvement Project Neighborhood Services
60 Monterey-Riverside Sanitary Sewer Rehabilitation Phase I Environmental & Utility Services
61 Pfeiffer Park Development Neighborhood Services

Multi-Dist.
62 (D3 & D6) Julian-Sunol Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services
63 (D3 & D6) Traffic Signal Unit 98B-1 Transportation & Aviation Services
64 (D3 & D9) Traffic Signal Unit 99C: Fourth/Younger and Hillsdale/Kirk Transportation & Aviation Services
65 (D5 & D8) Evergreen Sanitary Sewer Rehabilitation Phase I (prior to 00-01) Environmental & Utility Services
66 (D6 & D7) Almaden 1B Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services

Citywide
67 1998-99 CMP Street Resurfacing Project Transportation & Aviation Services
68 1999-2000 Measure A/B Funded Street Resurfacing Project Transportation & Aviation Services
69 Airport Food and Beverage Review Transportation & Aviation Services
70 Airport Police Building Remodel Transportation & Aviation Services
71 Airport Terminal C Asbestos Abatement Transportation & Aviation Services
72 Airport Terminal 'C' Basement Firewall Transportation & Aviation Services
73 Airport Terminal C South Concourse Restroom Transportation & Aviation Services
74 Alum Rock Park  - Flood Damage Repair Neighborhood Services
75 Alum Rock Park Youth Lot Renovation Neighborhood Services
76 City Hall Annex Reroof Strategic Support
77 C12 Office/Conference Room Renovation Strategic Support
78 Convention Center Telecommunication Rooms Expansion Neighborhood Services
79 Coyote Creek Trail At Yerba Buena Neighborhood Services
80 Customer Service Center Strategic Support
81 Crackdown 2000 Transportation & Aviation Services
82 Facilities Modular Buildings Transportation & Aviation Services
83 Happy Hollow Jaguar Exhibit Neighborhood Services
84 Historical Museum Light Tower Lighting Renovation Rebid Neighborhood Services
85 HP Pavilion Public Art (The Weaver's Gift) Community & Economic Development
86 Ice Center Corrective Work Neighborhood Services
87 Kelley Park South Parking Lot Neighborhood Services
88 Leininger Center Renovation Neighborhood Services
89 Median Island Improvements Phase 4 (Keyes St, Senter Rd, and White Road) Transportation & Aviation Services
90 National Guard Armory  Fire Alarm Strategic Support
91 Pavement Repairs To Gate 58 Area Transportation & Aviation Services
92 Prusch Exterior Lighting Neighborhood Services
93 Ramp Metering Mitigation Study Transportation & Aviation Services
94 Remodel of 1311 Airport Blvd. Transportation & Aviation Services
95 Repertory Theater - North Retail T.I. - Hawg's Neighborhood Services
96 Replace Terminal C Doors - South Concourse Transportation & Aviation Services
97 Route 87 - Civic Center Interim Parking Transportation & Aviation Services
98 San Jose Ice Center Expansion Strategic Support
99 San Jose Museum of Art  HVAC Improvements Revised Neighborhood Services

100 Santa Clara Sanitary Sewer Relocation Environmental & Utility Services
101 Singleton Road Landfill Gas Collection System Upgrade Strategic Support
102 South Yard CNG Fuel Station Strategic Support
103 Street Lights - Community Development Block Grant 98 Transportation & Aviation Services
104 Street Lights Citywide 2000 Phase A Transportation & Aviation Services
105 Street Lights Citywide 2000 Phase B Transportation & Aviation Services
106 Streetlights Crackdown 99 Transportation & Aviation Services
107 Taxiway Y - B to L Transportation & Aviation Services
108 TEA-21 Funded Street Resurfacing Project Transportation & Aviation Services
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Projects Completed in FY 00-01 (continued)
Project Name CSA

Citywide (continued)
109 Traffic Signal Unit 98A-1:Bellingham/McLaughlin, Bucknell/Marcel, Carnelian/McLaughlin, 

Curtner/Meridian, Curnter/Union, Lincoln/Minnesota
Transportation & Aviation Services

110 Traffic Signal Unit 99A: Encinal/Lissow/ S.Teresa, Blossom Hill/Harwood,  
Berryessa/Farragut/Vinci,  9th/S.Clara,S.Clara/26th, Camden/Ewer

Transportation & Aviation Services

111 Traffic Signal Unit 99B: Alma & Plum/Pomona, Bascom/Curtner, Bascom/Union, Carlton/Union 
Keyes/ 7th, S/ Clara & 13th

Transportation & Aviation Services



 

SECTION II 
PARK BOND PROJECTS 

 
In November 2000, the voters of San José approved the passage of a $228 million Safe 
Neighborhood Parks and Recreation bond measure.  This section of the report focuses on these Park 
Bond projects.  To date, 86 of the 97 Park Bond projects have been delivered to residents of San 
José.  These projects are a sub-set of the projects from the Neighborhood Services CSA, which are 
further discussed in Section V. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
 
The table below highlights the number of active projects.  All programmed projects in the Park 
Bond program have started activity.  There are no remaining projects to start in future fiscal years.  

 
Figure 2-1 shows schedule status of the completed and active FY 07-08 projects. Figure 2-2 
provides bar chart schedules for projects with activity during FY 07-08 that are not yet completed.   
 

12 Total Projects FY 08-12*

Active Projects 
FY 07-08

Pending 
Schedules

Future Projects 
FY 09-12

Park Bond 9 3 0 1
*85 projects completed prior to FY 07-08 (listed in Figure 1-4) are not included in this total.

Program
FY 07-08 

Completed 
to Date

Figure 2-1

Park Bond Projects Schedule Status
(FY 07-08 Projects)

9

3

3

3

3

0 5 10

Schedules pending

Scheduled to be reset

Schedules extended

Completed* or on schedule

FY 07-08 Active projects

No. of Projects* 1 project has been completed since July 1, 2007.
Schedules Extended:  Schedules extended over 2 months
Schedules to be Reset:  Set new project delivery schedules
Schedule Pending:  Not included in total active project count as project schedules are being developed. 
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The Park Bond Program delivered a large number of projects in its first few years by constructing 
neighborhood-focused and smaller scale projects.  Most of the projects completed to date have been 
neighborhood parks.  The remaining projects to be constructed over the next three to four years 
include the larger projects such as community centers, regional parks, sports complexes and trail 
projects. 
 
Neighborhood Parks  
All 73 of the neighborhood park projects included in the Park Bond Program have been completed.   
 
Community Centers 
Nine community center projects will be delivered through the Park Bond program.  Five community 
center projects have been completed to date including the Berryessa Youth Center and the Almaden, 
Camden, Gardner, and Southside Community Centers.  Four community center projects remain and 
a brief status for each project is provided below.  
 
Bascom Library and Community Center  
This project is located on 1000 South Bascom Avenue.  The project includes a 20,000 square foot 
multi-service community center and a new 20,000 square foot branch library. The community 
center will include a gym, classrooms, community room, kitchen, fitness center and game room. 
This project is targeting LEED Silver certification.  A billboard that was located on the project site 
has been removed. 
 
Currently, the project is in the design phase with construction documents 95% complete. Due to 
development of a new design to address the poor soil condition on site and a bid strategy to avoid 
the bidding of this and the Seven Trees joint use project at the same time, the award of this project 
has been delayed from April to June 2008.   
 
In addition, the original schedule and budget for this project were based on two independent 
projects.  The subsequent combining of the two projects added complexity and the need for 
additional coordination; therefore the schedule of the project is recommended to be reset.  The 
project budget is also recommended to be reset from $16,014,000 to $19,206,000, which includes 
the land purchase and LEED certification costs. 
 
Mayfair Community Center 
This center is a component of the Mayfair Park, Pool and Community Center master plan, which 
was approved on August 29, 2006.  This project includes a full commercial kitchen capable of 
serving 100 seniors daily in addition to catering for large gatherings.  The center will include a 
multi-use room, a dedicated computer lab, small library/reading room, classrooms, early childhood 
recreation rooms and a dance studio.  Elements in the multi-use center will serve all ages, including 
seniors.  Non-bond funded elements such as a skate park, tot lot, spray park and pool have also been 
included in the scope of this construction contract.  The project is currently under construction at 
50% complete, with completion scheduled for December 2008.  This project is targeting LEED 
certification. 
 



 

Roosevelt Community Center – Multi Service 
The Roosevelt Community Center will be a 
multi-service center with active uses, 
classrooms and staff offices located on the 
ground floor, and technology, arts and youth 
activity located on the second floor.  The 
scope of work includes a new 30,000 square 
foot community center, related site 
improvements and landscaping.  The 
earthwork and site preparation phase of the 
project was completed in September 2006.  
The project is currently under construction at 
74% complete, with completion scheduled for 
November 2008.  This project is targeting 
LEED Silver certification. 
 
The baseline schedule for Roosevelt Community Center- Multi Service is recommended to be reset 
as a result of high bids that were received during the first round of bidding for this project.  An 
eight-month schedule impact resulted from the need to re-bid the project.  The project is currently 
under construction with completion scheduled for November 2008. 
 
Seven Trees Community Center and Branch Library 
This project is being constructed as a 58,000 square-foot joint facility with Seven Trees Branch 
Library on the current Solari Community and Seventrees Branch Library site.  Currently, the project 
is in the bidding phase with project award scheduled for May 2008.  This project is targeting LEED 
Silver certification. 
 
The original schedule and budget for this project were based on two independent projects.  The 
subsequent combining of the two projects added complexity and the need for additional 
coordination; therefore the schedule of the project is recommended to be reset.  The project budget 
is also recommended to be reset from $25,114,000 to $26,185,000 to account for LEED 
certification costs. 
 
Regional Parks 
Seven regional park projects are being delivered through the Park Bond Program.  Four projects – 
Municipal Rose Garden, Almaden Lake Park Improvements Phase I, Emma Prusch Park, and 
Emma Prusch Park – LeFevre House have been completed.  Status updates on the other three 
regional park projects are provided below. 
 
Almaden Lake Park Improvements Phase 2 
This project is being constructed over two phases.  Phase I was completed in May 2005 and 
included the construction of the bocce ball courts, a play area and a large picnic area.  As a result of 
federal permit requirements related to working in the lake, the scope of Phase II was redefined to 
include an east side viewing area, west side play area, and north side trail connection to Coleman 
Road bridge over the Guadalupe River.  Construction completion has been delayed for several 
reasons including: the redesign of the footing for the shade structure and the need to coordinate site 
access with the art and wine festival.  Construction is scheduled to be completed by April 2008.  
 

Roosevelt Community Center 
Under Construction 



 

Happy Hollow Park and Zoo – Phases I and II 
At $59.9 million, this is the largest project in the 
Park Bond program.  This project modernizes the 
facility with zoological, ADA, safety, and 
infrastructure improvements while expanding the 
current footprint by 4 acres consistent with the 
1991 Kelley Parks and 1994 Happy Hollow Park 
and Zoo approved master plans for the site. 
 
Phase II of the project includes feasibility, design 
and construction of approximately 12 acres of 
renovations to the attractions and zoo area and 
improvements to approximately 4 acres of new 
zoo areas.  Due to high bids that were received 
for the construction of the new pedestrian bridge, 
the bridge component has been moved to the 

Phase I portion of the project.  Phase II was awarded on November 20, 2007 and construction 
started on February 2, 2008. A groundbreaking ceremony is scheduled for Summer 2008 when the 
park closes for construction.  Buildings in this project are targeting LEED certification. 
 
Phase I of the project now includes the pedestrian bridge as well as the parking lot and other 
development on the east side of Coyote Creek.  This portion of work is on hold until the pedestrian 
bridge issue has been resolved.  A bridge design consultant has been hired to evaluate more cost 
effective design options to better align the project with the available budget. 
 
Trails  
Six trail projects will be delivered through the 
Park Bond Program.  Four of the trail projects 
have been completed to date including the 
recently completed Los Gatos Creek Reach 4 
(Lonus to Auzerais) trail.  Brief status updates 
for the remaining projects are provided below.  
More detailed information can be found on the 
City’s Trail Program website:   
www.sjparks.org/trails. 
 
 
Coyote Creek Trail – Tully to Los Lagos  
The scope of work includes: the design and 
construction of a segment of trail from Tully 
Road to Los Lagos Golf Course. The design of 
the project is nearly complete; the project is 
scheduled for award in June 2008.  Construction 
is scheduled to start in July 2008 with 
completion by April 2009.   
 
 
 

Almaden Lake Park Phase 2 
Under Construction 

Los Gatos Creek Trail Reach 4 
Completed: October 2007  

 



 

Figure 2-3:  Actual Cumulative Expenditures through 2nd Quarter 
FY 07-08 and Projected Expenditures through FY 08-09 

 

Guadalupe River Trail - Highway 280 to Willow Street (Reach 6) 
The scope of work includes preparation of a master plan, design and construction of the trail to 
extend southward of Downtown’s Guadalupe River Park.  City Council approved the master plan on 
October 19, 2004.  Staff is coordinating this project with the Santa Clara Valley Water District and 
Caltrans.  Due to funding constraints and uncertainty about future flood control improvements, the 
resulting paved trail will be from Highway 280 to Virginia Street.  The project is under design at 
50% complete.  Staff has applied for a $600,000 California River Parkways Grant to provide 
sufficient funding for project construction.  The results of the grant application are expected by June 
2008. 
 
Sports Parks  
As shown in Figure 2-2, the project schedules for the Soccer Complex and Softball Complex 
projects are schedule pending.  In order to ensure that the City delivers the best possible sports 
parks to the citizens of San José, staff is currently performing an evaluation of all potential options, 
scenarios and sites for the fields.  Specifically, staff is engaged in discussions with San José State 
University to determine if soccer fields could be accommodated in the South Campus Area 
surrounding Spartan Stadium.  Staff anticipates the University’s decision on this proposal by May 
2008. 
 
As for the softball complex, City staff is under discussions with the East Side Union High School 
District regarding the potential joint-use of softball fields at Independence High School or other 
locations in the District. 
 
PROPERTY ACQUISITION 
Property acquisition for the park bond projects has been completed.  Future acquisitions or land use 
agreements may develop from the sports park projects.  
 
PROJECT FINANCING AND EXPENDITURES  
On June 20, 2007, $22.1 million of General Obligation Bonds were issued to fund park projects.  
This fifth bond issuance for these projects brings the total bond proceeds to $200.2 million.  
Through the second quarter of FY 07-08, park bond project expenditures and encumbrances totaled 
$130.5 million.  A graph of the actual and projected commitments is shown as Figure 2-3. 
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SECTION III 
LIBRARY BOND PROJECTS 

 
In November of 2000, the voters of San José overwhelmingly approved the passage of two general 
obligation bond measures.  This section of the report focuses on the projects approved by the 
Neighborhood Libraries Bond ($212 million).  To date, ten of the 20 projects have been delivered to 
residents of San José as part of the Neighborhood Libraries Bond.  These projects are a sub-set of 
the projects from the Neighborhood Services CSA, which are further discussed in Section V. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
 
The table below highlights the number of FY 07-08 active projects.  Note that the eleven total 
projects in the table below do not include the other nine library projects already completed.   

 
Figure 3-1 shows schedule status of the completed and active FY 07-08 projects.  Figure 3-2 
provides bar chart schedules for projects with activity in FY 07-08 that are not yet completed.    

11 Total Projects FY 08-12*

Active Projects 
FY 07-08

Pending 
Schedules

Future Projects 
FY 09-12

Library Bond 10 1 0 1
*9 projects completed prior to FY 07-08 (listed in Figure 1-4) are not included in this total.

Program
FY 07-08 

Completed 
to Date

Figure 3-1

Library Bond Projects Schedule Status
(FY 07-08 Projects)
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* 1 project has been completed since July 1, 2007.
Schedules Extended:  Schedules extended over 2 months
Schedules to be Reset:  Set new project delivery schedules
Schedule Pending:  Not included in total active project count as project schedules are being developed. 
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Project Summary 
Community input into the location, design, and 
construction of the branch libraries continues to 
be an essential part of the Library Bond Program.  
Each library project has three or four community 
meetings regarding the building program, 
conceptual design, schematic design and public 
art elements.  Additional details on the 
community meetings already held or scheduled 
for the next several months can be found online 
at: www.newsanjoselibraries.com.  The Edenvale 
Branch Library was completed in November 
2007. Five library projects are currently under 
construction.  Two additional libraries anticipate 
starting construction activities this summer. 
 
The following provides updates on active FY 07-
08 library projects: 
 
Bascom Library and Community Center  
This project is located on 1000 South Bascom Avenue.  The project includes a 20,000 square foot 
branch library and a 20,000 square foot multi-service community center. This project is targeting 
LEED Silver certification.  A billboard that was located on the project site has been removed. 
 
Currently, the project is in the design phase with construction documents 95% complete. Due to 
development of a new design to address the poor soil condition on site and a bid strategy to avoid 
the bidding of this and the Seven Trees joint use project at the same time, the award of this project 
has been delayed from April to June 2008.  In addition, the original schedule for this project was 
based on two independent projects.  Since that time, the joining of the two projects added 
complexity and the need for additional coordination; therefore the schedule of the project is 
recommended to be reset.   
 
Calabazas Branch Library 
This project will replace an existing library with a new 10,000 square foot library that will include a 
community room.  The community is in favor of replacing the library at its current site.  With the 
expansion of the library and the additional parking needs, the project will require the use of land 
from the adjacent Calabazas Community Garden, the size of which will now be reduced.  Several 
community meetings have been held to discuss the project and conceptual plans for the library are 
being developed.  This project will be targeting LEED certification. 
 
East San José Carnegie Branch Library 
This project includes renovation and expansion of the existing Branch Library into a 12,000 square 
foot facility.  Construction started mid-February.  The contractor has mobilized and secured the site. 
Site clearing, hazardous material abatement and demolition are underway.  The project is scheduled 
to be completed by August 2009. 
 

Edenvale Branch Library 
Grand Opening – November 2007 



 

  

Educational Park Branch Library 
This project will replace an existing library with a new 18,000 square foot library.  City staff have 
negotiated with the East Side Union High School District and reached consensus on returning the 
current library building to the school district and constructing the library at the current library 
parking lot. The new library will share parking with Overfelt Gardens. A schedule is shown for this 
project in Figure 3-2, but the schedule is subject to change pending the execution of the agreement 
with the school district.  Several community meetings have been held to discuss the project and 
public art.  Conceptual plans for the library are being developed. 
 
Joyce Ellington Branch Library 
This project will provide a new 14,500 square foot library.  A groundbreaking ceremony was held 
on October 28, 2006 and the project construction is 87% complete.  This project is scheduled for 
beneficial use in June 2008 when the library will be turned over to the City to begin occupancy.  
The library is scheduled to open this summer. 
 
Pearl Avenue Branch Library 
This project consists of replacement of the 
existing branch library with a 14,000 square foot 
facility and is scheduled for completion in 2008.  
The project was awarded in September 2006 and 
the project construction is approximately 92% 
complete. This project is scheduled for beneficial 
use in May 2008 when the library will be turned 
over to the City to begin occupancy.  The library 
is scheduled to open this summer. 
 
Santa Teresa Branch Library 
This project consists of replacement of an existing 
branch library with a 22,000 square foot facility.  
Construction started at the end of March 2008.  
This project is targeting LEED certification. 
 
Seven Trees Community Center and Branch Library 
This project is being constructed as a 58,000 square-foot joint facility with Seven Trees Community 
Center on the current Solari Community Center and Seventrees Branch Library site.  Currently, the 
project is in the bidding phase with project award scheduled for May 2008.  This project is targeting 
LEED Silver certification. 
 
In addition, the original schedule and budget for this project were based on two independent 
projects.  Since that time, the joining of the two projects added complexity and the need for 
additional coordination; therefore the schedule of the project is recommended to be reset.  The 
baseline budget is also recommended to be reset from $14,985,000 to $15,151,000 to account for 
LEED certification costs. 
 
Southeast Branch Library 
Site selection for the Southeast Branch Library is underway.  Discussions are being held with 
Evergreen Valley College to utilize undeveloped land on the campus for the project.  The schedule 
for this project is pending the outcome of these discussions.  

Pearl Avenue Branch Library 
Under Construction 



 

  

Figure 3-3:  Actual Cumulative Expenditures through 2nd Quarter 
FY 07-08 and Projected Expenditures through FY 08-09 

 
Willow Glen Branch Library 
This project consists of replacement of the 
existing branch library with a new 13,000 
square foot facility.  The project was 
awarded in December 2006 with the project 
construction 87% complete.  The project is 
scheduled for completion in Summer 2008.   
 
PROPERTY ACQUISITION 
 
As discussed above, City staff is in 
discussions with the school district on the 
property changes needed for the relocation 
of the Educational Park Branch Library and 
with Evergreen Valley College to utilize 
undeveloped land on the campus for the 
Southeast Branch Library.   
 

PROJECT FINANCING AND EXPENDITURES 
 
The five bond issuances for the library bond projects have generated total bond proceeds of $200.6 
million.  Through the second quarter of FY 07-08, library bond project expenditures and 
encumbrances totaled $150.9 million.  A graph of the actual and projected commitments is shown in 
Figure 3-3. 
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Willow Glen Branch Library 
Under Construction 



SECTION IV 
PUBLIC SAFETY BOND PROJECTS 

 
The $159 million Public Safety Bond Program was approved by San José voters in March 2002.  
This program funds capital projects for the Fire and Police Departments and includes: a public 
safety driver training facility, an upgraded emergency communications and dispatch facility, an 
improved fire training center, a new police substation, new community policing centers, new fire 
stations, relocation of fire stations, and upgrades to existing fire stations. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
 
The table below highlights the number of FY 07-08 active projects.  As of February 2008, the 
Police Substation and two fire station projects are under construction.   
 

 
Figure 4-1 shows schedule status of the FY 07-08 projects.  Figure 4-2 provides bar chart schedules 
for the projects that have not been completed.   

Figure 4-1

Public Safety Bond Projects Schedule Status
(FY 07-08 Projects)
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* 4 projects have been completed since July 1, 2007.
Schedules Extended:  Schedules extended over 2 months.
Schedules to be Reset:  Set new project delivery schedules.
Schedules Pending:  Not included in total active project count as project schedules are being developed. 

16 Total Projects FY 08-12*

Active Projects 
FY 07-08

Pending 
Schedules

Future Projects 
FY 09-12

Public Safety Bond 13 3 0 4
* 14 projects completed prior to FY 07-08 (listed in Figure 1-4) are not included in this total.

FY 07-08 
Completed 

to Date
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Fire Facilities 
Four fire station projects have been completed since the last report.  New Fire Station No. 34 
(Berryessa), new Fire Station No. 35 (Cottle/Poughkeepsie), and relocated Fire Station No. 25 
(Alviso) were completed and are in full operation.  Station 34 currently houses one company which 
was relocated from another station.  A company from Fire Station No. 2 will be temporarily 
relocated to Fire Station No. 34 when Fire Station No. 2 is under construction later this fall.  A new 
exercise room was added to Fire Station No. 22 (Bose Lane).  

New Fire Station Projects 
 
Fire Station No. 36 (Silver Creek/Yerba Buena) 
Fire Station No. 36 will be located at the intersection of Yerba Buena and Silver Creek.  The project 
is currently in the design development phase and the design is scheduled to be completed in July 
2008.  A community meeting was held on February 12, 2008 to review the final project and public 
art designs with the community.  The consultant is currently producing construction documents for 
this project and construction is scheduled to commence in late Fall 2008. 
 
The schedule for this project is recommended to be reset.  In FY 06-07, several bids for fire stations 
revealed the dramatic increases in construction costs.  Progress on the scope definition of Fire 
Station No. 36 was delayed until the conclusion of the Fire Station Program analysis was completed 
in January 2007.  Staff worked with the design consultant for several rounds until the scope of work 
was within the project budget.  The new schedule of Fire Station No. 36 shows completion by April 
2010. 
 
Fire Station No. 37 (Willow Glen) 
The FY 07-08 capital budget programmed new Fire Station 37 as a relocation of Fire Station 6.  
Staff is evaluating a site in the Willow Glen area.  The first community meeting was held on March 
27, 2008. 
 

New Fire Station No. 35 
(Cottle/Poughkeepsie) 

Relocated Fire Station No. 25  
(Alviso) 



Fire Station Relocation Projects 
 
Fire Station No. 12 (Calero) 
Fire Station No. 12 will be relocated to a site on the corner of Cahalan Avenue and Calero Avenue.  
The project is under construction and is 70% complete. Construction is scheduled to be completed 
by August 2008. 
 
Fire Station No. 17 (Cambrian) 
Fire Station No. 17 will be relocated to a site on Blossom Hill Road and Coniston Way.  The project 
is under construction and is 65% complete. Construction is scheduled to be completed by August 
2008. 
 
 

Fire Station No. 19 (Piedmont) 
Fire Station No. 19 will be relocated to the 
intersection of Sierra Road and Piedmont Road.  
The final cost of the site was settled in March 
2008.  The project design is 95% complete and 
the project is scheduled to be awarded June 2008. 
 
Fire Station No. 21 (White Road) 
Staff is assessing site options near the vicinity of 
White Road and Cunningham Avenue for the 
relocation of Fire Station No. 21.  A schedule 
will be set once a site has been acquired for this 
project. 

 
Fire Station Improvement Projects 
 
Fire Station No. 2 (Alum Rock) 
On September 25, 2007, Council approved the rebuild of Fire Station No. 2 (Alum Rock) at its 
current location.  The Council approval of the rebuild required several actions from other projects 
which have been completed including the amendment to the Alum Rock Business District Plan to 
include Fire Station No. 2 and the sale of a site whose proceeds will help fund this fire station 
project.   
 
From the Council action, the project schedule and budgets are recommended to be reset.  The 
project budget is changing from $6,747,000 to $9,474,000.  The schedule is recommended to be 
reset to reflect the change from stopping work on the project while a decision was made on the 
direction of the project as well as the additional time to engage the consultant in restarting work on 
the project. 
 
The construction documents are near completion and the award of the project is scheduled for 
August 2008.  A recent interpretation of building codes revealed that the project design would need 
to be changed to the station’s second floor exiting strategy.  In addition, the Fire Department is in 
the process of securing lease space for temporary facilities to house one of the companies during the 
duration of construction.  These reasons have caused the project to be delayed and completion is 
currently scheduled for February 2010.  Furthermore, based on the outcome of the station’s funding 

Fire Station No. 17 under construction 
(Cambrian) 



and operation strategies to be discussed during the Proposed FY 08-09 budget hearings, the project 
schedule is expected to be recommended for reset in a future Status Report. 
 
Fire Training Center - Remodel 
In March 2008, the Director of Public Works awarded the contract for installation of a new 
classroom modular building at the existing training site on Montgomery Street.  The schedule of 
this project is proposed to be reset since it has not been updated to reflect changes in the project 
scope of work when it was realized that only minor improvements could be achieved with the given 
budget for this project instead of construction of a new fire training facility.  The schedule on Figure 
4-2 shows the last component to be completed for this project, which is the new modular classroom 
described above.  It is scheduled to be completed by August 2008.  
 
Satellite Fire Training Center @ Las Plumas 
This is a new project reported for the first time and was separated from the Fire Training Center 
Remodel project.  Staff is working on procurement and installation of classroom modular buildings 
to create a new Satellite Training Center behind the newly completed Fire Station 34 on Las Plumas 
Ave.  The second phase of this project will include installation of concrete training ground for a 
future training tower.   
 
Police Facilities 
The following provides a summary of the police facilities projects. 
 
Southside Substation  
The Police Substation will be located on a 10.5-
acre parcel at the corner of Manassas Road and 
Great Oaks Blvd off Cottle Road.  The project 
was awarded on December 18, 2007 with an 
augmentation of $10.4 million including 
funding from the: reallocation of Police 
Community Policing Center reserves, surplus 
property sale proceeds, General Fund Future 
Capital Projects Reserve, the Service Yards 
Construction and Conveyance Tax Fund, and 
the Police Program public art fund.  As part of 
the recent Mid-Year Budget Review process, 
Council approved a funding strategy that 
restored $400,000 in March 2008 to fund the 
interior public art at the substation.  Staff is 
exploring various options such as grants and 
other strategies to fund the $400,000 needed for 
the exterior public art. 
 
The groundbreaking ceremony for the Police Substation was held on February 22, 2008.  
Construction started on March 3, 2008.  This project is targeting LEED silver certification and is 
scheduled to complete in November 2009. 
 
From the December 18th Council action, the project schedule and budget are recommended to be 
reset.  The schedule is proposed to be extended due to the extra month in awarding the project that 

Police Southside Substation 
Groundbreaking 



allowed staff to develop a viable funding strategy.  In addition, during the bidding period, 
contractors recommended an extra month in the construction schedule.  The project budget is 
proposed to change from $75,171,000 to $82,167,000. 
 
East/Foothill Community Policing Center 
The Police Department is exploring sites to relocate the Foothill Patrol Division Community 
Policing Center (CPC).  One potential includes a lease space in the Eastridge Shopping Mall 
complex.  As stated above, the bond funding for this project has been reallocated to the substation 
project.  If the negotiations are successful, non-bond funds would be used for this project.  This 
project is being tracked in Section V under the non-bond public safety section. 
 
South Community Policing Center 
The South CPC is temporarily located in the Oakridge Shopping Mall.  The current lease, which 
expires in two years, has an option to renew.  However, the landlord is not interested in extending 
the terms of the lease until the expiration date.  Staff will reassess in early 2009 and begin to look 
for a new site, if necessary.  As stated above, the bond funding for this project has been reallocated 
for the substation project.  If any funding is needed for this project in the future, it would need to 
identify non-bond funds.  This project is being tracked in Section V under the non-bond public 
safety section. 
 
Driver Training Facility 
Planning is underway to site the Driver Training Facility on the buffer-lands of the Water Pollution 
Control Plant.  City Council and the tributary agencies of the Water Pollution Control Plant 
approved a preliminary site for the project in 2005.  An Environmental Impact Report (EIR) 
scoping meeting was held on January 22, 2008.  The community requested staff to consider an 
alternative location on the east side of Zanker Road of the plant buffer lands.  This alternative is 
being evaluated in the EIR.  Current schedule is for the EIR to be made available for public review 
in April 2008. 
 
Emergency Communications Dispatch Center 
The scope of work for the Emergency Communications Dispatch Center has been modified due to 
the need to fund other projects underway in the public safety bond program.  Staff is working on 
creation of a phased bid package that will allow for the center to remain operational during 
construction.  The project is scheduled to be awarded in September 2008. 
 
 
PROJECT FINANCING AND EXPENDITURES 
 
In June 2007, $67.9 million in General Obligation Bonds were issued to fund the public safety 
projects.  This fourth bond issuance for these projects brings the total bond proceeds to $146.7 
million.  Through the second quarter of FY 07-08, the total expenditures and encumbrances for the 
public safety bond program total $65.4 million.  A graph of the actual expenditures and projected 
commitments for fiscal years 07-08 and 08-09 is shown in Figure 4-3. 

 
 
 



Figure 4-3:  Actual Cumulative Expenditures through 2nd Quarter 
 FY 07-08 and Projected Expenditures through FY 08-09 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
PROPERTY ACQUISITION 
 
The Public Safety Bond Program has made significant progress in acquiring sites for projects.  
Several projects still require finalized and approved sites before additional planning and design can 
continue.  They include sites for: Fire Station No. 21 (White Road area) and Fire Station No. 37 
(Willow Glen), and the Public Safety Driver Training Facility.  An easement is needed for the 
construction of Fire Station No. 36.   Figure 4-4 summarizes the status and schedules for property 
acquisition for the Public Safety Bond Program projects. 
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SECTION V 
OTHER PROJECTS IN CIP 

 
The remainder of the projects in this report is funded through various programs within the CIP.   
These projects derive their funding from various sources including: grants, taxes, fees and charges, 
transfers, general fund, interest income, bond sales, and other revenue sources.  Each project is 
assigned to a specific City Service Area (CSA), which assumes the responsibility for the on-time, 
on-budget delivery of its projects.  As mentioned in Section I of this report, Strong Neighborhoods 
Initiative projects funded through FY 07-08 are included as part of this analysis. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
 
The table below highlights the number of currently active projects.  The number of future year 
(FY 09-12) projects is also noted.  Projects completed since the start of the Decade of Investment 
(FY 00-01) are provided in Figure 1-4. 

 
Figure 5-1 provides the schedule status of the completed and active FY 07-08 projects.  The 
following sections provide a more detailed analysis of project status by CSA. 
 

289 Total Projects FY 08-12*

Active Projects 
FY 07-08

Pending 
Schedules

Future Projects 
FY 09-12

Community & Economic Development 27 1 0 2
Environmental & Utility Services 45 3 19 10
Neighborhood Services 71 18 0 19
Public Safety (Non-Bond) 4 2 0 1
Strategic Support 3 1 3 0
Transportation & Aviation Services 73 6 13 25
Total 223 31 35 57

FY 07-08 
Completed 

to Date
City Service Area

Figure 5-1

Other Projects in CIP Schedule Status
(FY 07-08 Projects)

31

14

20

189

223

0 50 100 150 200 250

Schedules pending

Schedules to be reset

Schedules extended

Completed* or on schedule

FY 07-08 Active projects

No. of Projects

 

*57 projects have been completed since July 1, 2007.
Schedules Extended:  Schedules extended over 2 months.
Schedules to be Reset:  Set new project delivery schedules.
Schedules Pending:  Not included in total active project count as project schedules are being developed.



COMMUNITY AND ECONOMIC DEVELOPMENT 

 
Description: 
This CSA includes the developer assisted, utility undergrounding and public art projects.   

 
Highlights: 
To date in FY 07-08, two projects have been 
completed.  Projects that have completed since the 
last status report are highlighted in bold in Figure 1-
4.  The projects that have completed this fiscal year 
are the Edenvale Branch Library Public Art and the 
Fire Station No. 35 Public Art projects.  Nearly 50 
public art projects have been completed since the 
beginning of the Decade of Investment in 2000. 
 
Schedule Status: 
Figure 5-2 provides the bar chart schedules for 
projects with activity during FY 07-08 that have not 
yet completed.  Two projects have moved to 
extended schedule status since the last report.  The 
schedules for the Guadalupe Gardens City 
Facilities Service Conversions and Jackson/Taylor City Facilities Service Conversions have been 
adjusted to reflect service delays by PG&E.  In addition, the schedules for a few public art projects 
have been adjusted since the last report to align with changes in the implementation schedules for 
their associated capital improvement projects.  Of the 26 active projects shown in Figure 5-2, 24 
are Public Art projects, with five new Public Art projects being tracked for the first time beginning 
with this report.  The Happy Hollow – Public Art project is showing a schedule pending status due 
to the need to hire a new artist for the project.         
 
Police Substation – Public Art – In December 2007, Council approved the use of the public art 
allocation for the South Police Substation project to help bridge a portion of the construction 
funding shortfall and allowed for the award of the construction contract for the project.  As part of 
the recent Mid-Year Budget Review process in February, Council approved a funding strategy that 
restored $400,000 in March to fund the interior artwork at the Substation.  Staff is continuing to 
explore various funding options for the exterior artwork, estimated to cost an additional $400,000, 
and will present a recommendation to Council later this year.         
 
The Driver Training Facility – Public Art is no longer being tracked as an active project as 
funding for the Driver Training Facility has been reallocated to support the Police Substation 
project in the Public Safety Bond program.   

Fire Station No.35 Public Art  
Completed: October 2007 

28 Total Projects FY 08-12

Active Projects 
FY 07-08

Pending 
Schedules

Future Projects 
FY 09-12

Community & Economic Development 27 1 0 2

FY 07-08 
Completed 

to Date
City Services Area
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84-inch RCP Interceptor 
Rehabilitation, Phase VIB 
Completed: August 2007 

ENVIRONMENTAL AND UTILITY SERVICES 

 
Description: 
This CSA includes the sanitary sewer system, storm drain system, water pollution control, and 
water utility capital programs.  This CSA’s primary focus is on construction, rehabilitation, 
modification, and maintenance of these facilities. 
 
Highlights: 
To date in FY 07-08, 10 projects have been completed.  
Projects that have completed since the last status report are 
highlighted in bold in Figure 1-4.  Among the projects that 
have completed this fiscal year are the Alma Avenue and 
Bird Avenue Storm Pump Stations, Cheney Drive Sanitary 
Sewer Rehabilitation and North First Street Emergency 
Main Replacement. 
 
Schedule Status: 
Figure 5-3 provides bar chart schedules for FY 07-08 
projects that are not yet completed.  Three projects are 
schedule pending, three projects have extended schedules 
and two projects are recommended for schedule reset.   
 
Of the projects with pending schedules, the Environmental Innovation Center (EcoPark), Phase II 
is a new project that recently began activity, while the following project has moved to pending 
status since the last report: 
 
Downer-Canoas Interceptor Rehabilitation – This project has moved to schedule pending status as 
staff continues to determine the final scope of the project.  A condition assessment must be 
performed on the existing sewer line by a consultant in order to determine how best to divert 
sewage flows during the construction phase.  The project scope of work and schedule will be 
determined following the completion of the condition assessment later this year.  
       
Of the projects with extended schedules, two projects have been discussed in previous reports.  
The following project has moved to Extended Schedule status since the last report:  
 
WPCP Reliability Improvements - This project has moved to extended schedule status due to 
delays experienced during recent system-wide functional tests of the newly constructed head 
works.  The tests were conducted following the completion of major construction activities in 
August 2007, but were interrupted by weather related delays.  These tests were critical in ensuring 
correct functionality of the newly constructed equipment.  It is important to note that while the 
project has moved to extended schedule status for performance measurement purposes, the project 
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Active Projects 
FY 07-08

Pending 
Schedules

Future Projects 
FY 09-12

Environmental & Utility Services 45 3 19 10

FY 07-08 
Completed 

to Date
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is tracking 7 months ahead of the revised schedule established in the construction contract, which 
had targeted a completion date in October 2008.    
  
As reported in Section I, the baseline schedules for the following two projects are recommended 
for reset: 
 
Downer-Canoas Injection Station - The baseline schedule for this project is recommended for 
reset based on three primary factors: 1) To reflect the additional time required to obtain a specialty 
consultant to support the design of this very unique project; 2) To allow for extensive 
environmental and fire code review, which were required during the design phase and 3) 
Restricted construction window to minimize operational impacts, public complaints and potential 
for fines.  The uniqueness of this facility (as this is a one-of-a kind facility in the City) accentuated 
the issues noted above, as staff could not rely on historical experience in the delivery of other like-
type facilities as they planned the implementation strategy for this project. 
 
SJ-14 Pump Stations 5 & 8/11 Reliability Project – The baseline schedule for this project is 
recommended for reset due to an unexpected delay in acquiring the required 750 KW and 2MG 
generators.  Prior to project bid advertisement, the equipment manufacturer had provided a 16-
week lead-time to produce the required generators for this project.  However, subsequent to the 
award of this project, the manufacturer received several large orders for the same generators from 
private organizations, which has extended the delivery time beyond the 16-week timeframe.    
 
Beginning with this report the following project will no longer be tracked as an active project:  
 
Fuel Cell System – The implementation of this project has been placed on hold as staff evaluates 
alternative project delivery options.  On October 16, 2007, Council awarded the design-build 
contract and a 5-Year term maintenance service contract to the lowest responsive contractor.  
However, the contractor refrained from executing the contract, indicating that the manufacturer 
could not provide the fuel cell system within the time necessary to obtain federal grant funds 
needed to pay for the project.  Staff will now explore other approaches to implementing this 
project.  
 
As reported in Section I, the baseline budgets for the following two projects are recommended for 
reset: 
       
Downer-Canoas Injection Station - The baseline budget for this project is recommended for reset 
from $575,000 to $825,000 based on the same factors indicated for the recommended schedule 
reset.  Addressing each of the factors noted above has resulted in significant added cost to the 
project.  
 
Villa Vista Reservoir Rehabilitation – The baseline budget for this project is recommended for 
reset from $250,000 to $417,000 based on a scope increase to include the re-coating of all site 
appurtenances (electrical cabinets, pumps, etc.) and to repair newly discovered areas of corrosion 
in the existing steel reservoir.  Following the commencement of construction, if was discovered 
that portions of the steel roof structure support system were corroded beyond repair and needed 
replacement, at an additional cost to the project.  The corroded support system could not be 
detected prior to the start of construction, when the reservoir was taken out of service and drained.  



NEIGHBORHOOD SERVICES 

 
Description: 
This CSA includes the library, park, and community facilities development capital projects 
administered by the Library and Parks, Recreation, and Neighborhood Services Departments, 
which are not under the two bond programs described in Sections II and III.   
 
Highlights:   
To date in FY 07-08, 19 projects have 
been completed.  Recently completed 
projects are highlighted in bold in Figure 
1-4 of the report.  Some of these newly 
completed projects include the Fontana 
and Miyuki Dog Park Upgrades, 
Guadalupe River Trail Airport Parkway 
Under-Crossing, and the Columbus Park 
Horseshoe Court Facility. 

 
PRNS is in the process of updating the 
Greenprint, which is the 20-year 
strategic plan for Parks and Community 
Facilities.  This plan will help identify 
priorities for future programs and capital 
projects.  The Greenprint is scheduled to 
be finalized in Fall 2008. 
 
Schedule Status: 
Figure 5-4 provides bar chart schedules for FY 07-08 projects.  Eighteen (18) projects have 
pending schedules and 10 projects have extended schedules.  Three projects are recommended for 
schedule resets.  Of the projects with extended schedules, six projects have new schedule 
extensions since the last report.  Further information is provided below. 
 
Of the projects with pending schedules, four are new projects being reported for the first time in 
this CIP/SNI status report.  Council recently appropriated funds for the four trail projects based on 
the approval of earmarks from a Federal Transportation Bill.  Schedules will be provided for these 
projects in the next report. 
� TRAIL: Bay Trail Reach 9 Construction Documents 
� TRAIL: Coyote Creek Trail (237 to Story) Master Plan, Environmental and Construction 

Documents 
� TRAIL: Guadalupe Creek/Almaden Expy Ped Bridge Construction Documents 
� TRAIL: Lower Guadalupe River Trail (Gold to 880) Construction Documents 

TRAIL: Airport Pkwy Under-Crossing 
Completed: December 2007 

89 Total Projects FY 08-12

Active Projects 
FY 07-08

Pending 
Schedules

Future Projects 
FY 09-12

Neighborhood Services 71 18 0 19

FY 07-08 
Completed 

to Date
City Service Area
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Other new projects being reported for the first time include the following.  The Community 
Garden @ Guadalupe Gardens Park is a new project that is already under construction and is 
scheduled to be completed in August 2008.  The D2 Aquatic Facility Study Site is a new project 
that will study sites for an aquatic facility in Council District 2 as recommended in the Citywide 
Aquatics Master Plan.  Work is underway for the Del Monte Park Master Plan, which is 
scheduled to complete by October 2008. 
 

The following projects have moved to 
schedule pending status: 
 
The Almaden Apartments Park 
Construction project is currently in the 
master planning phase.  The project 
schedule has moved to a pending status due 
to the identification and investigation of a 
utility easement on the park site that may 
affect the park design. 
 
The TRAIL: Albertson Parkway project has 
moved to a schedule pending status until 
funding has been secured for the 
construction of the project.  The design has 
been completed.  The TRAIL: Milestone 
Marker project has moved to a schedule 

pending status as staff is researching the optimum method of creating a City Trail Marker system 
that identifies city trails, distance of travel and location identification tied into the City’s 
emergency response services using the City’s Geographic Information System.  
 
The following projects have moved to an extended schedule status: 
 
The Berryessa Creek Park Playground Renovation project has moved to an extended schedule due 
to extensive public outreach during the design phase of this project.  This project is currently 
under construction and is scheduled to complete in August 2008. 
 
The Leland High School Sports Field project is near completion pending work on the restroom, 
which is scheduled to be completed in July 2008. 
 
The Selma Olinder Dog Park, Silver Creek Linear Park Master Plan Update, and the Tully Road 
Ballfields Parking Lot Improvement projects moved to extended schedules due to lack of staffing 
resources. 
 
The Thompson Creek Interim Improvements project moved to an extended schedule due to 
extensive coordination with the Santa Clara Valley Water District. 
 

Columbus Park Horseshoe Court Facility 
Completed: August 2007 



As reported in Section I, the baseline schedules for the following projects are recommended for 
reset:  
 
Lake Cunningham Regional Skate Park- the schedule for this project is recommended for reset to 
accommodate the additional scope of work added to the project during construction.  The project 
is nearing completion and is scheduled to complete by April 2008. 
 
Overfelt Gardens Irrigation Renovation – The baseline schedule of this project is recommended 
for reset due to extensive coordination with park maintenance staff to revise the scope of work to 
conform to the established budget.  This project is under construction and is scheduled to be 
completed in April 2008. 
 
The baseline schedule for Theodore Lenzen Park is recommended to be reset due to longer than 
anticipated community review of the project design.  This project is under construction and is 
scheduled to be completed in August 2008. 
 
The following projects are no longer moving forward as active projects and are not being tracked 
in this report: 
 
Fernish Park Master Plan is no longer being tracked as an active project as the City was unable to 
reach an agreement on the terms of the required joint-use agreement with the Mt. Pleasant School 
District.  
 
Funding from the Prusch Park Service Yard has been moved to a reserve until the scope of work 
is finalized. 
 
The Rainbow Park Master Plan Update is currently not moving forward as the Calabazas Library 
is no longer considering relocating to Rainbow Park. 
 
SNI BRBK01b: Scott Street Pocket Park is no longer an active project due to the property owner’s 
lack of interest in selling the property to the City/Agency for a park. 
 
Funding from TRAIL: Guadalupe River and Harliss Street Park has been merged with the park 
bond project – TRAIL: Guadalupe River Trail – Highway 280 to Willow Street described in 
section II of the report. 
 
The TRAIL: Thompson Creek Easement project is not being tracked during the current fiscal year.  
Funding is proposed to be allocated in the FY 08-09 Capital Budget. 
 
Budget Status: 
As reported in Section I, the baseline budgets for the following projects are recommended for 
reset: 
 
Alum Rock Park Waterline Relocation – the baseline budget is recommended for reset from 
$550,000 to $1,002,000.  The baseline budget was set early prior to finalization of the scope of 
work.  In addition during design, it was realized that more consultant work were needed to prepare 
the Storm Water Pollution Prevention Plan and other biological reports to implement the project. 
 



Columbus Park Horseshoe Court Facility (completed) – the baseline budget is recommended for 
reset from $450,000 to $558,000.  The additional funds were needed for this project due to 
changes in 2007 in the Horseshoe Pitching Association Standards for design of horseshoe 
facilities, which changed to project scope of work. 
 
 
Lake Cunningham Perimeter Landscaping Construction (completed) – the baseline budget is 
recommended for reset from $1,200,000 to $1,887,000.  The additional funds were needed to 
address additional scope items to the project requested by the Santa Clara Valley Water District 
during review of the project design.  The District was concerned about the impact of the 
landscaping project to their future flood control improvement project. 
 
Lake Cunningham Regional Skate Park – the baseline budget is recommended for reset from 
$5,392,000 to $6,769,000.  The additional funds were needed due to high bids as a result of 
escalating material costs and additional scope items added to the project during construction such 
as the flat work and rail around the skate areas. 
 
Roosevelt Skate Park – the baseline budget is recommended for reset from $690,000 to $1,190,000 
to reflect the changes in the project budget since preliminary stages of the project, when the 
community agreed with staff’s recommendation to construct the new skate park at the location of 
the former community center site.  The Agency provided $500,000 to help fund the project.  The 
skate park is under construction and is scheduled to be completed in June 2008. 
 
TRAIL: Airport Parkway Under-Crossing – the baseline budget is recommended for reset from 
$2,483,000 to $2,734,517.  The project construction was managed by the Santa Clara Valley 
Water District.  The District authorized a change order to address soil conditions that substantially 
changed the design approach for constructing the under-crossing.  Additionally, change orders of 
note were to accommodate the City’s Department of Transportation request for seismic elements 
to the Airport Parkway bridge structure and the Airport Department request for a change in 
roadway alignment to improve traffic flow into the airport facility.   
 
Yerba Buena/San Felipe Corner Park Improvements – the baseline budget is recommended for 
reset from $275,000 to $340,000 due to changes in the project scope of work including extensive 
coordination with public art and adjustments to the design due to the unknown location of a  
recycled water main.



PUBLIC SAFETY (NON-BOND)  

 
Description: 
The major capital investments in the Public Safety CSA were described previously in Section IV 
under the Public Safety Bond Program.  The other projects in this CSA are smaller-scale facility 
improvements funded by the General Fund and grant funding.  Since the last report, the Police 
Firing Range Target System Retrofit project has been completed. 
 
Highlights: 
Three non-bond public safety projects are underway at the Police Administration Building (PAB).  
Any future work for an East Community Policing Center and a South Community Policing Center, 
as described in Section IV, would most likely be completed with non-bond funds. 
 
Schedule Status: 
Figure 5-5 provides bar chart schedules for the projects with activity during FY 07-08.   
 
PAB Noise Control for Interview Rooms - This project will provide soundproofing to six interview 
rooms in Homicide, Robbery and the Sexual Assaults Units.  Due to finalization of the project’s 
scope of work since the last report, the project schedule is recommended to be reset.  The design 
of this project is scheduled to be completed in May 2008 and awarded by the Director of Public 
Works in June 2008.  This project is funded with grant funds. 
 
PAB Site Security and Fence - The Police Department has finalized plans that will provide site 
security for the entire campus.  The plans include a new tubular steel fence and secure entry and 
exit points around the perimeter of the campus.  The plans will alter the current entry and exit 
points to the site and take advantage of a new traffic flow that will prevent arrested individuals 
from being driven through the heart of the campus.  Due to a high estimated construction cost of 
the project, funds have been added to the project and the scope of work has been modified to fit 
the new budget.  As a result, the project schedule and budget are recommended to be reset.  This 
project is scheduled to go out to bid in late April 2008 and for award by the Director of Public 
Works in June 2008.  This project is funded by the General Fund. 
 
PAB & PAC Cabling Upgrade – This is a new project to upgrade the copper and fiber cables for 
telephone & data at PAB & PAC buildings.  The bidding phase of this project has been completed 
and the project is scheduled for award in March 2008.  The contractor’s design and installation of 
this work will be phased throughout this 24/7 facility to minimize disruptions and is scheduled for 
completion by April 2009.   

6 Total Projects FY 08-12

Active Projects 
FY 07-08

Pending 
Schedules

Future Projects 
FY 09-12

Public Safety (Non-Bond) 4 2 0 1

FY 07-08 
Completed 

to Date
City Service Area
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STRATEGIC SUPPORT 

 
Description: 
The main focus of projects in the Strategic Support CSA is on the implementation of various 
improvement projects in City Hall.  Among the improvements will be the installation of 
Automatic Opening Doors, Child-Safe railings, Audio-Visual and Signage Improvements.   
 
Highlights: 
There are currently four FY 07-08 capital projects in the Strategic Support CSA:     
 
City Hall Network Operations Center - This project will provide back up chilled water system for 
the City Hall Network Operations Center.  Consultant selection process is currently underway. 
 
Improved Signage at City Hall – This project involves the fabrication and installation of additional 
signage as well as modifications to existing signage at City Hall.  Construction activities are 
underway and currently at 60% completion.  The contractor has completed installation of elevator 
cab directory signs, elevator lobby directory signs, 50% of interior directional signs, and all of the 
garage signs and painting.  This project has moved to extended schedule status due to delays by 
the contractor in mobilizing resources at the beginning of construction. 
 
NCH In-Building Wireless Reinforcement Services - This project will provide an in-building 
wireless reinforcement system that will provide clear cellular phone and radio communications 
throughout City Hall.  A technical consultant has been selected with design activities now 
underway.  Construction is scheduled to begin by the end of the calendar year with completion 
targeted for Spring 2009. 
 
Various Improvements at City Hall – This project involves installation of Automatic Opening 
Doors, Child-Safe Railings, Improvements at the TV Production Studio, and Ergonomic 
Enhancements at Customer Service Center.  Construction is underway and the contractor has 
completed improvements to the Customer Service Center and TV studio.  This project has moved 
to extended schedule status due to delays by the contractor in securing a glazing subcontractor in a 
timely manner.  
 
Schedule Status: 
Figure 5-6 provides bar chart schedules for the projects with activity during FY 07-08.  As noted 
above, two projects have moved to extended schedule status while the City Hall Network 
Operations Center is a new project that is currently schedule pending.  In addition to the City Hall 
improvement projects noted above, the City Hall Traveler Information Center is also underway 
and will provide travel information for all modes of travel: walking, biking, driving, transit, and 
flying.  This project is included in the Transportation and Aviation Services CSA, with schedule 
information reported in Figure 5-7.  

7 Total Projects FY 08-12

Active Projects 
FY 07-08

Pending 
Schedules

Future Projects 
FY 09-12

Strategic Support 3 1 3 0

FY 07-08 
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TRANSPORTATION AND AVIATION SERVICES 

 
Description: This CSA is dedicated to the development and completion of surface and air 
transportation projects.  Included in this CSA are the Traffic, Parking and Airport capital programs 
administered by the Department of Transportation and Airport Department.  The surface 
transportation focus of the CSA is centered on the build-out of major street networks, maintenance 
of paved roadways, installation of new or modified traffic signal systems, streetlights, 
improvements to parking facilities, installation of bike and pedestrian facilities, neighborhood 
improvements such as traffic calming, as well as sidewalk, curb and gutter repair.  The air 
transportation focus of this CSA is 
dedicated to improving the safety, security 
and customer service of the Norman Y. 
Mineta San José International Airport.  
Fundamentally, both surface and air 
transportation services strive to facilitate the 
movement of people and goods in a manner 
that both strengthens the economy and 
enhances quality of life for San José 
residents.    
 
Highlights: 
To date in FY 07-08, 25 projects have been completed.  Projects that have completed since the last 
status report are highlighted in bold in Figure 1-4.  Among the recently completed projects are the 
Senter Road: Tully to Singleton project, the Traffic Signal Modification at Bucknall Rd and San 
Tomas Aquino Rd and the Union Avenue at Ross Creek project.   
 
Schedule Status: 
Figure 5-7 provides bar chart schedules for active FY 07-08 projects that are not yet completed.  
Six projects have pending schedules, three projects have extended schedules and eight projects are 
recommended for schedule reset.  One of the projects recommended for schedule reset, ADA 
Accessibility Ramps – Citywide 06-07, has been completed and is not shown in Figure 5-7.    
 
Of the projects with pending schedules, two schedule pending projects were discussed in previous 
reports, while the following four projects have moved to schedule pending status since the last 
report:  
 
Silicon Valley Smart Corridor – ITS Enhancements – This project has moved to schedule pending 
status due to a change in delivery strategy to allow City staff to perform design services.  A 
revised project schedule is being developed that takes into account this new implementation 
strategy, and will be included in the next Status Report. 

Norman Y. Mineta San José International Airport 
 

92 Total Projects FY 08-12

Active Projects 
FY 07-08

Pending 
Schedules

Future Projects 
FY 09-12

Transportation & Aviation Services 73 6 13 25

FY 07-08 
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to Date
City Service Area



FY
07

-0
8

FY
08

-0
9

  I 
 II 

 III
 IV

 
  I 

 II 
 III

 IV
 

St
ar

t D
ate

Sc
op

e C
om

ple
tio

n D
ate

Aw
ar

d D
ate

Pr
oje

ct 
Co

mp
let

ion
 D

ate

La
nd

 E
ntr

y D
ate

Fe
as

ibi
lity

 S
tud

y
De

sig
n

Co
ns

tru
cti

on

Sc
h O

n: 
 O

n S
ch

ed
ule

/In
itia

l S
ch

ed
ule

 S
et

Sc
h E

xt:
  S

ch
ed

ule
 E

xte
nd

ed
 

Sc
he

du
le 

Re
se

t F
ro

m 
La

st 
Re

po
rt

Sc
h S

tat
us

 C
ha

ng
e F

ro
m 

La
st 

Re
po

rt

FY
 0

7-
08

 P
ro

je
ct

s
Tr

an
sp

or
ta

tio
n 

&
 A

vi
at

io
n 

Se
rv

ic
es

 C
SA

Fi
gu

re
 5

-7

E
nd

S
ta

rt
S

ch E
xt

S
ch O
n

To
ta

l P
ro

je
ct

B
ud

ge
t

C
D

P
ro

je
ct

s 
3/2

00
8

12
/20

06
$1

55
,00

0
1

05
-0

6 T
DA

3 C
ar

ola
/C

lar
ita

 
1

7/2
00

8
8/2

00
7

$3
1,0

00
4

06
-0

7 T
DA

3 G
ra

nd
vie

w 
Dr

 at
 C

ap
ito

l A
ve

 (D
es

ign
)

2
5/2

00
8

7/2
00

7
$2

26
,00

0
6

06
-0

7 T
DA

3 H
uff

 A
ve

 at
 B

ay
wo

od
 A

ve
3

8/2
00

8
7/2

00
7

$1
56

,00
0

9
06

-0
7 T

DA
3 W

oo
da

rd
 R

d a
t F

ar
nh

am
 E

lem
en

tar
y S

ch
oo

l 
4

7/2
00

8
7/2

00
7

$2
73

,00
0

3
07

-0
8 T

DA
3 H

ed
din

g S
t (

No
rth

sid
e 8

th 
St

 to
 10

th 
St

) (
De

sig
n)

5
9/2

00
8

10
/20

07
$1

51
,00

0
6

07
-0

8 T
DA

3 M
oo

rp
ar

k A
ve

 at
 H

wy
 88

0 (
De

sig
n)

6
7/2

00
8

8/2
00

7
$4

4,0
00

4
07

-0
8 T

DA
3 M

os
sd

ale
 W

ay
 at

 Ja
ck

so
n A

ve
 (D

es
ign

)
7

11
/20

08
2/2

00
8

TB
D

CW
AD

A 
Ac

ce
ss

ibi
lity

 R
am

ps
 - 

Ho
us

ing
 P

ro
jec

t 2
00

8
8

6/2
00

8
10

/20
07

TB
D

CW
AD

A 
Ac

ce
ss

ibi
lity

 R
am

ps
 - 

Re
su

rfa
cin

g P
ro

jec
t 2

00
8

9
11

/20
08

1/2
00

7
$7

50
,00

0
2

Bl
os

so
m 

Hi
ll R

oa
d/M

on
ter

ey
 P

ed
es

tria
n O

ve
rcr

os
sin

g (
De

sig
n)

10
$3

,72
7,0

00
2,1

0
Br

an
ha

m 
La

ne
 Im

pr
ov

em
en

t P
ro

jec
t

11
6/2

00
8

9/2
00

7
TB

D
CW

CD
BG

 07
-0

8 C
ur

b R
am

ps
12

6/2
00

8
9/2

00
5

$3
04

,62
5

CW
Ci

ty 
Ha

ll T
ra

ve
ler

 In
for

ma
tio

n C
en

ter
13

10
/20

08
2/2

00
8

TB
D

CW
Ci

tyw
ide

 A
cc

es
sib

ilit
y R

am
p P

ro
jec

t 2
00

8
14

6/2
00

8
7/2

00
7

$2
10

,00
0

3
Fo

re
std

ale
 A

ve
 S

ide
wa

lk 
(M

elb
ou

rn
e B

lvd
 to

 Je
an

ne
 A

ve
) 

15
7/2

00
8

5/2
00

8
$1

,08
1,0

00
CW

Ga
ra

ge
 U

pp
er

 D
ec

k R
es

tor
ati

on
 (A

irp
or

t)
16

8/2
00

8
3/2

00
6

$2
,11

7,0
00

6
Ha

mi
lto

n A
ve

: M
er

idi
an

 A
ve

 to
 H

am
ilto

n W
ay

17
9/2

00
8

11
/20

07
$2

05
,00

0
6

He
dd

ing
 S

tre
et 

Lig
hti

ng
 Im

pr
ov

em
en

ts
18

10
/20

08
2/2

00
5

$8
85

,00
0

CW
LR

T 
Si

gn
al 

Co
nto

lle
r U

pg
ra

de
19

6/2
00

8
4/2

00
3

$2
92

,00
0,0

00
CW

No
rth

 C
on

co
ur

se
 B

uil
din

g (
Ai

rp
or

t)
20

12
/20

08
12

/20
05

TB
D

3
Pa

rki
ng

 G
uid

an
ce

 S
ys

tem
 P

ha
se

 II-
A

21
5/2

00
8

11
/20

07
$2

85
,00

0
3

Ro
un

dta
ble

 P
ed

es
tria

n L
igh

tin
g (

De
sig

n)
22

6/2
00

8
9/2

00
7

$5
40

,00
0

CW
Ru

nw
ay

 12
R/

30
L C

en
ter

lin
e L

igh
ts 

(A
irp

or
t)

23
6/2

00
8

10
/20

07
$4

00
,00

0
3

SN
I 1

3S
01

g: 
Ju

lia
n S

t &
 S

t. J
am

es
 S

t C
ou

ple
t C

on
ve

rsi
on

 1B
 (D

es
ign

)
24

6/2
01

0
9/2

00
7

$2
,17

3,0
00

6
SN

I 1
3S

01
h: 

He
ns

ley
 H

ist
or

ic 
Di

str
ict

 E
nh

an
ce

me
nts

 
25

12
/20

08
7/2

00
7

$3
52

,00
0

6
SN

I B
RB

K0
7b

: T
ra

ffic
 S

ign
al 

Ins
tal

lat
ion

 at
 K

ing
ma

n A
ve

 an
d L

eig
h A

ve
26

8/2
00

8
1/2

00
7

TB
D

5
SN

I G
E0

8b
: G

ate
wa

y E
as

t T
ra

ffic
 C

alm
ing

 
27

6/2
00

8
3/2

00
7

$7
63

,44
4

3,6
SN

I G
G0

6a
: G

re
ate

r G
ar

dn
er

 P
ed

es
tria

n S
tre

et 
Lig

hti
ng

28
9/2

00
8

1/2
00

7
$3

63
,48

0
5

SN
I M

AY
07

c: 
Tr

aff
ic 

Si
gn

al 
Mo

dif
ica

tio
n a

t S
an

 A
nto

nio
 S

t a
nd

 S
un

se
t 

29
10

/20
08

7/2
00

7
$4

43
,00

0
5

SN
I M

AY
07

d: 
Tr

aff
ic 

Si
gn

al 
Ins

tal
lat

ion
 at

 S
an

 A
nto

nio
 A

ve
 an

d S
ch

ar
ff A

ve
 (D

es
ign

)
30

9/
07

3/
08

8/
07

12
/0

7
7/

08

7/
07

11
/0

7
2/

08
5/

08

7/
07

11
/0

7
5/

08
8/

08

7/
07

12
/0

7
7/

08

10
/0

7
2/

08
9/

08

8/
07

12
/0

7
7/

08

2/
08

3/
08

5/
08

11
/0

8

10
/0

7
2/

08
6/

08

8/
07

11
/0

8

9/
07

3/
08

6/
08

8/
07

6/
08

2/
083/

08
5/

08
10

/0
8

7/
07

7/
07

3/
08

6/
08

5/
08

7/
08

12
/0

7
8/

08

11
/0

7
12

/0
7

5/
08

9/
08

10
/0

8

6/
08

12
/0

8

11
/0

711
/0

7
5/

08

9/
07

6/
08

10
/0

7
10

/0
7

6/
08

9/
07

9/
07

3/
09

7/
07

11
/0

7
4/

08
12

/0
8

12
/0

7
3/

08
8/

08

11
/0

7
6/

08

3/
08

9/
08

7/
07

10
/0

7
4/

08
10

/0
8

sc
he

du
le

 p
en

di
ng



FY
07

-0
8

FY
08

-0
9

  I 
 II 

 III
 IV

 
  I 

 II 
 III

 IV
 

St
ar

t D
ate

Sc
op

e C
om

ple
tio

n D
ate

Aw
ar

d D
ate

Pr
oje

ct 
Co

mp
let

ion
 D

ate

La
nd

 E
ntr

y D
ate

Fe
as

ibi
lity

 S
tud

y
De

sig
n

Co
ns

tru
cti

on

Sc
h O

n: 
 O

n S
ch

ed
ule

/In
itia

l S
ch

ed
ule

 S
et

Sc
h E

xt:
  S

ch
ed

ule
 E

xte
nd

ed
 

Sc
he

du
le 

Re
se

t F
ro

m 
La

st 
Re

po
rt

Sc
h S

tat
us

 C
ha

ng
e F

ro
m 

La
st 

Re
po

rt

FY
 0

7-
08

 P
ro

je
ct

s
Tr

an
sp

or
ta

tio
n 

&
 A

vi
at

io
n 

Se
rv

ic
es

 C
SA

Fi
gu

re
 5

-7

E
nd

S
ta

rt
S

ch E
xt

S
ch O
n

To
ta

l P
ro

je
ct

B
ud

ge
t

C
D

P
ro

je
ct

s 

6/2
00

8
3/2

00
7

$7
63

,44
4

3
SN

I S
K0

3c
: K

ey
es

 S
tre

et 
Pe

de
str

ian
 S

tre
et 

Lig
hti

ng
 

31

4/2
00

8
3/2

00
7

$9
00

,00
0

3
SN

I U
N0

8a
: U

niv
er

sit
y P

ed
es

tria
n S

tre
et 

Lig
hti

ng
 

32

10
/20

08
5/2

00
7

$4
13

,03
6

1
SN

I W
IN

02
b: 

Ed
en

 A
ve

. S
tre

ets
ca

pe
 Im

pr
ov

em
en

ts 
33

3/2
00

8
3/2

00
7

$3
80

,00
0

1
SN

I W
IN

02
c: 

Tr
aff

ic 
Si

gn
al 

Mo
dif

ica
tio

n a
t W

illi
am

s R
d a

nd
 W

inc
he

ste
r B

lvd
 (D

es
ign

)
34

10
/20

08
7/2

00
6

$3
46

,00
0

3
Se

ism
ic 

Re
tro

fit 
- E

. W
illi

am
35

10
/20

08
7/2

00
6

$3
69

,00
0

3
Se

ism
ic 

Re
tro

fit 
- J

uli
an

36

8/2
00

8
7/2

00
6

$2
89

,00
0

6
Se

ism
ic 

Re
tro

fit 
- S

ou
thw

es
t E

xp
re

ss
wa

y
37

10
/20

08
7/2

00
5

$4
,96

0,0
00

1,6
Si

lic
on

 V
all

ey
 IT

S 
- W

es
t C

or
rid

or
38

$4
,76

5,0
00

CW
Si

lic
on

 V
all

ey
 S

ma
rt 

Co
rri

do
r -

 IT
S 

En
ha

nc
em

en
ts

39

6/2
01

0
3/2

00
8

$4
1,6

51
,00

0
CW

So
uth

 A
pr

on
 R

ep
lac

em
en

t, P
ha

se
 1 

(A
irp

or
t)

40

6/2
00

8
2/2

00
6

$6
,62

6,5
20

CW
ST

P 
St

re
et 

Re
su

rfa
cin

g/R
eh

ab
ilit

ati
on

 P
ro

jec
t -

 2n
d R

ou
nd

41

12
/20

08
11

/20
07

TB
D

CW
ST

P 
St

re
et 

Re
su

rfa
cin

g/R
eh

ab
ilit

ati
on

 P
ro

jec
t -

 3r
d R

ou
nd

42

$2
05

,00
0

CW
St

re
et 

Lig
hts

 S
NI

 20
08

43

6/2
01

0
3/2

00
8

$2
1,3

12
,00

0
CW

Ta
xiw

ay
 W

 E
xte

ns
ion

, P
ha

se
 1 

(A
irp

or
t)

44

7/2
01

0
11

/20
05

$5
52

,24
4,0

00
CW

Te
rm

ina
l A

re
a D

ev
elo

pm
en

t, P
ha

se
 I (

Ai
rp

or
t)

45

4/2
00

9
11

/20
07

TB
D

4
Tr

aff
ic 

Si
gn

al 
Ins

tal
lat

ion
 at

 H
os

tet
ter

 R
d a

nd
 P

ied
mo

nt 
Av

46

$5
85

,00
0

3
Tr

aff
ic 

Si
gn

al 
Ins

tal
lat

ion
 at

 S
ev

en
th 

St
 an

d S
an

 S
alv

ad
or

 S
t 

47

8/2
00

8
6/2

00
4

$3
60

,00
0

3
Tr

aff
ic 

Si
gn

al 
Mo

dif
ica

tio
n a

t 7
th 

St
 &

 M
ar

ga
re

t/I-
28

0 
48

8/2
00

8
6/2

00
4

$3
60

,00
0

3
Tr

aff
ic 

Si
gn

al 
Mo

dif
ica

tio
n a

t 7
th 

St
 &

 V
irg

ina
/I-

28
0 

49

TB
D

2
Tr

aff
ic 

Si
gn

al 
Mo

dif
ica

tio
n a

t B
los

so
m 

Hi
ll R

d a
nd

 S
ne

ll A
ve

50

3/2
00

8
8/2

00
7

TB
D

6
Tr

aff
ic 

Si
gn

al 
Mo

dif
ica

tio
n a

t L
eig

h A
ve

 an
d P

ar
km

oo
r A

ve
 (S

co
pe

)
51

2/2
00

9
7/2

00
6

TB
D

6
Tr

aff
ic 

Si
gn

al 
Mo

dif
ica

tio
n a

t L
eig

h A
v a

nd
 S

tok
es

 S
t 

52

3/2
00

8
9/2

00
5

$4
25

,00
0

3,6
VT

A 
Ra

pid
 52

2 T
ra

ffic
 S

ign
al 

Pr
ior

ity
 U

pg
ra

de
s

53

$2
20

,00
0

3
Ve

nd
om

e P
lac

e A
re

a I
mp

ro
ve

me
nts

54

11
/0

7
6/

08

9/
07

4/
08

3/
08

10
/0

8

8/
07

3/
08

5/
08

10
/0

8

5/
08

10
/0

8

4/
08

8/
08

8/
07

10
/0

8

3/
08

7/
07

6/
08

11
/0

71
2/

07
7/

08
12

/0
8

3/
08

11
/0

8

11
/0

7
3/

08
8/

08
4/

09

12
/0

7
8/

08

12
/0

7
8/

08

8/
07

3/
08

2/
08

5/
08

2/
09

9/
07

3/
08

sc
he

du
le

 p
en

di
ng

sc
he

du
le

 p
en

di
ng

sc
he

du
le

 p
en

di
ng

sc
he

du
le

 p
en

di
ng

sc
he

du
le

 p
en

di
ng

N
ot

e:
 A

s 
sh

ow
n 

in
 F

ig
ur

e 
1-

4,
 2

5 
pr

oj
ec

ts
 h

av
e 

be
en

 c
om

pl
et

ed
 to

 d
at

e 
in

 F
Y

 0
7-

08
.



 
 
 

05-06 TDA3 
Cypress/Linden Oaks 

 
Completed: August 2007 

 
 
 

Traffic Signal Installation at Seventh St and San Salvador St – This project has moved to schedule 
pending status as staff continues to coordinate with Pacific Gas & Electric (PG&E) to complete a 
required utility pole relocation, which must occur prior to the commencement of construction 
activities.  A baseline schedule reset will be submitted in a future report to reflect the additional 
time required to secure project funding from San Jose State University (SJSU) and to reflect the 
schedule delays caused by PG&E.  Higher than anticipated bid results required a budget 
augmentation in order to move forward with project award.  As this project is partially funded by 
the SJSU, additional time was required to secure the necessary $84,000 funding transfer from 
SJSU.  The project was subsequently awarded in November 2007, following the funding transfer.     
 
Traffic Signal Modification at Blossom Hill Rd and Snell Ave - This project has moved to schedule 
pending status as staff continues to work towards finalizing the project scope of work and funding 
strategy for this project. 
 
Vendome Place Area Improvements - This project has moved to schedule pending status as staff 
continues to work with the Vendome Neighborhood Association to finalize the project scope of 
work. 
 
Of the projects with extended schedules, the following two projects have had new schedule 
extensions since the last report:   
 
City Hall Traveler Information Center – This project has moved to extended schedule status due 
to delays by the consultant architect in completing project design and the transition of staff 
resources from this project.  
 
STP Street Resurfacing/Rehabilitation – 2nd Round – This project has moved to extended schedule 
status due to weather-related delays that have impacted the construction schedule.  As street 
overlay work cannot be performed in cold/wet weather, the completion of this work for all 
locations is not expected until late Spring 2008. 
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SNI GG01f: 

Gardner Area 
Street 

Reconstruction – 
Spencer Av. & 

Brown St. 
 

Completed: 
September 2007 

 
 

As reported in Section I, the baseline schedules for the following eight projects are recommended 
for reset: 
 
ADA Accessibility Ramps – Citywide 06-07 (Completed) - The baseline schedule for this project is 
recommended for reset based on the additional time needed to incorporate additional curb ramp 
locations into the project scope.  Twenty-two additional curb ramps were added to the project 
scope following the start of construction activities.  These additional curb ramp locations were 
identified based on input from the community and council offices.  The additional work involved 
mostly non-standard ramps, which required additional design and staff time to construct. 
 
LRT Signal Controller Upgrade – The baseline schedule for this project is recommended for reset 
based on the schedule impact that resulted from the regional reprioritization of projects by the 
Valley Transportation Authority (VTA).  The VTA requested that the City accommodate delivery 
of the new VTA Rapid 522 Transit Signal Priority Project ahead of the LRT Signal Controller 
Upgrade project due to the regional significance of the project on the 522 Rapid Bus operations 
and to meet the VTA’s grant deadline.  The Rapid 522 Project enhances regional bus corridor 
operations along The Alameda and Santa Clara Streets and was a priority for promoting transit use 
in the region.   
 
Seismic Retrofit – E. William/Julian/Southwest Expressway – The baseline schedules for these 
three projects are recommended for reset to reflect the schedule impacts resulting from the 
changes to the State’s Disadvantaged Business Enterprise (DBE) Program pertaining to 
participation goals.  The decision by the State to implement a race-neutral DBE Program effective 
May 1, 2006 required that the City adjust its local DBE Program participation goals accordingly as 
well in order to ensure continued federal aid funding for transportation projects.  The consultant 
selection process for these three projects could not proceed until after June 2006, when the City 
received approval of the local race-neutral DBE Program from the State.  For the E.William 
Bridge and Julian St Bridge Seismic Retrofit projects, this issue resulted in a 12-month schedule 
delay for construction due to restrictions for construction work in waterways.  For the Southwest 
Expressway Seismic Retrofit project, this issue resulted in an 8-month schedule delay.      
 
Silicon Valley ITS West Corridor Project – The baseline schedule for this project is recommended 
for reset to reflect the additional time required for multiple re-design and re-bid efforts to 
accommodate necessary changes to the project scope of work.  In addition, the implementation 
strategy for this project was changed as the County advised the City in 2006 that it would not be 
able to serve as the construction manager for the project, as was originally planned.  This required 
City staff to adjust staffing levels in order to accommodate implementation of this project.   

Before After 



 
 

Union Avenue 
Widening at Ross 

Creek 
 

Completed: 
November 2007 

 
 
 

Traffic Signal Modification at 7th St. & Margaret/I-280 and Traffic Signal Modification at 7th St. 
& Virginia/I-280 –The baseline schedules for these two projects are recommended for reset based 
on the additional time needed to incorporate design changes to reflect changes to the project 
scopes of work.  In addition, significant time was required to coordinate project design review and 
approval with Caltrans.  As both projects will be implemented in Caltrans right-of-way, staff had 
to obtain Caltrans approval of the overall project design in order to move forward with project 
construction.  Caltrans has since approved the design for both projects and issued the necessary 
encroachment permit.  Project construction is scheduled to complete later this summer.  
 
In addition, the following four projects are no longer being tracked as active projects:   
 
05-06 TDA3Borina/Saratoga – This project is no longer moving forward due to right-of-way 
constraints, which prevents the construction of sidewalk improvements along this stretch of Borina 
Ave. 
 
06-07 TDA3 Hedding St (Southside RR Tracks to 10th St) – This project is no longer moving 
forward as sidewalk improvements along this stretch of Hedding Street will be implemented as 
part of an anticipated future private development project. 
 
Warehouse Building Maintenance (Airport) – This project is no longer moving forward as staff is 
evaluating possible future uses for the warehouse building.  
 
Westside Airfield Reconstruction (Airport) – The scope of this project has been incorporated into 
the Taxiway W Extension Phase 1 project. 
 

 
 

Budget Status: 
As reported in Section I, the baseline budgets for the following four projects are recommended for 
reset: 
 
05-06 TDA3 Carola/Clarita, Cypress/Linden Oaks and Penitencia/Viceroy - The baseline budgets 
for these three projects are recommended for reset as follows: 
 

Project From To 
05-06 TDA3 Carola/Clarita $110,000 $155,000 
05-06 TDA3 Cypress/Linden Oaks $90,000 $162,000 
05-06 TDA3 Penitencia/ Viceroy $62,000 $102,000 
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05-06 TDA3 
Penitencia/Viceroy 

 
Completed: 

February 2008 
 
 
 

The construction implementation strategy for all three projects was changed from the use of in-
house staff resources to use of an outside contractor using the contract bid/award process in order 
to implement the projects within the State mandated timelines for grant-funded projects.  This 
change in strategy resulted in an increase in project costs as staff had to prepare biddable 
construction plans and related documents.     
 
Traffic Signal Installation at Seventh St. & San Salvador St. - The baseline budget is 
recommended for reset from $475,000 to $585,000 to reflect the additional funding that was added 
to this project to accommodate the higher than expected bid results.  The City worked in 
cooperation with SJSU to secure sufficient funding to allow the project to move forward.   
 
 

 
 
FUTURE PROJECTS AND ANNUAL PROGRAMS 
Projects that are scheduled for activity in the remaining four years of the CIP (FY 09-12) are listed 
in Figure 5-8.  Furthermore, the CIP contains approximately 237 annual programs, as shown in 
Figure 5-9.  These programs range from traffic calming in the Transportation & Aviation Services 
CSA, new parks and ongoing facilities improvements in the Neighborhood Services CSA to 
miscellaneous sewer rehabilitation in the Environmental & Utility Services CSA.  Many of these 
programs result in projects that are listed separately throughout this report.  Projects resulting from 
these programs are added to the overall project list as they are developed throughout the year.   
 

Before After 



Figure 5-8
Other CIP Future Programmed Projects

Sorted by Fiscal Year Start Date

Project Name CSA*

FY 08-09
30" Old Bayshore Supplement EUS
City-wide SCADA System Feasibility Study SS
Convention Center Deck Repair TAS
Fire Station 22 Radio Site SS
Naglee Avenue Sewer Replacement EUS
South Bay Water Recycling Water Storage Facility EUS
Bike/Ped Path - North TAS
Secondary and Nitrification Clarifier Rehabilitation Upgrade EUS
Snell Avenue Improvements TAS
South Apron Replacement TAS
Terminal A Garage Joint Gasket TAS
Terminal Area Development, Phase II TAS
University Avenue Sewer Replacement EUS
Upgrade Airport Parkway Entrance TAS

FY 09-10
Almaden Road Supplement Sewer Rehabilitation (North) EUS
Almaden Road Supplement Sewer Rehabilitation (South) EUS
Castleton Drive Main Replacement EUS
City-wide Trunking Radio System SS
Operational and Technology Improvements TAS
Public Parking Improvements TAS

FY 10-11
Filtration Action Plan-Valve EUS
Bon Bon Drive Main Replacement EUS
Couplet Conversion Program TAS
Warehousing Facility Additions EUS
Storm/Sanitary Sewer Separation EUS

FY 11-12
Capitol Avenue Sanitary Sewer Improvement EUS
Coleman Road Sanitary Sewer Improvement EUS
Creek Channel Stabilization EUS
Cropley Avenue Sanitary Sewer Improvement EUS
Garage Elevator Upgrades TAS
Miscellaneous Intersection Improvements TAS
Morrill Avenue/Sierra Road Sanitary Sewer Improvement EUS
Peppermint Drive Main Replacement EUS
Ross-Guadalupe Storm Drain Improvements EUS
Transit Enhancements TAS

* EUS - Environmental & Utility Services; NS - Neighborhood Services; 
SS - Strategic Support; TAS - Transportation & Aviation Services.



Figure 5-9

Annual Programs by City Service Area

Community & Economic Development Neighborhood Services (continued)
Public Works Capital Management Costs Library CIP - Facilities Improvements
Reimbursements to Developers for Center Strip Paving Library CIP - General Equipment & Furnishings
Reimbursements to Developers for Landscaping Library CIP - Program Management - Library Bond Projects
Residential Program Administration P&CF - Central Park Equipment/Neighborhood Parks
SNI Façade Improvements P&CF - Central Park Equipment/Regional Parks
SNI Housing Improvements P&CF - Central Park Hardware
Street Improvements for New Development P&CF - Central Recreation Equipment/Neighborhood Parks
Underground Utility Administration (20A) P&CF - Central Recreation Equipment/Regional Parks
Underground Utility Administration (20B) P&CF - Central Tree Trimming
Underground Utility Program P&CF - Central Trees and Shrubs

P&CF - Central Weed Abatement
Environmental and Utility P&CF - Central San José Conservation Corps
Sanitary - Flow Monitoring Program P&CF - Central City-Building Energy Products Program
Sanitary - Geographic Information Systems (GIS) P&CF - Central Infrastructure Management System
Sanitary - Inflow & Infiltration Reduction P&CF - Central Irrigation and Horticulture Supplies and Materials
Sanitary - Miscellaneous Projects P&CF - Central Parks Maintenance Management System
Sanitary - Miscellaneous Rehabilitation Projects P&CF - Central Parks and Community Facilities Development Office
Sanitary - Permit Review and Inspection for Outside Agencies P&CF - Central Preliminary Engineering
Sanitary - Preliminary Engineering P&CF - Central Property Services
Sanitary - Program Management P&CF - Central Public Works Capital Management Costs
Sanitary - Public Art P&CF - Central Unanticipated/Critical Repairs
Sanitary - Public Works Capital Management Costs P&CF - Citywide Hollow Park and Zoo Project Management
Sanitary - Public Works Engineering Services Equipment (Materials Lab) P&CF - Citywide Christmas in the Park Exhibits
Storm - Flow Monitoring System P&CF - Citywide Environ. Mitigation Maintenance and Monitoring
Storm - Geographic Information Systems (GIS) P&CF - Citywide Preliminary Eng./City-wide Projects
Storm - Master Planning P&CF - Citywide Property Services Projects
Storm - Minor Neighborhood Storm Drain Improvements P&CF - Citywide Trail Call Boxes
Storm- Miscellaneous Projects P&CF - Citywide Volunteer Project Support
Storm - Permit Review and Inspection for Outside Agencies P&CF - Citywide Strategic Capital Replacement and Maintenance Needs
Storm - Preliminary Engineering P&CF - Citywide Ball Field Renovations
Storm - Program Management P&CF - Citywide Facilities Infrastructure Renovation
Storm - Public Art P&CF - Citywide Creek/Undeveloped Acreage Cleanup & Repair
Storm - Public Works Capital Management Costs P&CF - Citywide Family Camp Infrastructure Renovation
WPCP - Equipment Replacement P&CF - Citywide Happy Hollow Minor Renovations
WPCP - Plant Infrastructure Improvements P&CF - Citywide Parks San José Conservation Corps 
WPCP - Public Art P&CF - Citywide Weed Abatement:  Coyote Creek
WPCP - Revised South Bay Action Plan - SBWR Extension P&CF - District 1 Enhanced Maintenance
WPCP - Unanticipated/Critical Repairs P&CF - District 1 Minor Building Renovations
Water Utility - Advance System Design P&CF - District 1 Minor Park Renovations
Water Utility - Infrastructure Improvements P&CF - District 1 Preliminary Studies
Water Utility - Master Plan Engineering P&CF - District 1 San José Conservation Corps
Water Utility - Meter Installations P&CF - District 1 Strategic Capital Replacement and Maintenance Needs
Water Utility - Network System Flow Improvements P&CF - District 2 Enhanced Maintenance
Water Utility - Preliminary Engineering P&CF - District 2 Minor Building Renovations
Water Utility - Public Art P&CF - District 2 Minor Park Renovations
Water Utility - Service Installations P&CF - District 2 Preliminary Studies
Water Utility - System Maintenance/Repairs P&CF - District 2 San José Conservation Corps

P&CF - District 2 Strategic Capital Replacement and Maintenance Needs
Neighborhood Services P&CF - District 3 Enhanced Maintenance
Library CIP - Acquisition of Materials P&CF - District 3 Minor Building Renovations
Library CIP - Automation Projects and System Maintenance P&CF - District 3 Minor Park Renovations
Library CIP - Branch Library Bond Projects P&CF - District 3 Park Beautification Volunteer Assistance

Annual Programs are recurring capital expenses that departments have over multiple years, sometimes continuous.  Some of these programs 
are for multiple small contracts or unplanned needs such as miscellaneous building improvements.  Some of these programs can result in 
creation of individual capital projects as the project scope and schedule are developed through the course of the fiscal year.  This list reflects 
the Adopted FY 08-12 CIP Budget.



Figure 5-9

Annual Programs by City Service Area

Neighborhood Services (continued) Public Safety (continued)
P&CF - District 3 Preliminary Studies Infrastructure Management System
P&CF - District 3 San José Conservation Corps Muster Team Apparatus Repairs
P&CF - District 3 Strategic Capital Replacement and Maintenance Needs Public Works Capital Management Costs
P&CF - District 4 Minor Building Renovations Program Management - Public Safety Bond Projects
P&CF - District 4 Minor Park Renovations Records Management System
P&CF - District 4 Preliminary Studies Self Contained Breathing Apparatus Equipment
P&CF - District 4 San José Conservation Corps Telecommunications Equipment
P&CF - District 4 Strategic Capital Replacement and Maintenance Needs Tools and Equipment
P&CF - District 5 Minor Building Renovations Traffic Control Equipment
P&CF - District 5 Minor Park Renovations Turnout Cleaning
P&CF - District 5 Preliminary Studies Underground Fuel Tank Renovation/Replacement
P&CF - District 5 San José Conservation Corps
P&CF - District 5 Strategic Capital Replacement and Maintenance Needs Strategic Support
P&CF - District 6 Minor Building Renovations Communications - Communications Equipment Replacement & Upgrade 
P&CF - District 6 Minor Park Renovations Communications - Public Art 
P&CF - District 6 Preliminary Studies Municipal Improvements - Arena Repairs 
P&CF - District 6 San José Conservation Corps Municipal Improvements - Closed Landfill Compliance
P&CF - District 6 Strategic Capital Replacement and Maintenance Needs Municipal Improvements - Fuel Tanks Monitoring 
P&CF - District 7 Minor Building Renovations Municipal Improvements - Unanticipated/Emergency Maintenance 
P&CF - District 7 Minor Park Renovations Service Yards - Infrastructure Management System
P&CF - District 7 Preliminary Studies Service Yards - Public Works Capital Management Costs
P&CF - District 7 San José Conservation Corps Service Yards - Roof Replacement, Painting and Supplemental Needs
P&CF - District 7 Strategic Capital Replacement and Maintenance Needs Service Yards - Service Yards Equipment
P&CF - District 8 Enhanced Maintenance Service Yards - Service Yards Management
P&CF - District 8 Minor Building Renovations Service Yards - Underground Fuel Tank Renovation/Replacement
P&CF - District 8 Minor Park Renovations
P&CF - District 8 Preliminary Studies Transportation and Aviation
P&CF - District 8 San José Conservation Corps Airport - Advanced Planning
P&CF - District 8 Strategic Capital Replacement and Maintenance Needs Airport - Airfield Improvements
P&CF - District 9 Minor Building Renovations Airport - Airport Technology Services
P&CF - District 9 Minor Park Renovations Airport - Fuel Storage Tank Repairs
P&CF - District 9 Preliminary Studies Airport - Land Improvements
P&CF - District 9 San José Conservation Corps Airport - Noise Attenuation Testing - Category III
P&CF - District 9 Strategic Capital Replacement and Maintenance Needs Airport - Noise Attenuation Treatment - Category IB
P&CF - District 10 Minor Building Renovations Airport - Noise Attenuation Treatment - Category II/III
P&CF - District 10 Minor Park Renovations Airport - Public Art
P&CF - District 10 Preliminary Studies Airport - Signage Design and Production
P&CF - District 10 San José Conservation Corps Airport - Tenant Plan Review
P&CF - District 10 Strategic Capital Replacement and Maintenance Needs Parking - Facility Improvements and Maintenance
P&CF - Lake Cunningham San José Conservation Corps Parking - Minor Parking Facility Repairs
P&CF - Lake Cunningham Capital Renovation/Maintenance Parking - Public Art
P&CF - Bond Projects Program Management Parking - Public Works Capital Management Costs
P&CF - Bond Projects Program Management CFAS Parking - Security Improvements

Traffic - BART Project Management
Public Safety Traffic - Bicycle & Pedestrian Facilities
Capital Project Management Traffic - Bike/Pedestrian Program Management
City-Building Energy Projects Program Traffic - Bridge Maintenance and Repair
Computer Replacement Program Traffic - CIP Delivery Management
Emergency Response Maps Traffic - Capitol Light Rail Transit to Eastridge
Facilities Improvements Traffic - Congestion Management Policy Conformance
FF & E and Facility Imporovements Traffic - City-Wide Emergency Repair
Fire Apparatus Replacement Traffic - Curb Accessibility Program
Fire Data System Traffic - Fiber Optics Permit Engineering
Fire Training Center Repair Traffic - Grant Management
Handheld Radios Traffic - Infrastructure Management System
Heavy Rescue Airbags Traffic - Inter-Agency Encroachment Permit
Hose Replacement Traffic - ITS:  Transporatation Incident Management Center



Figure 5-9

Annual Programs by City Service Area

Transportation and Aviation (continued)
Traffic - ITS: Operations and Management
Traffic - ITS: Project Development
Traffic - Land Management
Traffic - Local Transportation Policy & Planning
Traffic - Miscellaneous Rail Transit Projects
Traffic - Miscellaneous Regional Highway Projects
Traffic - Miscellaneous Street Improvements
Traffic - North San José Administration
Traffic - North San José - Regional Improvements
Traffic - PBCE Support
Traffic - Project Development Engineering
Traffic - Public Art
Traffic - Public Works Capital Management Costs
Traffic - Public Works Transportation Support
Traffic - Railroad Grade Crossings
Traffic - Regional Policy & Legislation
Traffic - Route 101:  Interstate 280 to Yerba Buena
Traffic - Route 280/880/Stevens Creek Upgrade
Traffic - Street Maintenance
Traffic - Traffic Congestion Studies
Traffic - Traffic Forecasting and Analysis
Traffic - Traffic Safety Improvements
Traffic - Traffic Signals
Traffic - Traffic Signals - Flow Management
Traffic - Traffic Signals Rehabilitation
Traffic - Weed Abatement
Traffic - Traffic Safety Data Collection
Traffic - Transportation Demand Management & Taxi Program
Traffic - Underground Utilities - City Conversions



SECTION VI 
STRONG NEIGHBORHOODS 

 
PROJECT SUCCESSES 
 
Strong Neighborhoods is a partnership of the City, Redevelopment Agency, and the community 
to build clean, safe, and attractive neighborhoods, with strong independent and capable 
neighborhood organizations.  Over the past several years, this partnership has resulted in a 
physical and social transformation throughout the 19 Strong Neighborhoods areas.  Community 
members and City and Agency staff proudly celebrate the opening of new parks and community 
centers and the completion of extensive traffic calming and infrastructure improvements.  As 
shown in Figure 6-1, 148 Strong Neighborhoods capital projects have been completed to date.  
Several of the priority projects recently completed or underway are presented below.  Details on 
the progress of all 190 neighborhood priorities can be found in the accompanying matrices.  In 
addition, project schedules are shown for funded projects on Figure 6-2. 
 
As many of the Strong Neighborhoods' Top Ten lists are nearing completion, staff has begun 
work to develop new Top Ten lists, or "Renew the Action Agenda".  Thus far, City Council has 
approved amended Top Ten lists for Blackford in December 2006, for Winchester in May 2007, 
for Delmas Park in October 2007 and for Greater Gardner in November 2007.  Eleven 
neighborhoods are currently involved in the Renewing the Action Agenda process, and four 
areas will begin later this year.  This process has allowed Strong Neighborhoods areas to update 
their Neighborhood Improvement Plans as well as reinvigorate their neighborhood organizations 
through extensive outreach and dynamic community workshops.   
 
 
Spencer/Brown Street Reconstruction – Greater Gardner Strong Neighborhood 
 
The Repair/Reconstruct Deteriorated Streets, 
Sidewalks and Related Systems improvement 
project was identified as the number one 
priority of the Greater Gardner Neighborhood 
Improvement Plan in 2002.  Spencer/Brown 
project was the 6th project in the Greater 
Gardner Strong Neighborhoods Initiative 
Project Area. The project reconstructed 
Spencer Avenue and Brown Street between 
West Virginia Street and Minor Avenue. The 
scope of work included new pavement, curb, 
gutter, sidewalk, driveways, and street 
trees.  This project also improved the storm 
drainage system and replaced deteriorated 
sanitary sewer underground facilities. 
 
The project was partially funded by the Community Development Block Grant (CDBG) program 
along with funding from the San José Redevelopment Agency and Public Works Sanitary Sewer 



Capitol funds.  The project has improved the substandard appearance of the streets and 
sidewalks, eliminated physical deterioration that causes blight, enhanced pedestrian, vehicular 
safety, community pride, and improved local area drainage.  The improvement has increased 
the quality of life for the community.  In addition to the physical improvements, the project has 
created a stronger connection between residents and City departments that are more responsive 
to community priorities.  The street and sidewalk reconstruction was an increase in pedestrian 
usage and stimulation of privately financed home improvements, which increase property values 
in the surrounding neighborhoods. 
 
Café Pomegranate Façade Improvement – University Strong Neighborhood 
 
Façade Improvements were identified as the number seven priority for the University Strong 
Neighborhood.  Café Pomegranate is a well known café and restaurant frequented by San José 
State University students, faculty and surrounding community members as well as people who 
work downtown. Located at 5th and San Fernando Streets, it is recognized for its bohemian, 
friendly atmosphere, healthy, fresh food, and complimentary programming that tie the 
neighborhood, University, and downtown employees with each other.  The café has been so 
popular that on hot summer months the capacity filled restaurant was becoming stuffy and 
stifling.  The owner was considering installing air conditioning but was hoping for an alternative 
method of cooling the café that could be more cost effective and “greener” on the planet. 
Neighborhood leaders and staff approached the café owner about completing a facade grant and 
installing windows so that natural air could ventilate throughout the café.  The $35,000 project 
involved new paint, new windows, a new awning, and new door for the café and was funded 
through the University Strong Neighborhood line item for façade improvements and funds 
contributed by the property owner. The project has improved the appearance of the San Fernando 
Street Streetscape and enhanced community pride, while providing an alternative and creative 
method of meeting the needs of a business owner while achieving a smaller impact on the 
environment. 

 

After Before 



Plata Arroyo Park Improvements – Gateway East Strong Neighborhood 
 
The number five priority for the Gateway East NAC is to improve Park and Recreation facilities 
in their neighborhood. In January 2005, a 9,000 square foot skatepark was constructed.  A 
second series of community meetings were held in June 2005, to discuss additional 
improvements needed within the park.  The results of those community meetings determined the 
need for a second phase of improvements.  In January 2008, the Plata Arroyo Skatepark 
Improvement Project was completed which included installation of approximately 400 feet of 
tubular fencing, tan bark removal, irrigation removal and tree relocation, site furnishings, 
including park benches, bike rack, and security camera poles as well as new concrete installation 
to expand the existing skatepark in the tan bark area.  
 
Edenvale Community Center – Edenvale/Great Oaks 
 
The illustration depicts the Edenvale Community Center located on the Caroline Davis Middle 
School campus on the corner of Edenview Dr and Branham Lane East. The Community Center is 
the number three priority for the neighborhood.  The 20,204 square foot facility contains a 
reception area, a gymnasium, a raised platform space off the gym which doubles as a 
dance/fitness room, two early childhood recreation rooms with a shared courtyard, classroom and 
computer rooms, a warming kitchen, and a staff office area.  The tilted glass facade on the North 
side of the Building allows for viewing from a street level plaza down into the gym.  The main 
entrance to the community center faces Branham Lane and is directly accessible by a new 
parking area.  Pending budget approval, groundbreaking is scheduled for September 2008.  The 
CEQA review of the Initial Study Draft Document by the City Planning Department is near 
completion. The CEQA determination for this project is a Mitigated Negative Declaration.  The 
Final Initial Study was circulated for public review the week of March 17th for 20 days.  On 
February 27, 2008 the artist for the project hosted a small group discussion with the Public Art 
Core Team of residents.  The team brought objects depicting their cultural heritage, history, 
and/or personality to fold into the large public art design.  A community wide meeting will be 
held later in the year to present the resulting art work(s) to the neighborhood.   



Figure 6-1
Completed Strong Neighborhoods Initiative Projects 

since the beginning of the Decade of Investment 
by SNI Area

Blackford
1 SNI BLK01: Improve Lighting
2 SNI BLK02b:Property Acquisition for 3707 Williams Road
3 SNI BLK02a: Starbird Youth Center
4 SNI BLK02c:  West San Jose Community Center
5 SNI BLK04: William and Boynton Improvements
6 SNI BLK05: Street Tree Planting & Removal Phase 1
7 SNI BLK 06a: Enhanced Crosswalk - Boynton Av & Rhoda Dr
8 SNI BLK 06b: Enhanced Crosswalk - Oakmont Pl & Wiiliams Rd
9 SNI BLK08: Improve Appearance of Colonial Gardens Apartment

10 SNI BLK09: Blackford Storm Drain Improvements
11 SNI BLK10: Improvement Plan for Underwood Apartments Phase 1

Burbank
12 SNI BRBK01a: Buena Vista Park Development
13 SNI BRBK02a: Auzerais Av Improvements
14 SNI BRBK02b: Scott St Improvements
15 SNI BRBK03: Freeway Park Over I-280 (Feasibility Study)
16 SNI BRBK05: Program Services Inventory & Facilities Need Assessment
17 SNI BRBK07: Richmond/Menker Apartment Improvements Phase 1
18 SNI BRBK08: West San Carlos/Bascom Ave Economic Dev't Strategy Phase 1

Delmas
19 SNI DP01: Residential Permit Parking
20 SNI DP02: Neighborhood Traffic Study
21 SNI DP03: Mixed-Use Community Development & Preservation
22 SNI DP04: West San Carlos Streetscape Enhancements
23 SNI DP07: Streets & Sidewalk Improvements

East Valley
24 SNI EV03: Development of Affordable Housing
25 SNI EV04: Noise Study
26 SNI EV05: Sidewalk Installation and Repair
27 SNI EV05b: FY 04-05 Sidewalk Installation and Repair
28 SNI EV06: Capitol Park Neighborhood Center
29 SNI EV10: Parking Prohibition for Street Sweeping

Edenvale/Great Oaks
30 SNI E/GO01: Great Oaks Neighborhood Community Facility
31 SNI E/GO02:  Replace Existing Non-Code Compliant Portable
32 SNI E/GO03a: Edenvale/Great Oaks Community Center (Programming)
33 SNI E/GO04: Discovery Community Garden
34 SNI E/GO05: Edenvale/Great Oaks Skatepark
35 SNI E/GO07: Traffic Calming Improvements
36 SNI E/GO08: Curb Ramp Improvements for SNI (CDBG)
37 SNI E/GO09: Residential Speeding & Traffic Mitigation
38 SNI E/GO10: Improve Street Lighting

(Projects completed since the last report are shown in bold text)



Figure 6-1
Completed Strong Neighborhoods Initiative Projects 

since the beginning of the Decade of Investment 
by SNI Area

Five Wounds/Brookwood Terrace
39 SNI FWBT01: William and 24th Redevelopment
40 SNI FWBT02: McLaughlin Avenue Improvements
41 SNI FWBT05: Selma Olinder Park
42 SNI FWBT06: William Street Improvements
43 SNI FWBT08: Housing Rehabilitation Program (Phase 1)

Gateway East
44 SNI GE02: Sanitary Sewer Improvements
45 SNI GE03: Curb & Gutter Imrprovements
46 SNI GE04: Housing Improvement
47 SNI GE05a: Plata Arroyo Park Skate Facility
48 SNI GE05b: Zolezzi Park Improvements
49 SNI GE05c: Plata Arroyo Park Improvements
50 SNI GE05e: Plata Arroyo Park Restroom
51 SNI GE05f: Plata Arroyo Park Improvements Part 3
52 SNI GE07a: Traffic Signal Installation at King Rd & Wilshire Bl
53 SNI GE08: Traffic Calming Study
54 SNI GE10a: Enhance Public Lighting Levels

Greater Gardner
55 SNI GG01a: Gardner Area Street Reconstruction (Delmas Avenue)
56 SNI GG01b: Gardner Area Street Reconstruction - Minor Av
57 SNI GG01c: Gardner Area Street Reconstruction - Spencer Av
58 SNI GG01d: Gardner Area Street Reconstruction - W. Virginia St.
59 SNI GG01e: Gardner Area Street Reconstruction - Prevost St.
60 SNI GG01f: Gardner Area Street Reconstruction Spencer Av & Brown St.
61 SNI GG02: Pedestrian Access to Gardner Academy
62 SNI GG03: Fuller Ave Linear Park
63 SNI GG06: W. Virginia St. Streetscape
64 SNI GG07: Delmas Avenue Streetscape
65 SNI GG09: Bird Ave Streetscape & Traffic Calming

Hoffman/Via Monte 
66 SNI H/VM01: Hoffman/Via Monte SNI Neighborhood Center 
67 SNI H/VM04a: Alleyway Enhancement (Pioneer H.S. Fence)
68 SNI H/VM04b: Alleyway Enhancement (slurry/asphalt)
69 SNI H/VM06a: Residential Landscape Improvement (Phase 1)
70 SNI H/VM09: Improved Access to Pioneer High School

K.O.N.A.
71 SNI KO01: Rehabilitate Housing Phase 1
72 SNI KO03: Coordinate w/Boys & Girls Club to Improve Building & Outdoor Facilities
73 SNI KO04: Traffic Calming Improvements Phase 1
74 SNI KO07a: Welch Park Improvements
75 SNI KO09: ADA Pedestrian Ramps



Figure 6-1
Completed Strong Neighborhoods Initiative Projects 

since the beginning of the Decade of Investment 
by SNI Area

Market/Almaden
76 SNI MA02:  New Development Coordination
77 SNI MA04: Establish Market/Almaden as Conservation Area
78 SNI MA06: Design and Implement Pedestrian and Bike Safety Improvements
79 SNI MA07a: Traffic Signal Installation at Balbach & Market

Mayfair
80 SNI MAY04a:  Perform Streetlight Study & Improve Neighborhood Lighting
81 SNI MAY04b:  Improve Neighborhood Street Lighting - Phase 2
82 SNI MAY07a: Traffic Calming Studies
83 SNI MAY07b: Mayfair ADA Accessibility Ramps

Spartan Keyes
84 SNI SK01b: Martha St Bridge (Feasibility)
85 SNI SK02a: Traffic Signal Installation at Martha St & Seventh St
86 SNI SK02b: Installation of Road Humps on 8th & 9th Streets
87 SNI SK02c: Bulb Outs - 10th St. & Martha St.
88 SNI SK02d: Bulb Outs - 11th St. & Martha St.
89 SNI SK02e: Additional Traffic Calming Improvements
90 SNI SK03 Improve Keyes St. Streetscape
91 SNI SK03b: Sidewalk Replacement on Keyes St
92 SNI SK04a: Facade Improvement @310 Keyes St.
93 SNI SK04c: Façade Improvement @1098 S. 3rd & 135-145 Keyes St.
94 SNI SK07: Noise Study
95 SNI SK08: Improve Access to Elementary Schools

Thirteenth Street
96 SNI 13S01a: Couplet Conversion Design - 3rd &4th from Julian to Jackson
97 SNI 13S01b: Railroad Crossing Construction for 3rd & 4th Couplet Conversion
98 SNI 13S01c: Couplet Conversion - 3rd/4th from Julian to Jackson
99 SNI 13S01d: Couplet Conversion Design - Julian St. & St. James St.

100 SNI 13S01f: Hensley Historic District Pedestrian Street Lighting Phase II
101 SNI 13S02a: Façade Improvement @601 N. 13th St.
102 SNI 13S02b: Façade Improvement @602 N. 13th St.
103 SNI 13S02c: Façade Improvement @604 N. 13th St.
104 SNI 13S02f: Façade Improvement @852 N. 13th St.
105 SNI 13S02g: Facade Improvement @862 N. 13th St.
106 SNI 13S03: 13th St Sidewalk and Street Lighting Improvements
107 SNI 13S08: Backesto Park Irrigation Renovation
108 SNI 13S08b: Backesto Park Perimeter Lighting

Tully/Senter
109 SNI TS01a: Define Scope and Complete Conceptual Design for the School Community Hub Phase 1
110 SNI TS02b: McLaughlin Av Improvements
111 SNI TS02a: McLaughlin Ave Tree Planting
112 SNI TS03: Mini Park at  Nisich Drive (acquisition)
113 SNI TS04: Tully/Senter Traffic Calming
114 SNI TS08: Maintain Neighborhood Street Trees
115 SNI TS09: Soundwall and Decorative Fence
116 SNI TS10: Lucretia Avenue Improvements



Figure 6-1
Completed Strong Neighborhoods Initiative Projects 

since the beginning of the Decade of Investment 
by SNI Area

Union/Curtner
117 SNI Union/Curtner01: Façade Improvement

University
118 SNI UN01: O'Donnell's Gardens Park
119 SNI UN02: 5th/6th Street Alley Reconstruction
120 SNI UN05: Pedestrian Corridor Enhancement (E Reed from 6th to 7th)
121 SNI UN06: Residential Parking Permits
122 SNI UN07a: Rehab of Commercial Building @10th/11th (Phase 1)
123 SNI UN08: Historic Streetlights

Washington
124 SNI WA01:  Parque de San Mateo Sheedy
125 SNI WA02: Alma Senior & Teen Center (Acquisition)
126 SNI WA03: Alma Storm Drain Improvements
127 SNI WA04a: Traffic Signal Installation at Oak/Almaden & Oak/Vine
128 SNI WA05: Washington School Improvements
129 SNI WA06a: Rehab of Commercial Property @Oak & 1st (Phase 1)
130 SNI WA08a:  Alley Reconstruction C1 & C2
131 SNI WA08b: Alleyway Closure C3 & C4 
132 SNI WA09: Goodyear-Mastic Traffic and Pedestrian Enhancements
133 SNI WA10a: Harliss Av Streetlights
134 SNI WA10ba: Improve Street Lighting

West Evergreen
135 SNI WE01a: Meadowfair Park Improvements
136 SNI WE03a: New Park at 1588 Aborn Rd (West Evergreen Park)
137 SNI WE04a: Enhanced Crosswalk - Aborn Rd & Irwindale Dr
138 SNI WE05a:  Barberry Lane Sidewalk Installation
139 SNI WE06:  Improve and Beautify Lower Silver Creek
140 SNI WE08: ADA Pedestrian Ramps
141 SNI WE10: KLOK Property Improvements - King Rd 200ft South of Barberry

Winchester
142 SNI WIN01a: Winchester Blvd. Median Landscape (Moorpark/Impala)
143 SNI WIN01c: Facade Improvement 3123 Williamsburg
144 SNI WIN01d: Street Tree Planting
145 SNI WIN01e: Winchester ADA Accessibility Ramps
146 SNI WIN02: Eden Avenue Traffic Calming
147 SNI WIN07: Residential Speeding and Traffic Mitigation Study
148 SNI WIN 08: Winchester Public Telephone Nuisance
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  BLACKFORD STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
            
               
            
  

          NEW TOP TEN PRIORITIES 
 

1. Conduct Street and Sidewalk Improvements 
2. Create and Implement a Phased Street Tree Planting Plan and Replacement Program 
3. Create Community Identity/Entry Improvements 
4. Improve Community Recreational Facilities 
5. Implement Crime and Public Safety Programs and Improvements 
6. Conduct Traffic Calming Studies and Implement Traffic Calming Improvements 
7. Implement Neighborhood Beautification Improvements 
8. Increase Code Enforcement 
9. Increase Community Outreach 
10. Finalize Rehabilitation Projects at the Colonial Gardens and Underwood Apartments 
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BLACKFORD STRONG NEIGHBORHOOD
New Top Ten 

PRIORITY STATUS NEXT STEPS

BLK201: Conduct Street and 
Sidewalk Improvements 

Neighborhood created list of needed ADA ramps, funding is secured for 29 
ramps in the Blackford area.  Construction is slated to begin Fall 2008.

NAC members are completing sidewalk, lights and tree 
survey of BLK area in the next few months.

BLK202: Create and 
Implement a Phased Street 
Tree Planting Plan and 
Replacement Program

 NAC members are currently surveying BLK area to create a tree plan for the 
area.

see BLK201

BLK203: Create Community 
Entry Improvements 

New Neighborhood Priority. At an upcoming meeting, NAC will be creating an action 
plan which specifies what projects will be prioritized to 
begin work on creating community entry.

BLK204: Imporve 
Community Recreational 
Facilities 

Starbird Park is undergoing a scheduled turf renovation project starting early 
March 2008 through May 2008, with sports field available for public use by 
June 2008.   During this time, the field will be fenced off to allow for 
maintenance activities and rest.  

A future capital project will renovate the sports field 
irrigation system in 2009 including; infield areas, backstops, 
amenities, renovation of existing turf areas, and irrigation 
systems to improve efficiency and functionality.  Schedule 
for renovation is currently pending.  

BLK205: Implement Crime 
and Public Safety Programs 
and Improvements

NAC has scheduled and is conducting a neighborhood survey for lights. see BLK201

BLK206: Conduct Traffic 
Calming Studies and 
Implement Traffic Calming 
Improvements

DOT has communicated with NAC Traffic Calming Committee the cost 
estimates for three traffic calming items; median island modification on 
Moorpark at Boynton to provide a left turn pocket and extend the two-way left 
turn lane further east, textured crosswalks on Topaz/Rhoda, and school radar 
speed display signs on Blackford and on Boynton.  

Identify funding for traffic calming improvements in the 
Blackford Neighborhood.

BLK207: Implement 
Neighborhood Beautification 
Improvements

Two garbage cans have been installed; one at the corner of Keltner and 
Williams and the other at Boynton and Williams.

BLK208: Increase Code 
Enforcement

Blight Busters training was held on November 14, 2007. On-going.  Code continues to work with volunteers in 
implementing the Blight Busters program in the Blackford 
Neighborhood.

BLK209: Increase 
Community Outreach

The NAC sub-committee held their Safety Fair on December 8 th and had 
approximately 200 residents in attendance.  They also had a very successful 
Family Giving Tree event on December 22 nd in collaboration with many 
neighborhood partners.

NAC committee will continue to plan events as part of 
outreach strategy.

BLK210: Finalize 
Rehabilitation Projects at 
Colonial Gardens and 
Underwood Apartments

The Housing Department proposed the following short-term strategies to 
address the lack of parking availability: Work with property owners, property 
managers and/or homeowners to implement a garage-parking program that 
would require tenants to use the garage spaces for parking instead of for 
storage, work with property owners and property managers to remove 
dumpsters from public right-of-way as quickly as possible after trash collection
to allow for usage of on-street parking, look at specific site redesign and 
development for rear areas of properties to provide some additional parking 
stalls while also bringing dumpster enclosures into compliance with current 
requirements. 

Short-term strategies will be implemented and evaluated 
within the next year.  Pending the outcome of this 
evaluation, Housing and Planning staff will assess parking 
in the front setback of the buildings.



  BLACKFORD STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
            
               
            
  

          TOP TEN PRIORITIES 
 

1. Improve Lighting 
2. Access for Youth and Teens to Recreation 
3. Maple Leaf Shopping Center Improvements 
4. Williams/Boynton Improvements 
5. Street Tree Planting 
6. Traffic Calming 
7. Joint Use Agreements 
8. Improve Appearance of Colonial Gardens Apartments 
9. Resolve Storm Drain Issues 
10. Improvement Plan for Underwood Apartments 
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10 



BLACKFORD STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

BLK01: Improve Lighting Project is complete. None

BLK02a: Starbird Youth 
Center Development

Project is complete. None

BLK02b: Prpoerty 
Acquisition for 3707 
Williams Rd.

Project is complete. None

BLK02c: West San Jose 
Community Center 

Project is complete. None

BLK03: Maple Leaf 
Shopping Center 
Improvements

Project is complete. None

BLK04: Williams/Boynton 
Improvements

Project is complete. None

BLK05: Street Tree Planting 
& Removal Phases 1 & 2

Phase I is complete. Trees under power lines have been identified for removal 
and replacement.

DOT will develop a work schedule.

BLK06a: Enhanced 
Crosswalk- Boynton Avenue 
& Rhoda Drive

Project is complete. None

BLK06b: Enhanced 
Crosswalk- Oakland Place & 
Williams Road

Project is complete. None

BLK07: Joint use Agreement 
with San Jose Water 
Company, Campbell Union 
School District & Faith 
Organization

Project is complete. None

BLK08: Improve Appearance 
of Colonial Gardens 
Apartments

Project is complete. None

BLK09: Blackford Storm 
Drain Improvements

Phase I is complete.  The next step is to secure funding for storm drain 
improvements.  The community prioritized this item as their 
#1 item on the new "Top Ten".

BLK10: Improvements Plan 
for Underwoos Apartments

Seventeen buildings have been completed, six are in progress and 15 need 
matching funds.

Staff will continue working with property owners to 
complete rehabilitation.



  BURBANK/ DEL MONTE STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
            
               
            
  

          TOP TEN PRIORITIES 
 

1. Buena Vista Park/Tot Lot Development 
2. Scott Street/Auzerais Avenue Improvements 
3. Freeway Park 
4. Shared Use of Recreational Facility/Community Center 
5. Program/Services Inventory and Facility Needs Assessment 
6. Annual Bulk Waste Pick Up Program 
7. Strengthen Code Enforcement and Housing Programs 
8. West San Carlos/Bascom Avenue Economic Development 
9. Specialty Trolley Services 
10. Neighborhood Park along Los Gatos Creek 
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BURBANK/ DEL MONTE STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

BRBK01a: Buena Vista Park 
Development

Project is complete. None

BRBK01b: Scott Street 
Neighborhood Park 

Property owner has informed PRNS that he is no longer interested in selling 
the property to the City.  NAC Parks Committee met with PRNS Capital 
Projects staff on February 26, 2008 to discuss potential site options for parks 
in the BDM area.  Sites include City-owned Del Monte location, Sobrato Race 
Street Project, property adjacent to Burbank Park and potential Tillman Park 
site.  

NAC will make recommendations to City satff about Park 
sites to pursue in the Burbank Del Monte Neighborhood. 

BRBK02: Scott St/Auzerais 
Ave Improvements

Project is complete. None

BRBK03: Freeway Park over 
Interstate 280

The preliminary feasibility study was completed in December 2005. The NAC is planning on adding the Phase II - Engineering 
Study for the I-280 Freeway Park as part of the Renewing 
Action Agenda process. Staff is analyzing best option of 
how to work with the community to address open space 
needs both with the freeway park concept and identifying 
alternative park sites.

BRBK04 Shared Use of 
Recreational 
Facility/Community Center 
with San Jose City College

Design of the facility is complete and the final construction documents are 
complete. The City Council approved the name “Bascom Library and 
Community Center” for the joint facility at the December 18, 2007 council 
meeting.

Project goes to bid in April and contruction on the facility 
begins in Summer 2008.

BRBK05: Program/Services 
Inventory and Facility Needs 
Assessment

Project is complete. None

BRBK06: Annual Bulky 
Waste Pick-up Program

Project is complete. None

BRBK07: Richmond/Menker 
Apartment Improvements 
Phase 1

The Richmond/Menker property owners and tenant group have met and are 
working with Anti-Graffiti to address graffiti issues.

Staff is working with property owners to determine design 
of next project to be completed by Summer 2008 in common
area of Richmond Menker apartments.

BRBK08: West San 
Carlos/Bascom Ave 
Economic Development 
Strategy Phase 1

Project is complete. None

BRBK09: Specialty Trolley 
Service along San Carlos and 
Bascom

Feasibility of the trolley was assessed in the Economic Strategy Plan.  The plan
concluded that there is no market for this service.

None

BRBK10: Neighborhood 
Park along Los Gatos Creek 
at Auzerais Avenue

The property (2.2 acres) has been transferred to the City, but funding is still 
required for park development.

PRNS is working with developer to develop the Master Plan 
and obtain CEQA.



  DELMAS PARK STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
            
               
            
  

          NEW TOP TEN PRIORITIES 
 

1. Improve Park Avenue 
2. Implement Housing Improvements 
3. Maintain and Improve Los Gatos Creek Area 
4. Conduct Traffic Calming Studies and Install Traffic Calming Measures 
5. Improve Gifford Avenue Streetscape 
6. Increase the Number of Dumpster Days in the Neighborhood 
7. Enhanced Gifford Avenue Pedestrian Crossing 
8. Improve and Expand Community Outreach  
9. Install Street and Sidewalk Improvements 
10. Enhance Events Managements Communication 
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DELMAS PARK STRONG NEIGHBORHOOD
New Top Ten

PRIORITY STATUS NEXT STEPS

DP201: Improve Park 
Avenue

SNI staff and subcommittee took a tour on Park Avenue on January 25, 2008 
to explore potential projects for improvements. Met with Code inspector on 
January 29, 2008 to discuss some code enforcement on blighted residential 
properties.  Met with DPW to review the Delmas Park Underground utilities 
on February 5, 2008.  Code Enforcement is currently working with the 
subcommittee to resolve blighted issues in the neighborhood (on-going).

Will revisit the project in 2009 when DPW begins the 
design process for Delmas Park Underground utilities 
(Recommended by Delmas Park NAC). 

DP202: Implement Housing 
Painting/Rehabilitation 
Projects

Subcommittee had a tour on January 19, 2008 and proposed a list to be 
considered for Housing Painting/Rehabilitation. 

SNI and Housing Department staff will work with the 
subcommittee to host a community meeting for the housing 
rehab project by late April 2008. SNI and Housing staffs are 
simultaneously preparing the Project Service Memorandum 
to transfer the funding from the Redevelopment Agency to 
Housing for an April appropriation.

DP203: Maintain and 
Improve Los Gatos Creek 
Area

SNI staff met with the Santa Clara County Creeks Coalition to discuss 
potential partnership in creek clean up. The Santa Clara County Creeks 
Coalition met with the Delmas Park NAC on February 11, 2008 to provide 
organization resources for the Los Gatos Creek clean-up.

Subcommittee will work with City Year in late March 2008 
to plan for the clean up event.  Subcommittee will also apply
for a CAP grant in April 2008 for this project.

DP204: Conduct Traffic 
Calming Studies and Install 
Traffic Calming Measures

Delmas Park NAC met with DOT traffic calming liaison on November 19, 
2007 to discuss potential next steps for evaluating neighborhood traffic 
calming ideas.

DOT staff will perform feasibility analysis on the traffic 
calming proposal by late March 2008 and report to the 
Delmas Park NAC in April 2008.

DP205: Improve Gifford 
Avenue Streetscape

Our City Forest will be at the Delmas Park NAC meeting to 
present their program to the neighborhood group. 

DP206: Increase the Number 
of Dumpster Days in the 
Neighborhood

Council District has reserved a dumpster day in October for Delmas Park. Subcommittee will apply for the CAP grant in April 2008 
for this project.

DP07: Enhance Gifford 
Avenue Pedestrian Crossing

Council Office staff will contact representative from 
Caltrans by end of March 2008 to determine next steps.

DP208:Improve and Expand 
Community Outreach

SNI Staff will set up series of meetings with neighborhood 
leaders to discuss strategy by the end of March 2008.

DP209: Install Street and 
Sidewalk Improvements

Met with DPW to review the Delmas Park Underground utilities on February 
5, 2008.

SNI Staff will set up series of meetings with neighborhood 
leaders to discuss strategy by the end of March 2008.

DP210: Enhance Events 
Management Communication

SNI Staff will set up series of meetings with neighborhood 
leaders to discuss strategy by the end of March 2008.



  DELMAS PARK STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
            
               
            
  

          TOP TEN PRIORITIES 
 

1. Residential Parking Improvements 
2. Residential Traffic Calming 
3. Mixed-Use Community Development and Preservation 
4. West San Carlos Streetscape Enhancements 
5. Improve Gifford Avenue Streetscape 
6. Improve Auzerais Avenue Streetscape 
7. Street and Sidewalk Improvements 
8. Improve Pedestrian Access to Gardner Academy 
9. Noise Mitigation 
10. Neighborhood Open Space 
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DELMAS PARK STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
DP01: Residential Parking 
Improvements

Project is complete - Established a permit parking program None

DP02: Residential Speeding 
& Traffic Mitigation

Delmas Park NAC met with DOT traffic calming liaison on 11/19/07 to 
discuss potential next steps for evaluating neighborhood traffic calming ideas.

DOT staff will perform feasibility analysis on the traffic 
calming proposal by March 2008.

DP03: Mixed-Use 
Community Development and
Preservation

Project is complete. None

DP04: West San Carlos 
Streetscape Enhancements

Streetscape Project is Complete- On Going - Delmas Park NAC and District 3 
staff continue to work with DOT and Caltrans to explore potential features to 
enhance pedestrian safety when crossing West San Carlos (i.e. flashing 
pedestrian beacons at Josefa).

None

DP05: Improve Gifford 
Avenue Streetscapes

Project is complete. None

DP06: Improve Auzerais 
Streetscapes - Sidewalk, curb 
and gutter replacement along 
the southern side of Auzerais 
and along Minor, Willis, 
Josepha and Illinois (South of 
Auzerais)

Project is complete. None

DP07: Street and Sidewalk 
Improvements

Project is complete. None

DP08: Pedestrian Access to 
Gardner Academy

Project is complete - Installation of vinyl clad chain link railing and anchorage,
along the edge of the easterly sidewalk area on I-280 at the I-280/Bird Avenue 
overcrossing by KB homes is complete.

None

DP09: Noise Mitigation The Delmas Park area continues to be outside the airport noise contour area.  
Continue to provide reference material as needed on how to insulate homes to 
mitigate airport related noise.

None

DP10: Neighborhood Open 
Space

Staff has mapped existing and planned open space in or near the Delmas Park 
Strong Neighborhood area including the Los Gatos Creek trail.  The General 
Plan designations have changes to show open space areas.  The dog park 
project is completed.

Invite PRNS staff to future NAC meetings to present 
information on open space opportunities when funding 
becomes available.



  EAST VALLEY/680 STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
            
               
            
  

          TOP TEN PRIORITIES 
 

1. Tropicana Shopping Center Revitalization 
2. Traffic Calming 
3. Development of Affordable Housing 
4. Noise Mitigation 
5. Sidewalk Installation and Repair 
6. Community Facilities 
7. Community Policing Initiatives 
8. Improve and Expand Homework Centers 
9. Abandoned/Inoperable Vehicles 
10. Street Sweeping 
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EAST VALLEY/680 STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

EV01: Tropicana Shopping 
Center Revitalization 

TROPICANA PARKING LOT 
Staff is working with Tom Bui who owns approximately 1/3 of the parking lot 
on the reconstruction of his portion of the lot.  

AGENCY PROPERTY (STORY/KING)  
Construction Documents were submitted to the Building Division of Planning 
Building & Code Enforcement on December 20, 2007 and are under review.   
The developers believe it will take approximately three to six months to obtain 
a Building Permit.  

When the developer’s lender required a Phase II environmental assessment in 
addition to the one prepared for the Agency the firm did deep soil testing and 
found liquid fuel deposits at the corner.  The firm will be doing more testing to 
determine the extent of the liquid plume.  This could delay the project several 
months.

TROPICANA PARKING LOT 
Staff is working with Tom Bui who owns approximately 1/3 
of the parking lot on the reconstruction of his portion of the 
lot.  Mr. Bui has contacted the other three property owners 
(Kim/Murano, Nguy, and Lee) who use his lot to share in 
the owner contribution (approximately 10% of the project 
cost of $900,000) of the parking lot rehabilitation.  

Staff has completed the OPA and will try to obtain 
signatures in April.  The objective is to bring the OPA to the 
Board for approval by the end of April 2008.

AGENCY PROPERTY (STORY/KING)  
The project will be bid and construction should begin by the 
end of 2008 even if there is a need to mitigate the 
contaminated soil.  A letter of intent has been signed by a 
bank and a restaurant to fill the retail spaces.

EV02: Residential Speeding 
and Traffic Mitigation - East 
Valley/680

Traffic calming issues were raised at the February 28, 2008 Cassell 
Neighborhood Association meeting. A traffic accident occurred at Newton 
and Adrian Way destroying a stop sign.  The stop sign was reported and has 
been replaced by DOT maintenance crew.   Community has requested a traffic 
study on Adrian Way.

DOT will conduct traffic studies on Adrian Way and report 
back to the Cassell NA at the end of March 2008.    

EV03: Development of 
Affordable Housing

Since 2001, 98 homes have been completed.  $957,159 of SNI funding has 
leveraged an additional $2,903,312, for a total of $3,860,471 for housing 
rehab in EV/680.  

Thirteen (13) homes are under construction with 6 homes 
approved for funding and 1 pending funding approval.  

EV04: Noise Study DOT submitted list of location requests for sound walls to VTA by the August 
2007 deadline - including locations in East Valley/680 area.  

VTA staff is preparing preliminary analysis on proposed 
locations throughout the County for Board consideration. 

EV05b: FY04-05 Sidewalk 
Installation and Repair

City Council approved $550,000 in CDBG funds to install approximately 93 
ADA ramp locations throughout EV/680 by end June 2008.        

The PSM to provide $55,000 in Agency funds is being 
processed for Council Award on March 25, 2008.  

EV06: Create Additional 
Facilities for Community and 
Enhance Rec. Activities

Alum Rock Youth Center is now open Thursdays and Fridays until 10 pm as 
part of additional $1M BEST funds.  PRNS enrolled 85 Youth in Soccer 
leagues at Capitol Park for Fall 2007 Session. Improvements to Hank Lopez 
Center completed.  

PRNS to develop Spring Rec schedule.  Facility Re-Use 
Strategy process to determine next steps for the old Hillview 
Library. 

EV07: Community Policing 
Initiatives

Year 4 continuation grant application for Weed and Seed was submitted on 
February 20, 2008.    Year 3 funding for East San Jose Weed and Seed is 
available as of January 1, 2008.  Office furniture for Capitol Park has been 
installed including a work area for SJPD.  Lock box is being used at Poco Way
Community Center until evening as well as Capitol Park.  

Renewing the Action Agenda will include SJPD in 
stakeholder meeting develop appropriate work space for PD 
at existing community facilities.   

EV08: Improve and Expand 
Homework Centers

Alum Rock School District is now receiving Proposition 49 funding directly.    On-going.

EV09: Abandoned and/or 
Inoperable Vehicles

DOT reported that 542 vehicles were towed in last quarter. The NAC will continue to collaborate with DOT on this 
issue.  

EV10: Parking Prohibition 
for Street Sweeping

DOT will include Cassell and Arbuckle neighborhoods in the 27.5 curb miles 
of Prohibitive Street Sweeping signs this fiscal year.  DOT conducted two 
“Enhanced Sweeps” each in Park Pleasant and Cassell neighborhoods in 
October 2007.  

Ryan and Lyndale neighborhoods are only remaining 
neighborhoods for inclusion in Street Sweeping signage 
program.   



  EDENVALE/GREAT OAKS STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
            
               
            
  

          TOP TEN PRIORITIES 
 

1. Great Oaks Neighborhood Community Center 
2. Edenvale Roundtable Community Association Community Center 
3. Edenvale/Great Oaks Community Center 
4. Community Garden 
5. Skatepark 
6. Neighborhood Tree Planting 
7. Traffic Improvements 
8. ADA Curb Ramps 
9. Traffic Calming 
10. Improve Street Lightning 
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EDENVALE/GREAT OAKS STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

E/GO01: Great Oaks 
Neighborhood Community 
Facility

Project is complete. None

E/GO02: Replace Existing 
Non-Code Compliant 
Portable

Project is complete. None

E/GO03: Edenvale/Great 
Oaks Community Center 
(Programming)

The CEQA review of the Initial Study Draft Document by the City Planning 
Department near completion. The CEQA determination is a Mitigated 
Negative Declaration. The site's geology partially consists of serpentine rock
containing naturally occurring asbestos.  Final Study to be circulated for 
public review the week of March 24th for 20 days. The project's artist 
hosted a group discussion with the Public Art Core Team of residents.  The 
team brought objects depicting their cultural heritage, history, and/or 
personality to fold into the large public art design. A community meeting 
will be held later in the year to present the resulting art work(s) to the 
neighborhood.  The PRNS Commission to recommend a name for the 
center at its April 2, 2008 meeting.  Two residents submitted naming forms 
suggesting the "Edenvale Community Center." Proposed Project 
Schedule:Complete Dept. of State Architect review (May 2008), Distribute 
Bid Docs (June 2008), Bid Period (July 2008), Bid Review & Award 
(August 2008), Begin Construction (September 2008), Substantial 
Completion (Summer 2010).   

Staff to support artist with outreach in obtaining further 
objects for the public art component to the community 
center.

Parks and Recreation commission to make 
recommendation on the naming of community center at 
its April 2, 2008 commission meeting

The memo authorizing the City Manager and the Agency's 
Executive Director to execute a use agreement between 
the City and the Oak Grove School District is scheduled to
go before the City Council on April 22, 2008. 

E/GO04: Discovery 
Community Garden

The community garden is complete and in use.  A Letter to Proceed has 
been issued. The contractor expects to receive fencing materials by April 18 
with work taking approximately 10 days.

Installation of iron fence by the end of April 2008.

E/GO05: Edenvale/Great 
Oaks Skate Park

Project is complete. None

E/GO06: Neighborhood Tree 
Planting

Project is complete. None

E/GO07: Traffic 
Improvements

Project is complete. None

E/GO08: ADA Curb Ramps Project is complete. None

E/GO09: Residential 
Speeding and Traffic 
Mitigation

Project is complete. None

E/GO10: Improve Street 
Lighting

Project is complete. None



  FIVE WOUNDS/BROOKWOOD TERRACE STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
            
               
            
  

          TOP TEN PRIORITIES 
 

1. William/24th Redevelopment 
2. McLaughlin Ave. Streetscape Improvements 
3. 33rd & McKee Pedestrian and Traffic Improvements 
4. McKee & 33rd Redevelopment 
5. Selma-Olinder Park 
6. William Street Traffic Calming 
7. Coyote Creek Trail Development 
8. Housing Rehabilitation Programs 
9. East Santa Clara-Alum Rock Parking Strategy 
10. Youth and Teen Activities 
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FIVE WOUNDS STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

FWBT01: William and 24th 
Redevelopment

Project is complete. None

FWBT02: McLaughlin 
Avenue Improvements

Project is complete. None

FWBT03: 33rd & McKee 
Traffic Improvements

Project was discussed at January 2006 NAC meeting and community agreed 
that completion of Anne Darling Drive sidewalk, curb, gutter, and installation 
of street trees along Anne Darling Drive and McKee Road, East of 33rd street 
should be 1st priority. Design reviewed with neighborhood in October 2006. 
PSM has been submitted to transfer funding from SJRA to DPW for project 
completion.

Renovation of shopping center to coincide with sidewalk 
and Anne Darling Drive improvements during Spring 2008. 

FWBT04: McKee and 33rd 
Redevelopment

Site Adjustment Permit has been approved by Planning Department. Owner 
returned funding in favor of utilizing his own contractors.

Renovation of shopping center began in June 2007. Work 
underway and scheduled for completion in Spring 2008.

FWBT05: Selma Olinder 
Park

Possibility of a dog park at the southern end was reviewed by community at 
February 28, 2006 NAC meeting with unanimous support for moving forward. 
The dog park Master Plan was approved in November 2006. Approved master 
plan and revised budget were presented to the community in Spring 2007. 

Construction scheduled to begin in late Spring 2008.

FWBT06: William Street 
Streetscape

Project is complete. None

FWBT07: Coyote Creek Trail 
Development

$540,500 from FY04-05 and FY05-06 to complete master plan and begin 
construction documents for trail has been completed and reviewed by PRNS. 
Final Project Services Memorandum reviewed and approved by DPW and 
subsequently approved by City Council on May 2, 2006. Master planning 
phase kicked off in Fall 2006.

Complete design of master plan and initial environmental 
clearance with presentation to community in Spring 2008.

FWBT08: Housing 
Rehabilitation Programs

100% compliance and participation in STOP program in Jeanne Ave/ 
Forestdale area. SJPD is enforcing STOP program approximately twice a day 
in the neighborhood resulting in a 27% decrease in crime. $250,000 PSM for 
housing rehab project was finalized and approved on March 14th, 2006. RBF 
Urban Design selected as lead for housing rehab coordination.

Complete housing rehab work regarding roof replacement in 
Jeanne Ave/ Forestdale through Summer 2008.

FWBT09: ESC-AR Parking 
Strategy

Parking restrictions for all Neighborhood business districts are being revised 
and will be presented at the September NAC meeting. Parking standard 
revisions were presented to the community at the January 24, 2006 NAC 
meeting with unanimous support for moving forward with the parking 
restriction changes along East Santa Clara Street.

New parking strategies for East Santa Clara Street/ Alum 
Rock Avenue to be discussed as part of BAT station area 
planning effort for the FWBT community.

FWBT10: Youth & Teen 
Activities

CityYear teams have been assigned to San Jose schools, three of which are in 
downtown Strong Neighborhoods areas. 

SNI staff to continue work with local service providers on re
introducing programs at Roosevelt, Olinder and McKinley 
Neighborhood Centers. 
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GATEWAY EAST  STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

GE01: Neighborhood Center NAC meetings are being held at the PAL Stadium TABS Center.  
Neighborhood residents participated in the Mexican Heritage Plaza consultant 
study focus groups.   

On-going

GE02: Sanitary Sewer 
Improvements 

SJRA has transferred full matching funds for Phase III Sanitary Sewer Project 
matching $400,000 CDBG contribution for total of $1,000,000 for removal 
and replacement of approximately 1,420 linear feet of 8-inch vitrified clay pipe
(VCP).  

Construction to begin in March 2008 with completion 
scheduled for September 2008.

GE03: Storm Drain 
Improvements

DOT has removed current valley gutters on E. San Fernando and restored line 
and grade on 34th Street.  DOT has completed installation of over 1,800 linear 
feet curb and gutters.  

DOT to determine cost estimates as part of Renewing the 
Action Agenda by Spring 2008.

GE04: Housing Improvement Housing Department staff attended October 15, 2007 community meeting in 
response to complaints from residents of Sequoia Towers Apartments on Alum
Rock Avenue.  CDBG grant was awarded to fund installation of streetlights 
along Virginia Avenue as part of Project Alliance. 

Sequoia Towers residents must contact Housing 
Department staff directly regarding complaints.  

GE05a: Plata Arroyo Park 
Skate Facility

Project is complete. None

GE05b: Zolezzi Park 
Improvements

Project is complete.  None

GE05c: Plata Arroyo Park 
Improvements

Plata Arroyo Skate Park improvements are completed.  Plata Arroyo Skate Park Re-opening celebration scheduled 
for April 5, 2008.  

GE06: Community Garden CalTrans abated weeds at 31st Street property in June 2007.  Council Office 
had additional security camera installed on 31st. Street to deter illegal activity. 

CalTrans will keep site in their weed abatement 
maintenance schedule and respond to concerns.  

GE07a: Traffic Signal 
Installation at King Rd & 
Wilshire Bl

Project is complete. None

GE08: Traffic Calming Study Traffic Calming study identified $247,200 in Traffic Calming Improvement 
Projects throughout Gateway East area.  

DOT may be able to complete improvements with existing 
resources under their maintenance schedule.

GE08: Traffic Calming 
Project

Construction began February 2008.  Project completion scheduled for August 2008.

GE09: Streetscape 
Beautification 

SJRA is conducting Form-Based Zoning Study with ROMA Design to develop
long-term vision for uses on Alum Rock Avenue between I-680 and 34th 
Street.  VTA is proposing Bus Rapid Transit for Alum Rock Corridor.  

Form-based zoning study will go to council for adoption by 
December 2008.  

GE10a: Enhance Public 
Lighting Levels 

DPW was awarded additional CDBG funding for streetlights for Fiscal Year 
2007 -2008 for improvements along 33rd Street in San Antonio neighborhood, 
Balboa in Plata Arroyo neighborhood and Virginia Avenue Apartments near 
PAL Stadium.  

Design began Summer 2007 and should be completed by 
December 2008.
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GREATER GARDNER STRONG NEIGHBORHOOD
New Top Ten

PRIORITY STATUS NEXT STEPS

GG201 Repair/Reconstruct 
Deteriorated Streets, 
Sidewalks and Related 
Systems

New neighborhood priority. Subcommittee will meet with DPW to prioritize the 
proposed street segments for improvements by end of April 
2008.

GG202 Increase 
Neighborhood and Public 
Safety

New neighborhood priority. SNI staff will schedule meetings with Police Department, 
Creek Coalition, Anti-graffiti, and Crime Prevention by the 
end of March 2008 to discuss strategy and determine next 
steps.

GG203 Distinguish Greater 
Gardner with Gateways and 
Streetscape Improvements

New neighborhood priority. SNI staff will schedule meetings with Our City Forest by the
end of April 2008 to discuss potential opportunity to work 
with the neighborhood for street tree planting.

GG204 Enhance Parking, 
Traffic Circulation and 
Pedestrian Safety/Access

New neighborhood priority. SNI staff will work with the Greater Gardner NAC board by 
the end of May 2008 to determine the next steps for this 
new priority.

GG205 Explore and 
Implement House 
Painting/Rehabilitation/Vinta
ge Housing Preservation

Final applications were completed and submitted to Housing in December 
2007.  

Housing Department staff will work with the applicants to 
find contractors by late March 2008.

GG206 Improve 
Neighborhood Open Space

SNI staff met with PRNS staff on February 5, 2008 to discuss potential 
projects and determine next steps.

PRNS staff to work with consultant on feasibility analysis 
and cost estimate for Gregory Plaza Tot Lot improvement 
(GG06a) by May 2008. SNI and PRNS staff will tour 
potential sites for open space improvements in April 2008.

GG207 Mitigate 
Neighborhood Noise Levels

New neighborhood priority. SNI staff will work with the Greater Gardner NAC board by 
the end of May 2008 to determine the next steps for this 
new priority.

GG208 Increase and Enhance 
Parks, Recreation and 
Neighborhood Services 
Programming at and around 
the Gardner Community 
Center

New neighborhood priority. SNI staff will work with the Greater Gardner NAC board by 
the end of May 2008 to determine the next steps for this 
new priority.

GG209 Increase Code 
Enforcement

New neighborhood priority. SNI staff will work with the Greater Gardner NAC board by 
the end of May 2008 to determine the next steps for this 
new priority.

GG210 Reduce 
Neighborhood Traffic 
Impacts

New neighborhood priority. SNI staff will work with the Greater Gardner NAC board by 
the end of May 2008 to determine the next steps for this 
new priority.
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GREATER GARDNER STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS
GG01: Street and Sidewalk 
Improvements

Construction on the Prevost and Spencer/Brown projects is complete. SNI staff will work with DPW staff to install decomposed 
granite at the open space at Prevost & West Virginia Streets 
in January 2008 (pending refund of funds from Prevost and 
Spencer/Brown Projects).

GG02: Parking, Traffic 
Circulation & Pedestrian 
Access to Gardner Academy

Pedestrian walkway improvments along William Street completed at the end of
October 2006. Fence installation along William Street is complete. Installation 
of vinyl clad chain link railing and anchorage, along the edge of the easterly 
sidewalk area on I-280 at the I-280/Bird Avenue overcrossing has been 
completed by the developer.

None

GG03: Fuller Avenue Open 
Space

Project is complete. None

GG04: Initiatives to Improve 
housing Condidtions

Housing staff has completed the application process for one property owner 
who is now in the contractor selection process. 15 pre-applications were 
submitted to the Housing Rehab team by September 15, 2007.  The pre-
applications were reviewed and compiled.

Housing staff is currently working with potential property 
owners to complete their final applications by early 2008.

GG05: Retail Development Starbrite and Dawn markets facade improvements have been completed.  NAC 
members requested that Agency staff work with the owner of Fairmart, located 
at the southwest corner of Bird and W. Virginia, as a possible facade project.  

SJRA staff will follow-up with Smokehouse property owner 
regarding the owner’s interest in proceeding with 
improvements in early 2008.  The Fairmart owner was 
receptive to participating in the facade program and will 
work with staff as soon as he complete.

GG06: West Virginia Street 
Streetscape

Pedestrian lights have been installed and illuminated along W. Virginia and 
Delmas.  NAC has requested that double acorn lights be installed at Hwy 87 
and W. Virginia with $62,000 remaining in project budget.  The Project 
Service Memorandum (PSM) for design of additional lights has been 
completed.

Design of the additional lights in underway.  Project was bid 
and awarded at the end of 2007, and installation of the 
lights will begin in early 2008.

GG07: Delmas Streetscape 
and Pedestrian Crossing 
Improvements

Project combined with GG06. See GG06

GG08: Residential Traffic 
Calming

This item is in the updated Top Ten (#10) accepted by the City Council on 
November 6, 2007.

This item is in the updated Top Ten (#10) accepted by the 
City Council on November 6, 2007.

GG09: Bird Avenue 
Streetscape and Traffic 
Calming

This item is in the updated Top Ten (#10) accepted by the City Council on 
November 6, 2007.

This item is in the updated Top Ten (#10) accepted by the 
City Council on November 6, 2007.

GG10: Neighborhood Open 
Space

Project is complete - Gardner Community Center     This item is in the updated Top Ten (#6) accepted by the 
City Council on November 6, 2007.
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HOFFMAN/VIA MONTE STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

H/VM01: Hoffman/Via 
Monte SNI Neighborhood 
Center

The NAC prioritized the proposed sites for a permanent neighborhood center 
by preference at its February 20, 2008 neighborhood meeting.  The prioritized 
list includes purchasing one or two 4-plexs at the corner of Mesa and Gallup 
drives (located behind the church), club house site at the corner of Mesa and 
Tucson drives, or purchasing one or two buildings on Via Monte Drive next to 
Chris Hotts Park. Staff to initiate contact with property owner to discuss 
acquisition options.

Initiate contact with property owner to discuss acquisition 
options before the end of March 2008.

H/VM02: Community 
Policing Initiatives - 
Hoffman/Via Monte

Refer to Item H/VM07 on collaborative effort with Code Enforcement, SJPD, 
SNI, and Council Office on addressing problem properties. 

Refer to Item H/VM07 for next steps.

H/VM03: Inoperable/Broken 
Streetlights

Project is complete. None

H/VM04a: Alleyway 
Enhancement (Pioneer High 
School Fence)

Project is complete. None

H/VM04b: Alleyway 
Enhancement (slurry/asphalt)

Paving and slurry seal projects were completed.  Next steps/projects to be 
defined during the renewal of the neighborhood's priorities between April-
June 2008.

Next steps/projects to be defined during the renewal of the 
neighborhood's priorities in April-June 2008.

H/VM05: Joint Towing 
Agreement

Project is complete. None

H/VM06: Residential 
Landscape Improvements

Phase 1 of this project is complete.  Housing is working with property owners 
to develop a scope of work and construction schedules for Phase 2, which 
includes seven properties.  The remaining property owners submitted their 
plans by the deadline.  

Housing Department staff to continue supporting owners to 
complete work by the April 1, 2008, deadline. 

H/VM07: Neighborhood 
Watch

SJPD, SNI and Council staff met with the NAC to update them on the strategy 
that will be taken in addressing problem properties.  A letter will be sent to the 
three identified problem property owners requesting a meeting to discuss and 
collaborate on identifying options to address the nuisance issues occurring on 
or near their properties.  The SJPD increased its patrol frequency and presence 
in the neighborhood resulting in the arrest of a major gang member known to 
frequent the neighborhood for the purpose of recruiting teenagers to join 
gangs.    

Send the letters to the problem property owners before the 
end of March 2008 and set-up individual meetings to 
identify solutions.  Continue collaborating with Mayor’s 
Gang Prevention Task Force and City’s Safe Schools 
Campus Initiative.  

H/VM08: Neighborhood 
Clean-Ups: Hoffman/Via 
Monte

Hoffman/Via Monte neighborhood will serve as the meeting location for the 
Great American Litter Pick-up event for Council District 10 on April 12, 2008. 
A second neighborhood clean-up is tentatively scheduled for May 3, 2008.  
The six month pro-active Code Enforcement pilot project is scheduled to 
sunset in mid-April 2008 and the NAC board is meeting with Code 
Enforcement on March 24, 2008 to discuss extending the program for another 
six months.  The project focused on improving the conditions in the areas 
around the carports and buildings with weekly inspections. 

Outreach to the neighborhood to inform them of the two 
upcoming events.  NAC board to vote on extending the 
proactive Code Enforcement program at its May 21, 2008 
meeting.

H/VM09: Improved Access 
to Pioneer High School

Project is complete. None

H/VM10: Neighborhood 
Center Lighting Assessment

Action on this priority is on hold pending a decision on the location of a 
permanent community center.

Perform lighting assessment after community center 
location is identified.
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K.O.N.A. STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

KO01: Improve Appearance 
of residential areas by 
maximizing Housing 
Improvement Program   
Phase 1

Since January 2006, eight single family homes have been completed, four 
homes are currently under construction, and eight single family homes have 
been approved, but are not yet under construction.

The Housing Department will continue to work with single 
family rehabilitation loan and grant recipients in the 
neighborhood.

KO02: Implement a 
comprehensive strategy to 
reduce bulky waste

A PSM is in progress between SJRA and ESD to launch the KONA Large 
Item Vouncher and Clean-Up Project.  The project is targeted to reduce bulky 
waste in KONA through a combination of subsidized bulky waste pick-up 
vouchers and dumpster days.

The Project Services Memorandum between the Agency 
and Environmental Services Department is awaiting 
signatures. The PSM should be completed in March 2008 
with funds appropriated in April 2008.  Project 
implementation is targeted for Fall 2008.

KO03: Coordinate w/ Boys & 
Girls Club to improve bldg. 
& outdoor facilities

Project is complete. None

KO04: Evaluate traffic 
complaints and address them 
w/appropriate measures 
Phase 1

A PSM is in progress between SJRA and DOT to initiate traffic calming 
projects in KONA to address speeding on Clarice Drive, near Kenesta and KR 
Smith Elementary School and Huran, near Santiago and Welch Park.

On February 19, 2008, a presentation was provided to all 
stakeholders on the project proposal, including members 
from the mobile home park and business district.  Project 
implementation is targeted for Spring 2008.

KO05: Build Partnerships 
w/Schools to improve 
appearance of sites and 
facilities

The KONA NAC has a strong desire to partner with Alum Rock School 
District to achieve two concurrent goals: (1) Improve the appearance of school 
sites and (2) Facilitate greater community access to school meeting space.  The 
KONA NAC has recommended the following improvements to Slonaker 
Academy: (1) Replace fencing around school; (2) Hubbard Academy: (1) 
Replace fencing around school; In exchange for capital improvements, the 
KONA NAC would like exclusive use of the the schools cafeteria, community 
room, restrooms, and parking lot for office/meeting space.

SJRA staff is currently working with Alum Rock District to 
determine feasibility of the KONA NAC proposal. The 
Alum Rock School District consultants received community 
priority list.  Strong Neighborhoods staff will receive 
feedback and potential next steps in April 2008.

KO06: Strengthen code 
enforcement program

Since January 2008, the Code Inspector has opened 132 cases, closed 378 
cases, and documented 34 blight buster violations.

Code Inspector will attend quarterly NAC meetings to 
respond to resident concerns and report on his work. 

KO07a: Welch Park 
Improvements

Project is complete. Special Kaboom project in progress. Kaboom playground will be installed in May of 2008.

KO08: Install additional trees 
and landscaping to improve 
appearance of   streets

The Midfield Avenue site (owned by Caltrans) is a priority in FY 07-08 for an 
Adopt-a-Park project.  PRNS has developed a proposed plan concept for the 
mini-park at Midfield and Havana.  

Project on hold.

KO09: ADA Pedestrian 
Ramps

Project is complete. None

KO10: Short term/interim 
security & aesthetic improv. 
in King/Story Shop. Center

Tropicana Parking Lot:  The Agency will proceed with parking lot 
improvements based on owner participation and agreements.  Agency Property 
(Story/King) - Construction documents were submitted to the Building 
Division of PBCE in December 2007 and are under review.  The developers 
believe it will take approximately six months to obtain a Building Permit.

Tropicana Parking Lot - Mr. Bui has told staff he does want 
to proceed with the parking lot improvements. Staff is 
planing to get the OPA signed by early April.  Agency 
Property (Story/King) - The project will be bid and 
construction should begin in the fall of 2008 even if there is 
a need to mitigate the contaminated soil.   
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MARKET ALMADEN STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

MA01: Balbach Park Staff is exploring option of vacating portion of Almaden Ave adjacent to 
Balbach Ave and build park and tot lot for community at this alternative 
location along with possible additional parcels. Staff communicated new 
concept and obtained feedback from neighborhood leaders in October 2007. 
SJRA project management, SNI staff, and DOT engineering have been 
meeting to coordinate efforts to vacate the dead end street. The intent is to 
utilize the site for location of pocket park on portion of site, and the location of
35 feet of utility cabinets for undergrounding utilities in a franchise access to 
utilities in a special maintenance / utility corridor. A February 23, 2008 walk 
through with the neighborhood allowed for 14 community leaders to provide 
input on placement of utility cabinets and movement on pocket park at this 
location. Community consensus reached on location of cabinets, next steps for 
park during walk through.

SJRA real estate beginning process to acquire at least the 
western most parcel adjacent to Almaden Ave for initial use 
as a tot lot and pocket park. DOT, SNI, and utility 
companies to finalize placement of utility cabinets in 
conjunction with potential park/ open space site by mid-
March, 2008. Initial cost estimate for desirable parcels = 
$5M plus.  

MA02: Potential new 
development should follow 
design recommendation set 
forth in plan

Project is complete. None

MA03: Acquire and Rehab. 
75 West William

Court sided with City of San Jose regarding code violations but reduced 
penalties to approximately $8,000. 

Code Enforcement will work with NAC to explore possible 
next steps.

MA04: Establish 
Market/Almaden as 
Conservation Area

Project is complete. None

MA05: Ensure Design for 
Convention Center Follows 
Recommendations

Community’s request for representation and greater input into design of 
convention center expansion being addressed through architectural firm. 
Community met with SJRA project management team on January 17, 2008 
regarding Balbach St improvements and provided input on design, 
landscaping suggestions. 

Team San Jose to work on site improvements for better 
visual interface with Balbach Street based on community 
feedback and recommendations. Community requesting 
design changes and added landscaping along Balbach 
Street. 

MA06: Design and 
Implement Pedestrian and 
Bike Safety Improvements

Community’s request for representation and greater input into design of 
convention center expansion being addressed through architectural firm. 
Community met with SJRA project management team on January 17, 2008 
regarding Balbach St improvements and provided input on design, 
landscaping suggestions. Emerald Village Developer/ Owner and some 
community members have verbalized intent to file legal complaint and attend 
City Council meeting to protest the landscaping treatment and pedestrian 
interface along Balbach Street.

Team San Jose to work on site improvements for better 
visual interface with Balbach Street based on community 
feedback and recommendations. Community requesting 
design changes and added landscaping along Balbach 
Street. 

MA07a: Traffic Signal 
Installation at Balbach St and 
Market St

See MA07b. See MA07b.

MA07b: Install Pedestrian 
Improvements on Market St 
at William St and Pierce Av

Project is complete. None

MA08: Initiate Traffic 
Calming Study

Sobrato Office Tower has been purchased by BEA. Oracle buyout of BEA has 
project on hold pending new ownership of tower.

Traffic study on hold until building occupancy is finalized. 

MA09: Pedestrian 
Enhancements on Market 
Street

Combined MA06.  Project is complete. None

MA10: Ensure Underground 
Utilities throughout 
Market/Almaden Remain CW 
Priority

Project scope includes Almaden Ave, Reed Street, Pierce, William, Colton and
Balbach and is equivalent to approx. 5,200 linear feet of undergrounding. 
Council adopted ordinance creating project district on July 28, 2006. Design 
began August 2007. 

DPW to provide conversion details via letter to each 
property owner and outreach at NAC meeting by April 
2008. Construction to begin May 2008.  Conversion 
scheduled for completion by January 2009.  One pad 
mounted structure (utility cabinet) needs to be mounted in 
the public right of way, likely on Balbach Street near 
Almaden Ave.
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MAYFAIR STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

MAY01: Establish new Adult 
Learning Center

Mayfair Community Center building & associated master plan build out of 
playground, swimming pool, water-feature play area and skate park is 
currently at 45% construction completion.

The anticipated Grand Opening is in December 2008.  

MAY02: Construct a new 
library

Dr. Roberto Cruz Alum Rock Library opened on July 9, 2005.  The new Mayfair Center will have a reading room.  Library 
staff from Dr. Roberto Cruz Alum Rock Library attend all 
NAC meetings to provide information on library 
programming. 

MAY03: Build more 
affordable housing 
particularly for families and 
seniors

NAC reviewed Las Brisas proposal by Northpointe Development on 
November 1, 2007.  NAC liked overall project with concerns discussed 
regarding level of affordability of inclusionary units, school impact, open 
space and traffic impacts.  Project Alliance will move forward with Mayfair 
property owners expressing interest in program.  

Northpointe Development to schedule follow-up meeting 
with NAC to address concerns prior to developer submittals 
to Planning Department.    

MAY04a: Improve 
Neighborhood Street Lighting

Project is complete. None

MAY04b: Improve 
Neighborhood Street Lighting 
- Phase 2

Project is complete. None

MAY05: Enhance 
collaboration and 
communication between the 
police and community

SJPD would like “Lock Box” access to Mayfair Community Center when 
project is completed.  

Renewing the Action Agenda will include SJPD in 
stakeholder meeting and develop appropriate work space for 
PD at existing community facilities.  

MAY06: Increase gang 
prevention and intervention 
programs and activities

Mayfair NAC attended District 5 Leadership Summit on October 20, 2007, 
and discussed Working Group Committees at November 1, 2007 NAC 
meeting.   CYO and MACSA provide intervention services in Foothill 
Division.     

Mayfair NAC is interested in bringing PRNS Recreation 
programs to neighborhood.  Mayfair NAC to invite PRNS to 
attend January 2008 NAC meeting.  

MAY07: Investigate traffic 
issues; develop, review & 
imp. traffic calming plan

Two (2) Traffic Signals on San Antonio at Sunset and Scharff are in the 
bid/award phase of project.    DOT completed installation of 18 ADA curb 
ramps.  All of Mayfair’s curbs are wheelchair accessible.  

Complete Traffic Signal Installations.  Embossed crosswalks
to be put on hold pending completion of the Mayfair 
Community Center Construction.

MAY08: Implement a neighb. 
cleanliness, open space, 
environ, education campaign

The Mayfair NAC held a neighborhood clean-up on July 14, 2007.  None

MAY09: Improve 
employment assistance and 
programs for all Mayfair 
workers

Center for Training and Careers is providing work force training to east San 
Jose.     

Collaborate with Work2Future and Mobile One Stop to 
establish monthly neighborhood presence.  

MAY10: Support a 
proportionate increase of 
homeowners to renters in 
Mayfair

Neighborhood Housing Services is working with NAC leaders to identify and 
outreach to residents for Agency-funded Home Buyer Education & 
Foreclosure Prevention Classes to be held in Winter/Spring 2008.

Neighborhood Housing Services Silicon Valley will hold 
Home Buyer Education & Foreclosure Prevention Classes 
on April 24, 2008 at the Mexican Heritage Plaza at 6:30 pm.
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SPARTAN/KEYES  STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

SK01: Develop Public Open 
Space at Story Rd Landfill 
(design)

Strong Neighborhoods and PRNS staffs are exploring the possibility of a study 
to assess the development of open space/trail at Story Road Landfill.  

SNI staff is working with PRNS staff on the 1st phase in 
trail development.  The PSM should be completed by early 
April 2008 and the funds allocated by the end of May 2008.

SK02 Prepare Neighborhood 
Traffic Calming Plan

The 10th and 11th Street bulb-outs at Martha Street have been completed.  
Lane reduction project has been completed.  

On Going – NAC will continue to work with SNI, DOT and 
Council Office staff to resolve traffic calming issues.

SK03: Improve Keyes Street 
Streetscape

Keyes pedestrian streetlights design completed.  Installation of Keyes pedestrian streetlights began in January
2008 and is estimated to complete by the end of June 2008.

SK04: Revitalize and Attract 
Neighborhood Friendly 
Businesses Along Keyes 
Street

310 Keyes is completed including fence installation and monument sign.  
Construction on Stadium Liquor and S&H Keyes was completed in May 2007. 
SNI and Facade staff continue to work with business owners on Keyes street 
for Facade improvements.

449 Keyes Street facade improvement will be completed by 
the end of April 2008.  Finer Floors facade improvement has 
been approved and work should begin by the end of March 
2008.   

SK05: Neighborhood Park in 
East Gardner Area

There are currently no funds allocated to this project. None

SK06: Develop Art Oriented 
uses in East-Gardner Area

Public Art Director went on a walking tour of the Spartan Keyes 
Neighborhood with a sub-committee of the NAC on January 25, 2008.  The 
discussion surrounded overall goals of the neighborhood that Public Art could 
help fulfill and locations where the community would like to see public art.  
Staff will research the specified locations to see who owns them and bring that 
information back out to the neighborhood by the end of March 2008.

Staff will research the specified locations to see who owns 
them and bring that information back out to the 
neighborhood by the end of March 2008.

SK07: Noise Study The City Council unanimously approved the Truck Traffic Mitigation proposal
in December 2005.  DOT completed truck restriction sign installation in 
March 2006.

The truck data is scheduled to be collected by DOT in May 
2008 (18 months after the lane reduction project was 
completed on 10th and 11th Streets).

SK08: Improve Access to 
Elementary Schools

Project is complete. None

SK09: Explore Opportunities 
for a Neighborhood 
Elementary School

PRNS staff completed a neighborhood survey that provided useful information 
about residents and children in the neighborhood.  

The NAC is exploring the possibility of locating a charter 
school in the neighborhood.

SK10: Martha Street 
Pedestrian/Bicycle Corridor

Project is complete. None
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       TOP TEN PRIORITIES 
 

1. Couplet Conversion 
2. 13th Street Mixed Use/Neighborhoods Business Corridor 
3. 13th Street Streetscape improvements 
4. Residential Speeding and Traffic Mitigation 
5. Pedestrian Friendly Corridors 
6. Medical Services Availability 
7. Initiatives to Improve Housing Conditions 
8. Backesto Park Renovation 
9. Coyote Creek Bike/Trail Improvement 
10. Historic Preservation and Infill Opportunities 
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 13TH STREET STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

13S01c: Couplet Conversion 
Construction - 3rd & 4th 
from Julian to Jackson

HIP grant combined with SJRA funding allowed for approximatley $1.5M in 
additional improvemenst to complete the amenities phase of the 3rd/ 4th St 
Couplet conversion. Design nearing 65% completion.

Community to review 65% design phase during April/May 
focus meetings and provide feedback to DOT/DPW.

13S01d: Couplet Conversion 
Design - Julian St & St James 
St

Julian/ St. James couplet conversion Phase I design documents are 95% 
complete.  DOT and SNI staff hosted 13th St traffic committee meetings in July
and August to review the 95% Phase I design specs with neighborhood 
representatives and obtain feedback. Project design development activities are 
continuing.  DOT has begun work on Phase II design for Julian/ St. James 
Couplet Conversion project nearing 65% completion.

Project Manager for DOT to review design for Phase II with 
13th St committee prior to March NAC meeting.  NAC to 
review 35% completion for Julian/ St. James design portion 
phase II at the March NAC meeting.  Announcement of 
potential grant award for construction of Julian/ St. James 
couplet conversions being coordinated with DOT, SNI, and 
Council Office.

13S01f: Hensley Historic 
District Pedestrian Street 
Lighting Phase 2

Project is complete. None

13S02: Facade Improvement 
862 N. 13th St.

Rollos Donuts, Jerry's Barber Shop, Cesar's Flowers, Taqueria Lorena and 
Café Aragon facades are complete. New street banners were approved by 13th 
Street business association. Street banners were installed in August 2005.

Complete design for FIPs for properties at 609 and 611 
North 13th Street. Currently on hold pending property 
owner acceptance of site adjustment.  

13S03: 13th St Sidewalk and 
Street lighting Improvements

Project is complete. None

13S04: Residential Speeding 
and Traffic Mitigation - 13th 
Street

Construction documents (being completed in-house) for permanent round-
abouts at Jackson/ 18th & Empire/ 18th are appproximately 75% complete.  
DOT and SNI staff met with community leaders in early February to discuss 
design, possibility of stamped concrete and landscaping options for traffic 
circles.

DOT to complete design for round-abouts based on input 
from community leaders meeting by May 2008. 

13S05: Pedestrian-Friendly 
Corridors

Several years ago the area Pedestrian Corridor Study was completed and 
identified St. John as the street for pedestrian improvements and 
enhancements.

Project funding needed for implementation of St. John 
Pedestrian Corridor.

13S06: Medical Services 
Availability

Stakeholder Advisory Committee (SAC) adopted final recommendations at 
their last official meeting on November 7th. Five possible locations/ sites noted 
in list of recommendations.

City Council discussion of the Final SAC 
recommendations has been rescheduled to March 18, 2008 
during the evening session.

13S07: Initiatives to Improve 
Housing Conditions - 13th St

Code Enforcement program called “Blight Busters” uses neighborhood 
volunteers to work with code by reporting issues in locations selected by the 
volunteer.   

Outreach being conducted for additional Blight Busters 
volunteers. 

13S08: Backesto Park 
Renovation

Park perimeter lighting and perimeter angled parking projects are complete.  Tennis court lighting project feasibility and cost estimates 
are being examined by PRNS. 

13S09: Coyote Creek 
Bike/Trail Improvement

Historic fountain restoration project underway, with water line plumbing 
complete to fountain and coordination with community volunteers taking place
for plumbing work. Bocce Ball court supports for prior canopy were removed 
with final work acceptance on November 27th.

Volunteers are completing the fountain and expect to be 
done in Spring 2008.

13S10: Historic Preservation 
& Infill Opportunities

Two historic home infill projects are under construction. (NHSSV project at 
420 N. 4th Street and Habitat for Humanity at N. 13th and Julian Streets). 
Contract with Preservation Action Council to complete context study of 13th 
St area with volunteers finalized.  

Monitor historic house infill project. Continue to explore 
options and feasibility for receiver site for Cornerstone 
house on N. 4th Street.  Determine next steps for completing 
context study with 13th St/ Backesto neighborhoods.
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          TOP TEN PRIORITIES 
 

1. Establish a “School Hub” 
2. Improve McLaughlin Avenue Right-of-Way 
3. Nisich Drive Park 
4. Traffic Calming 
5. Joint School/City Park at Meadows Elementary 
6. Provide a Code Enforcement Coordinator in the Neighborhood 
7. Build Pedestrian Bridge Over Coyote Creek 
8. Maintain Neighborhood Street Trees 
9. Replace Chain Link Fence Along Highway 101/Tully Road 
10. Lucretia Avenue Right-of-Way Improvements 
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TULLY/SENTER  STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

TS01a: Define Scope & 
Complete Conceptual Design 
for School Comm. Hub Ph 1

The NAC has identified a permanent hub as its highest priority.  Improvements
to the current Santee Neighborhood Action Center include the replacement of 
the stairs and handicap ramp due to safety issues.  The Superintendent of the 
Franklin McKinley School District supports this hub concept on school district 
land. Santee portable safety improvements were completed the week of 
December 3, 2007.

The goal is to have a new hub the size of the Starbird Teen 
Center in Blackford.  There is $429,970 available for design 
costs.  It is expected that design costs will be approximately 
$60k less than the available budget.  However, staff 
recommends it be allocated to TS03 - The Nisich Park 
deficit gap described below.

TS02a: McLaughlin Avenue 
Tree Planting

See TS08. See TS08.

TS02b: McLaughlin Avenue 
Improvements

Project is complete. None

TS03: Mini Park at Nisich 
Drive (Acquisition)

Current scope of work did not include hazardous soil removal and additional 
environmental testing which has affected the schedule.  Soil excavation will 
have to be disposed of in a higher class II landfill.  Test results cost impact to 
the project is estimated to be $344,000 resulting in a funding shortfall. The 
master plan has been approved by City Council.  Desired park amenities 
include a tennis court, basketball court, playlot, circular seating area for 
informal community gatherings, and small play structure.  The total design and
construction budget for this project is approximately $1.5 million, including 
funding from bond funds in the amount of $825k, $480k from the San Jose 
Redevelopment Agency, and $196k from District 7 C&C funds.

Staff recommends redirecting monies from TS01 to TS03 to 
complete this project.  A final PSM is in progress between 
PRNS and SJRA.  

The projected timeline towards completion is the following:
Design Completion of 9/30/08
Award Date of 1/31/09
Construction Start Date of 3/31/09
Beneficial Use Date of 3/31/10  

TS04: Tully/Senter Traffic 
Calming and Strip On-street 
Parking Spaces

Project is complete. None

TS05: Develop Joint-use 
Park at Meadows Elementary 
School

This project is no longer under consideration.Turtlerock Park has had some 
park improvements done which consisted of new walkways in the interior of 
the park and new fencing on the perimeter of the park.

There will be a community meeting to develop a park 
improvement plan and prioritize the improvements in 
Spring 2008.  The community meeting will be coordinated 
with the community and Council Office.

TS06: Provide Code 
Enforcement Coordinator in 
Tully/Senter Community

Since January 2008, the Code Enforcement Inspector opened 6 cases and 
closed 116 cases.  Street sweeping occurred in January 2008 resulting in 130 
sweep warnings.

Code Enforcement Inspector will attend quarterly NAC 
meetings to address resident concerns and report on his 
work. 

TS07: Build Pedestrian 
Bridge over Coyote Creek

This project is no longer under consideration. None

TS08: Maintain 
Neighborhood Street Trees

Project is complete. None

TS09: Soundwall and 
Decorative Fence

Project is complete. None

TS10: Lucretia Avenue 
Improvements (Story to 
Phelan)

Project is complete. None
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          TOP TEN PRIORITIES 
 

1. Park at 6th and William Street 
2. 5th/6th Street Alley Reconstruction 
3. Coyote Creek Trail Expansion 
4. Couplet Conversion (10th and 11th Streets) 
5. Pedestrian Corridor Enhancement 
6. Residential Permit Parking 
7. Rehabilitation of Commercial Building at 10th and William Street 
8. Historic Street Lights 
9. Historic Conservation District 
10. Neighborhood Clean-Ups 
 

 
 

TOP 

10 



UNIVERSITY STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

UN01: O'Donnell's Gardens 
Park

Official ribbon cutting occurred in April 2006.  Gazebo portion of project 
being finalized.  Bids came in at $110,000 but purchasing rules required DPW 
overhead. DPW and General Services provided new cost estimate of $370,000 
for gazebo design, bid, installation, and overhead costs. Community leaders 
met with PRNS, DPW, and SNI staff on February 1, 2007 to discuss cost. 
Community liaison shared quote and bid information obtained from Ironworks 
Manufacturer. 

Staff is working with community to identify potential 
additional funding opportunities, including using 
Neighborhood Revitalization Strategy (NRS) and/or grant 
funds.  (Current funding can provide for approximately 
$150,000. Shortfall is now $100K - $210,000).

UN02: 5th/6th Street Alley 
Reconstruction

Project is complete. None

UN03: Coyote Creek Trail 
Expansion (Master Plan)

$540,500 from FY04-05 and FY05-06 to complete master plan and begin 
construction documents for trail has been completed and reviewed by PRNS. 
Final Project Services Memorandum reviewed and approved by DPW and 
subsequently approved by City Council on May 2, 2006. Master planning 
phase kicked off in Fall 2006.

Complete design of master plan and initial environmental 
clearance with presentation to community in Spring 2008.

UN04a: Lane Reduction - 
10th and 11th Streets - South 
of Santa Clara Street

Community has decided that they do not want to proceed with lane reductions 
until the full couplet conversion north of Santa Clara St. takes place.  Strong 
Neighborhoods staff requesting $300,000 to be returned to SJRA for re-
appropriation based on community request to postpone lane reduction. 
$192,126 returned in split transaction.

Funds from PSM reprogrammed towards pedestrian scale 
antique style streetlights along William Street.

UN05: Pedestrian Corridor 
Enhancement (E Reed from 
6th to 7th)

Project is complete. None

UN06: Residential Permit 
Parking

Project is complete – Approximately 50 street segments have been included in 
the South University Neighborhood (SUN).

SUN leaders working to obtain signatures to add several 
additional blocks (parts of Margaret Street, 8th, 9th Streets) 
in permit parking plan through Spring 2008.

UN07: Rehabilitation of 
Commercial Building at 10th 
& William Street

The rehabilitation of this commercial building is complete. SNI staff and 
community leaders walked through neighborhood and identified five separate 
commercial parcels with strong potential for facade improvements. Four 
property/ business owners submitted applications and letters of intent. Work 
began on three storefronts along William Street during Fall 2006 and was 
completed in Summer 2007.

Community leaders, Strong Neighborhoods and Agency 
staff will continue to coordinate the Façade Improvement 
Program with property owners to determine improvements 
and owner contributions.  
CommUniverCity working with SJRA façade program to 
complete façade at Café Pomegranate and mural restoration 
at Spartan Market in conjunction with SJSU Art 
Department by Spring 2008.
Staff working with Nha Toi Restaurant at 10th and William 
on facade improvements.  Construction scheduled to start in 
March.

UN08: Historic Streetlights Project is complete. Additional antique style streetlights being designed for 
installation along William Street from 10th to Coyote Creek and on William 
from 6th to 2nd Streets.  A favorable bid was received on September 6, 2007.

Notice to proceed for project construction issued in 
November 2007.  Initial construction of trenches for 
electrical lines completed along William Street beginning at 
Coyote Creek and moving west.

UN09: Explore establishing 
historic or conservation 
districts

Planning staff has indicated support for nominating Reed Historic District for 
National Register of Historic Places but has noted that work associated with 
the application is not in the current work plan for the Department. 

Planning to explore applying for Certified Local 
Government Grant available from the State Historic 
Preservation Office (SHPO) to provide funding for staff 
time associated with the nomination of the Reed District as 
a National Historic District. 

UN10: Neighborhood Clean-
ups: University

Code Enforcement continues to respond to code complaints and continues to 
conduct mini sweeps in the neighborhood. 

Continue to work with neighborhood and code enforcement 
officer to eliminate blight in the neighborhood. 
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          TOP THIRTEEN PRIORITIES 
 

1. Floyd and Locust Park 
2. Alma Senior and Teen Center Improvements 
3. Darby Court Area Improvements 
4. Couplet Conversion (Vine and Almaden) 
5. Washington School Improvements 
6. Rehabilitation of Commercial Property at 1st and Oak Street 
7. Curb and Gutter Improvements 
8. Alleyway Improvements/Closures 
9. Traffic Calming 
10. New Street Lights 
11. Enhanced Street Sweeping 
12. Underground of Utilities 
13. Acquisition and Development of Bellevue 

TOP 

13 



WASHINGTON STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

WA01: Parque de Padre 
Mateo Sheedy Park

Project is complete. None

WA02: Alma Senior & Teen 
Center Improvements 

Washington Area Community Coalition (WACC) has approved the Alma 
Parking Improvement Design (except for the Turf area).  On August 21, 2007, 
City Council approved the “Alma Community Center Site Renovation Master 
Plan”, including Phase 1 improvements (reconfiguring the parking lot, 
landscaping, lighting, irrigation, storm water management, etc.).  

Strong Neighborhoods staff is working with DPW Real 
Estate to remove the Alma Billboard on the vacant parcel.  
The City attorney sent a letter to the Billboard’s attorney 
direct them to remove the billboard by March 31, 2008.  
The project was awarded on 2/26/08 and the contract has 
been sent to the contractor for signature.   Construction is 
estimated to begin in April 2008.

WA03: Darby Court Storm 
Drain Improvements 

Project is complete. None

WA04: Couplet Conversion: 
Vine and Almaden 

Project is complete. The two traffic signals at Oak & Vine Almaden were 
installed and activated on May 9, 2007. 

None

WA05: Washington School 
Improvements 

Project is complete (Turf Installation).  Ribbon cutting ceremony was held on 
March 7, 2007.

None

WA06: Rehabilitation of 
Commercial Property 

Property owner approved the design for the facade improvements at 146 W. 
Alma Avenue (four businesses – including Mexican and Chinese restaurants).  
Design has been approved by Planning department in February 2008.  

Project will be out for bid by the end of March 2008.

WA07: Curb and Gutter 
Improvements 

Project is complete. None

WA08: Alleyway 
Improvements/ Closure 

C3 and C4 Alleyway Closures –  Fence installation is complete
City Council appropriated funding for curb and re-pavement construction on 
November 6, 2007.

Curb and re-pavement construction will start in late January 
and is expected to be completed by end of March 2008. 

WA09: Traffic Flow on 
Goodyear/Sherman/Graham 
Intersections

Project is complete. None

WA10: New Streetlights Project is complete. None

WA11: Enhanced 
Streetsweeping

Project is complete. None

WA12: Underground of 
Utilities

Project is complete. None

WA13: Acquisition and 
Development of Bellevue 
Park

Project is complete.  Final design of the basketball court is completed.  The installation of the basketball court will begin in early 
March 2008 with estimated completion by the end of May 
2008. 
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          TOP TEN PRIORITIES 
 

1. Meadowfair Park Expansion 
2. Build New Community Center 
3. Build New Sports Facility 
4. Neighborhood Clean-Ups 
5. Sidewalk and Trail Along Barberry Lane 
6. Pedestrian Improvements at King and Barberry Lane 
7. Lower Silver Creek Improvements 
8. Traffic Calming 
9. Aborn Roan Pedestrian Improvements 
10. Improve City/Neighborhood Communication 
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WEST EVERGREEN  STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

WE01: Improve Meadowfair 
Park and build a community 
center on the Arcadia 
property

Community Center - West Evergreen NAC has continued interest in 
constructing a community center.  

Strong Neighborhoods staff will meet with PRNS and 
General Counsel in mid 2008 to evaluate land acquisition 
options for the community center.

WE01b: Arcadia Community 
Center Master Plan

The West Evergreen NAC was disappointed with the May 15, 2007 City 
Council outcome given that they are no closer to where they would like to be 
with respect to the community center.

SJRA, PRNS, D7 and D8 in collaboration with the West 
Evergreen NAC will work towards a funding strategy by 
Mid-2008.

WE02: Satellite Community 
Center at KLOK

This project is no longer under consideration. None

WE03a: New Park at 1588 
Aborn Road (Master Plan)

The master plan process is complete.  Desired park amenities include a plaza, 
strolling paths, youth tot lot, half-court basketball, open space/turf, picnic area 
with BBQ, covered area for gatherings, trees, and fencing.  West Evergreen 
Neighborhood Park is the proposed park name.  

The total park cost is estimated at $1.9 million.  The 
Agency has allocated $1.1 million in FY2008-09.  
Currently, PRNS staff is exploring funding opportunities to 
cover estimated $464K budget shortfall. $300,000 has been 
secured from D7 park funds to cover a portion of the 
funding gap.

WE03b: Evergreen School 
District Joint-Use Agreement

Joint-Use Project - OB Whaley Elementary School Fields will undergo 
renovation upgrades and be designated as joint-use school/community fields.  
All funding is secured effective FY 07-08. ($200k from D7 C&C and 
$500,000 from SJRA).  The City Council approved the appropriation 
($700,000) and agreement with Evergreen Elementary School District for 
improvements on the grounds of O.B. Whaley Elementary School on 
December 18, 2007.                                                                                        

Joint-Use Project – Dave Sinclair from School District is 
working on the OB Whaley Project.  The school district will 
showcase 50% of the proposed design at the March 31st 
West Evergreen NAC meeting and receive community 
feedback. The City and the Agency will monitor the 
District’s management of the design and construction 
processes to ensure that the improvements include 
renovation of the baseball diamond and fields, replacement 
of irrigation, bleachers, pathways, tree planting, benches, 
fences, drinking fountain, walking path and a par course.  
Construction is planned to begin in Summer 2008 with 
completion anticipated in late Fall 2008.  

WE04a: Enhanced Crosswalk 
- Aborn/Irwindale

Project is complete. None

WE04b: Sidewalk on Aborn 
Road West of King Road

DOT provided SJRA with cost estimate of $1 million for the installation of a 
sidewalk on the north side of Aborn Road between Towers Lane and South 
King Road.  The $1 million cost estimate includes the land and real estate 
administration costs to acquire the frontage property of two parcels to 
accommodate the improvements, as well as relocation of utility poles.  If the 
two property owners are willing to donate the needed right-of-way frontage, 
then the cost estimate would be $663k.         

There is currently no funding for this project.  However, 
SJRA is working with DPW to estimate the cost of the 
project to determine future viability.              

WE05a: Barberry Lane 
Sidewalk Installation (Ph 2)

Project is complete. None

WE05b: Trail Along Barberry 
Lane

Significant resources would be required to study, engineer, manage, and build 
a pedestrian bridge at Hwy 101 that would serve as the trail to connect Coyote 
and Thompson Creeks.  Key challenge includes high potential for home 
removal on Barberry Lane and loss of park space along Umbarger Road.

The original project is no longer feasible. 

WE06: Improve and Beautify 
Lower Silver Creek

The community would prefer channel burial; however, the cost to do so would 
exceed $2.5 million and does not include landscaping.

The Water District may be open to a burial since this 
section of the creek is an exposed section of storm water 
sewage/drainage. The project is on hold at this time due to 
resource constraints. 

WE07: Strengthen Code 
Enforcement

Since January 2008, the Code inspector has opened 6 cases and closed 5 
cases.  

Code Inspector will attend quarterly NAC meetings to 
address resident concerns and report on his work.  

WE08: ADA Pedestrian 
Ramps

Project is complete. None

WE09: Neighborhood 
Dumpster Days

Through CAP grants, West Evergreen Neighborhood Association, LeyVa 
Community Action Team, and Meadowfair Neighborhood Association are 
responsible for dumpster days.  Dumpster days occurred in October and 
September 2007.

SNI staff is currently working with neighborhood groups to 
coordinate two future dumpster days in 2008.

WE10: KLOK Property 
Improvements - King Rd 200-
Ft So. of Barberry Ln

Project is complete. None



  WINCHESTER STRONG NEIGHBORHOOD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
            
               
            
  

          NEW TOP TEN PRIORITIES 
 

1. Develop and Implement a Traffic Calming Strategy for the Neighborhood 
2. Survey and Install New Curbs, Gutters, Sidewalks, Storm Drains, and Trees 
3. Improve Safety Lighting 
4. Implement Underground Utilities 
5. Address Land Use Issues 
6. Implement a Free Permit Parking Program 
7. Develop a Parks Plan 
8. Develop a Neighborhood Disaster Preparation and Safety Plan 
9. Increase Community Clean-Ups 
10. Implement a Beautification and Business Plan for Winchester Boulevard  
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WINCHESTER STRONG NEIGHBORHOOD
New Top Ten

PRIORITY STATUS NEXT STEPS

WIN201: Develop and 
Implement a Traffic Calming 
Strategy for the 
Neighborhood

Traffic calming committee is being created to decide on 
next steps 

WIN202: Survey and Install 
New Curbs, Gutters, 
Sidewalks, Storm Drains and 
Trees

The survey is in progress in the Westside Neighborhood Association area, 
specifically the Cadillac, Maria area.  

SNI staff will work with the Survey Committee in the 
creation of a strategy to engage Neighborhood Associations 
to survey their neighborhood.  

WIN203: Improve Safety 
Lighting

WIN204: Implement 
Underground Utilities

SNI staff will assist residents in identifying the appropriate 
contact at utility companies.  

WIN205: Address Land Use 
Issues

NAC members met with Planning Staff in March to discuss options to address 
concerns with land use in the Winchester area.

NAC will re-form the Land Use Committee with the 
intention of creating design guidleines for the Winchester 
Neighborhood as well as ensure there is community input 
into each new proposed development in the Winchester 
area.

WIN206: Implement a Free 
Permit Parking Program

WIN207: Develop a Parks 
Plan

WIN208: Develop a 
Neighborhood Disaster 
Preparation and Safety Plan

NAC to apply for CAP Grant to fund additional residents to 
attend SJ Prepared Training.   April 4, 2008 is CAP Grant 
Deadline.

WIN209:  Increase 
Community Clean-ups

The Executive Committee agreed to sponsor a clean up day in conjunction 
with ACUDIR projected to be held in March.  Location of clean up event will 
be for the Loma Verde, Cadillac, Williamsburg, Impala, Lexington, and Essex 
streets;  focusing predominately  on apartment complexes.

WIN210: Implement a 
Beatification and Business 
Plan for Winchester 
Boulevard

Redevelopment staff submitted the application to the City Planning Division 
(PB&CE) for the NBD overlay to amend the General Plan on February 13, 
2008. 

NAC President, SNI staff and RDA NBD staff member met 
on February 27, 2008 to discuss opportunities for the NAC 
and the NBD to partner on project.  NAC members will take 
tour of the NBD by mid March 2008.  The General Plan 
Amendment will be reviewed by the Planning Commission 
and the City Council in Spring 2008.
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          TOP TEN PRIORITIES 
 

1. Winchester Boulevard Improvements 
2. Eden Avenue Traffic Calming 
3. Even Start Family Literacy Program 
4. Initiate Cooperative Agreements for Joint Use of School 
5. West Side Branch Library 
6. Street Tree Planting Plan 
7. Traffic Calming 
8. Public Telephone Nuisance 
9. Stencil House Numbers on Curbs 
10. Improve Neighborhood Clean-Up Efforts 
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WINCHESTER STRONG NEIGHBORHOOD

PRIORITY STATUS NEXT STEPS

WIN01a: Winchester 
Boulevard Median Landscape 
(Moorpark/Impala)

Phase 1 project is complete - Median project and street tree infill project. None

WIN01b: Facade 
Improvement 1535 S. 
Winchester Boulevard

Street banners have been installed from Impala (City boundary) to Williams 
Road.  The final phase of banner installation cannot be installed until 
Winchester is designated as a NBD in the City’s General Plan. Redevelopment 
staff submitted the application 

Will complete banner installation once Winchester is 
designated as an NBD.

WIN01c: Facade at 2123 
Williamsburg

Project is complete. None

WIN01d: Street Tree 
Planting

Project is complete. None

WIN02: Eden Avenue Traffic 
Calming

Project is complete - Traffic calming (Phase I).  Phase II - Eden streetscape, 
which includes pedestrian lighting and infill street trees, is in the design phase. 

Phase II Project is currently out to bid.  Construction will 
occur in mid-2008.

WIN03: Even Start Family 
Literacy Program

City was a co-applicant to Even Start’s federal grant application.  Application 
was funded up to $120,000/year for four years, depending on Even Start 
funding at federal level.  Cadillac association, ACUDIR, is also coordinating 
with Even Start families.

Continue to work with the Even Start Program in 
identifying additional resource opportunities.  The NAC did 
not identify this item as a priority through the Renewing the 
Action Agenda (RAA) process, however funding will 
continue until June 2009.

WIN04: Initiate Cooperative 
Agreements for Joint Use of 
School or Church Grounds

The NAC did not prioritize this item through the RAA process because they 
concluded that the City does not and cannot force non-City agencies to enter 
into formal agreements.

None

WIN05: West Side Branch 
Library

Staff has completed their review of the Design Development plans and have 
provided comments to the consultant.

Project goes to bid in April and contruction on the facility 
begins in summer 2008.  The City Council approved the 
name “Bascom Library and Community Center” for the 
joint facility at the December 18, 2007 Council meeting.

WIN06: Street Tree Planting Project is complete. None

WIN07: Residential Speeding 
and Traffic Mitigation Study -
Winchester

Refer to WIN01 None

WIN08: Public Telephone 
Nuisance

Project is complete. None

WIN09: Stencil House 
Numbers on curbs

Project is complete. None

WIN10: Neighborhood Clean-
ups

On-going.   Code Enforcement Officer to continue to respond to complaints of 
code violations as well as initiate “mini-sweeps” in the neighborhood. 

On-going
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